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DEPARTMENT OF THE ARMY
CORPS OF ENGRS, SACRAMENTO See Item 7
1325 J STREET
SACRAMENTO CA 95814-2922
TEL: FAX: TEL: FAX:
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CALL: COLLEEN BROUSSARD-PERRY 916 557-5232
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

GUADALUPE RIVER PROJECT, CONTRACT 3A, PHASE |
SAN JOSE, CALIFORNIA

SPECIFICATION NO. 1182

DESCRIPTION: CONSTRUCTION OF FLOOD CONTROL AND ENVIRONMENTAL RESTORATION FEATURES ALONG THE GUADALUPE RIVER
BETWEEN SANTA CLARA STREET AND UPRR BRIDGE NO. 4 (CE -LINE STATION 20+00) IN SAN JOSE. CALIFORNIA.

Any Contract awarded under this solicitation will be made pursuant to Public Law 100-656, Small Business Competitiveness Demonstration
Program. See DD Form 1707, Block 6 for unrestricted/set-aside information.

ESTIMATED COST RANGE OF PROJECT: $25,000,000 - $100,000,000

11. The Contractor shall begin performance within 10 calendar days and complete it within 912 calendar days after receiving

|:| award, notice to proceed. This performance period is mandatory, |:| negotiable. (See FAR 52.211-10 )

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in Item 12B.)

ihes [Jwo 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offersin originaland 0 copies to perform the work required are due at the place specified in Item 8 by _ 13:00:00 (hour)
local time _6/ 27/ 02 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is, |:| is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than __ 90 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by
FAR (48 CFR) 53.236-1(€)




SOLICITATION, OFFER, AND AWARD

(Construction, Alteration, or Repair)

OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within calendar days after the date offers are due. (Insert any number equal to or greater than

the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in ltem 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE

OFFER (Type or print)

0C. OFFER DATE

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
|:|10 U.S.C. 2304(c) |:| 41 U.S.C. 253(c)

24. SUBMIT INVOICES TO ADDRESS SHOWN ITEM

@'copies unless otherwise specified)

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY CODE

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this |:| 29. AWARD (Contractor is not required to sign this document.)

document and return copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-

to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this
contract. The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

summates the contract, which consists of (a) the Government solicitation and
your offer, and (b) this contract award. No further contractual document is
necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON
TO SIGN (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

NSN 7540-01-155-3212

STANDARD FORM 1442 BACK (REV. 4-85)
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SECTI ON 00010 Solicitation Contract Form

PRI CI NG SCHEDULE

CONTRACTOR SHALL FURNI SH ALL PLANT, LABOR, MATERI AL, EQUI PMENT, ETC.
NECESSARY TO PERFORM ALL WORK | N STRI CT ACCORDANCE W TH THE TERMS AND
CONDI TI ONS SET FORTH I N THE CONTRACT TO | NCLUDE ALL ATTACHMENTS THERETO

LI NE
| TEM UNIT OF UNIT TOTAL
NO. DESCRI PTI ON QUANTI TY MEASURE PRI CE PRI CE
0001 NOBI LI ZATI ON/

DENMOBI LI ZATI ON 1 JoB LUMP SUM  $_
0002 DEMOLI TI ON 1 JoB LUMP SULM $__
0003 PERVANENT FENCI NG 1, 900* LF $ $
0004 OLD JULI AN STREET

BRI DGE DEMOLI TI ON 1 JoB LUMP SUM  $_
0005 DEWATERI NG AND SURFACE

WATER CONTROL 1 JoB LUMP SUM  $_
0006 WATER TREATMENT
0006AA WASTEWATER TREATMENT

SYSTEM 1 JoB LUMP SUM  $_
0006AB OPERATI ON 21* VEEK $ $
0006AC CARBON FI LTERS 60* TON $ $
0007 EXCAVATI ON 147, 700* cy $ $
0008 SPECI AL SOl L HANDLI NG AND DI SPOSAL
0008AA HAZARDOUS WASTE 160* TON $ $
0008AB DESI GNATED WASTE 160* TON $ $
0009 CONCRETE BOX CULVERTS

INCL. | NLET STRUCTURES 1 JoB LUMP SU(M  $_
0010 BACKFI LL 28, 170* cY $ $
0011 NEW JULI AN STREET

CLOSURE & RESTORATION 1 JoB LUMP SULM  $_
0012 ST. JOHN STREET

DEMOLI TI ON AND
RESTORATI ON 1 JOB LUMP SUM $



0013

0014

0015

0016

0017

0018

0019

0020

0021

0022

0023

0024

0025

0026

0027

0028

0029

0030

0031

OPTI ON

0032

SOBRATCE PROERTY

RESTORATI ON 1
ST. JOHN STREET

SANI TARY SEVER 1
OLD JULI AN STREET

SANI TARY SEWER 1
SI DE DRAINS NO. 1

THRU 3 AND

TEMPORARY OUTLET 1

CELLULAR CONC. MAT 2, 050*
GABI ONS 360*
CRUSHED ROCK 990~

TYPE 1 FILTER FABRIC 1, 590*

TERRACE WALL CONC. 210*
DRI LLED PI ER

RETAI NI NG WALLS 1
Rl VERWALK/

MAI NTENANCE ROAD 4, 580*
Rl VERWALK STAI RS 1
DECORATI VE PEDESTRI AN

RAI LI NG 1
DECORATI VE PAVI NG 1
LANDSCAPI NG 1
| RRI GATI ON SYSTEM 1
ELECTRI CAL VWORK 1
SI TE AMENI Tl ES 1
DELETED

JOoB

JOoB

JOB

JOoB

SY

Cy

TON

SY

Cy

JOB

LF

JOoB

JOoB

JOB

JOB

JOoB

JOoB

JOB

DACWO05-02-B-0005

SUBTOTAL ESTI MATED PRI CE

TEMPORARY | NLET
BULKHEADS ( 2X) 1

JOB

Page 6 of 202
LUVMP SUM S
LUMP SUM S
LUMP SUM S
LUMP SUM S __
$ $
$ $
$ $
$ $
$ $
LUMP SUM S ___
$ $
LUMP SUM S __
LUMP SUM S
LUMP SUM S
LUWP SUM S
LUMP SUM S __
LUMP SUM S
LUMP SUM S ___

$

LUMP SUM $

TOTAL ESTI MATED PRI CE

$
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* QUANTITY IS AN ESTI MATED AMOUNT. SEE SECTI ON 00700, FAR 52.211-18, FOR
VARI ATI ON | N ESTI MATED QUANTI TY CONTRACT CLAUSE.

1. Prices nust be submitted on all individual itens of this Pricing
Schedule. Failure to do so nay be cause for rejection of bids.

2. If anodification to a price based on unit price is submtted which
provides for a lunp sum adjustnment to the total estinated price, the
applications of the lunp sum adjustnment to each unit price in the Pricing
Schedul e nust be stated. |If it is not stated, the bidder/offeror agrees that
the lunp sum adj ustment shall be applied on a pro rata basis to every unit
price in the Pricing Schedul e.

3. The bidder/offeror shall distribute his indirect costs (overhead, profit,
bond, etc.) over all the itens in the Pricing Schedule. The Governnent will
review all submitted Pricing Schedul es for any unbal ancing of the items. Any
subm tted Pricing Schedul e deternined to be unbal anced may be consi dered

nonr esponsi ve and cause the bidder to be ineligible for award.

4. The lunp sum "LS", line itens above are not "estimted quantity" |ine
items and therefore are not subject to the Variation in Quantity contract
cl ause.

5. The successful bidder/offeror grants the options listed in the Pricing
Schedul e to the Governnent. The option may be exercised at any tinme up to

within 60 cal endar days of the contract conpletion date. Exerci se of the
option occurs upon mailing of witten notice to the Contractor. Exercise
will be nade by the Contracting Officer. The price for exercise of the

option includes all work and effort associated with the scope of that item
For determ nation of |owest bid, see paragraph titled EVALUATI ON OF OPTI ONS
in Section 00100 of this solicitation. No additional time for contract
conpletion will be allowed when an option is exercised. The given contract
conpletion time was fornulated to include tine necessary to perform al
option work.
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FAX: (916) 557-7854, Attn: Collen Broussard-Perry

E-MAIL: Coll een. C.Broussard-Perry@isace. arny. m| AND
Ronal d. A. Schunk@isace. arnmy. m | .

(4) Please include the solicitation nunmber, the project title, the
| ocation of the project, the full nane of your conpany and your tel ephone and
FAX numbers in your correspondence. Witten inquiries should be received by
this office not later than 14 cal endar days prior to the date set for bid
openi ng.

(5) Oal explanations or instructions are not binding. Changes to the
solicitation can only be made by an anendnent to the solicitation.

52.0214- 4582 DI RECTI ONS FOR SUBM TTI NG BI DS ( DEC 2001)

Envel opes containing bids nust be seal ed, marked and addressed as
fol |l ows:

MARK ENVELOPES:

Solicitation No. DACWS5-02-B-0005
Bi d Opening Date: 02 JUN 27
Bid Opening Tinme: 1:00 PM Local Tine

ADDRESS ENVELOPES TO

Departnment of the Arny

U.S. Arny Engineer District, Sacranmento
ATTN: Contracting Division

1325 J Street

Sacramento CA 95814-2922

SPECI AL | NSTRUCTI ONS PERTAI NI NG TO HAND- CARRI ED BI DS:

Hand-carried bids nust be delivered to: The Building Lobby at 1325 J Street, Sacranento, CA.

Due to security precautions, all Corps of Engineers visitors are nowrequired to check in at the
Security Desk in the Building Lobby. They may no | onger hand-carry their bids directly to
Contracting Division without an authorized escort. Bids may NOT be either turned-in or left
unattended at the Security Desk or el sewhere in the Lobby.

The Bid Qpening Oficer will be in the Building Lobby 20 mnutes prior to the schedul ed bid
opening to accept sealed bids. Al bidders assenbled in the Building Lobby will then be escorted
as a group to the Bid Opening Room where the bids will be publicly opened and read.

The Bid Opening Oficer will be in the Building Lobby 20 m nutes prior the schedul ed bid opening
to accept sealed bids. After announcing that no further bids will be received, the Bid Opening
O ficer will take the hand-carried bids and have them x-rayed as a security precaution. After
the bids have been x-rayed, the bidders waiting in the Building

Lobby will then be escorted as a group to the Bid Opening Room where the bids will be publicly
opened and read.

Bi dders who desire to hand-deliver their bids at an earlier time must notify the contract
specialist in advance to arrange to be net in the Building Lobby by Contracting Division
personnel. In the event the contract specialist cannot be reached, please call the nain
Contracting Division tel ephone nunber, (916) 557-5201, in order to request assistance.
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Pl ease ensure that all courier and delivery personnel are aware of these procedures.
52.0209- 4501 CONTRACTOR RESPONSI BI LI TY, PREAWARD SURVEY (JUL 1995)

In order to determine a contractor's responsibility for purposes of
contract award in accordance with FAR Part 9, the contractor is required to
provi de a statenent regardi ng previous experience and past performance in
perform ng conparable work, information related to the busi ness organization
financial resources, and/or plant to be used in perform ng the work (see
Attachnments, Preaward Survey). The Preaward Survey is attached to the
solicitation for informati on purposes only. It will be required fromonly
the | ow bidder. After the Bid Opening, the Governnent will request this
information fromthe | ow bidder if the | ow bidder has not had a contract with
the Sacranento District within the |ast twelve nonths and the Governnment wil
set a due date for its subm ssion. The Preaward Survey is not required as
part of the bid package.

In order to be determined to be responsible a prospective contractor nust:

a. Have adequate financial resources to performthe contract or the
ability to obtain them

b. Be able to conply with the required or proposed delivery or
performance schedule, taking into consideration all existing comercial and
governnment al busi ness conmi t nents.

c. Have a satisfactory performance record. In meking the determ nation
of responsibility, the Governnment Contracting O ficer shall consider relevant
past performance information. A prospective contractor shall not be
determ ned responsi bl e or nonresponsible solely on the basis of a | ack of
rel evant performance history except when there are special standards set
forth in the solicitation which applies to all bidders that nust be nmet in
order to receive the award. These special standards may be necessary when
unusual expertise or specialized facilities are necessary in the performance
of the contract; therefore, in order to be determ ned to be responsible for
that particular contract, the offeror nust be able to neet those specia
standards. A prospective contractor that is or recently has been seriously
deficient in contract perfornmance shall be presunmed to be nonresponsible
unl ess the Contracting O ficer determ nes that the circumnmstances were beyond
the contractor's control or that the contractor has taken appropriate
corrective action. Oher responsibility considerations by the Contracting
O ficer will include past efforts by the contractor to apply sufficient
tenacity and perseverance to perform acceptably, to neet quality requirenents
of contracts, and the contractor's past conpliance with subcontracting pl ans
(if required) under recent contracts.

d. Have a satisfactory record of integrity and business ethics.

e. Have the necessary organi zation, experience, accounting and
operational controls, and technical skills, or the ability to obtain them
(including, as appropriate, such elenments as production control procedures,
property control systens, quality assurance neasures, and safety programns
applicable to materials to be produced or services to be performed by the
prospective contractor and subcontractors).

f. Have the necessary production, construction, and technical equipnent
and facilities, or the ability to obtain them

g. Be otherwise qualified and eligible to receive an award under
applicable | aws and regul ati ons.
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(4) Federal Hazardous Substances Act; or
(5) Federal Al cohol Adm nistration Act.

(c) The Offeror shall |ist which hazardous material listed in the Hazardous
Material Identification and Material Safety Data clause of this contract will
be | abel ed in accordance with one of the Acts in paragraphs (b)(1) through
(5) of this clause instead of the Hazard Commrunicati on Standard. Any
hazardous material not listed will be interpreted to nean that a |label is
required in accordance with the Hazard Comuni cati on Standard.

MATERI AL (I f None, Insert "None.") ACT

(d) The apparently successful O feror agrees to subnit, before award, a copy
of the hazard warning | abel for all hazardous materials not listed in
paragraph (c) of this clause. The O feror shall submt the |abel with the
Mat eri al Safety Data Sheet being furni shed under the Hazardous Materia
Identification and Material Safety Data clause of this contract.

(e) The Contractor shall also conply with M L-STD-129, Marking for Shipnent
and Storage (including revisions adopted during the termof this contract).

(End of cl ause)

252.247-7022 REPRESENTATI ON OF EXTENT OF TRANSPORTATI ON BY SEA (AUG 1992)
(a) The Offeror shall indicate by checking the appropriate blank in paragraph
(b) of this provision whether transportation of supplies by sea is

antici pated under the resultant contract. The term supplies is defined in the
Transportation of Supplies by Sea clause of this solicitation.

(b) Representation. The O feror represents that it:

(1) Does anticipate that supplies will be transported by sea in the
performance of any contract or subcontract resulting fromthis solicitation

___(2) Does not anticipate that supplies will be transported by sea in the
performance of any contract or subcontract resulting fromthis solicitation

(c) Any contract resulting fromthis solicitation will include the
Transportation of Supplies by Sea clause. If the Oferor represents that it
wi Il not use ocean transportation, the resulting contract will also include

t he Defense FAR Suppl ement cl ause at 252.247-7024, Notification of
Transportation of Supplies by Sea.

(End of provision)
52.222-22 PREVI OQUS CONTRACTS AND COMPLI ANCE REPORTS (FEB 1999)
The offeror represents that --

(a) [ 1 It has, [ ] has not participated in a previous contract or
subcontract subject to the Equal Opportunity clause of this solicitation;
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(b) [ 1 It has, [ ] has not, filed all required conpliance reports; and
(c) Representations indicating subm ssion of required conpliance reports,
si gned by proposed subcontractors, will be obtained before subcontract
awar ds.

(End of provision)
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(2) The Contractor's know edge of the reasons for the subcontractor being on
the List of Parties Excluded from Federal Procurenment and Nonprocurenent
Pr ogr ans.

(3) The conpelling reason(s) for doing business with the subcontractor
notwi t hstanding its inclusion on the List of Parties Excluded from Federa
Procurenment and Nonprocurenent Prograns.

(4) The systens and procedures the Contractor has established to ensure that
it is fully protecting the Governnent's interests when dealing with such
subcontractor in view of the specific basis for the party's debarnent,
suspensi on, or proposed debarnment.

(End of cl ause)
52.211-10 COVMENCEMENT, PROSECUTI ON, AND COMPLETI ON OF WORK ( APR 1984)

The Contractor shall be required to (a) comrence work under this contract
within 10 cal endar days after the date the Contractor receives the notice to
proceed, (b) prosecute the work diligently, and (c) conplete the entire work
ready for use not later than 912 cal endar days after receipt of notice to
proceed. The tinme stated for conpletion shall include final cleanup of the
prem ses.

(End of cl ause)
52.211-12 LI QUI DATED DAMAGES- - CONSTRUCTI ON ( SEP 2000)

(a) If the Contractor fails to conplete the work within the time specified in

the contract, the Contractor shall pay |iquidated danmages to the Governnent

in the anobunt of $2,060 for each cal endar day of delay until the work is conpleted
or accepted.

(b) If the Government term nates the Contractor's right to proceed,

i qui dated damages will continue to accrue until the work is conpleted. These
i qui dated damages are in addition to excess costs of repurchase under the
Term nation cl ause.

(End of cl ause)

52.211-18 VARI ATI ON | N ESTI MATED QUANTI TY (APR 1984)
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clause, or funding and other adm nistrative changes.

(j) Interest conputation on unearned anpunts. |In accordance with 31 U S.C
3903(c) (1), the amount payabl e under subparagraph (d)(2) of this clause shal
be- -

(1) Computed at the rate of average bond equival ent rates of 91-day Treasury
bills auctioned at the nost recent auction of such bills prior to the date
the Contractor receives the unearned amount; and

(2) Deducted fromthe next avail able paynment to the Contractor
52.232-17 | NTEREST (JUNE 1996)

(a) Except as otherwi se provided in this contract under a Price Reduction for
Def ective Cost or Pricing Data clause or a Cost Accounting Standards cl ause,
all anpunts that become payable by the Contractor to the Government under
this contract (net of any applicable tax credit under the Internal Revenue
Code (26 U.S.C. 1481)) shall bear sinple interest fromthe date due unti

pai d unl ess paid within 30 days of becom ng due. The interest rate shall be
the interest rate established by the Secretary of the Treasury as provided in
Section 12 of the Contract Disputes Act of 1978 (Public Law 95-563), which is
applicable to the period in which the amunt becones due, as provided in

par agraph (b) of this clause, and then at the rate applicable for each six-
mont h period as fixed by the Secretary until the amount is paid. reproduce,
prepare derivative works, distribute copies to the public, and (b) Amounts
shal |l be due at the earliest of the follow ng dates:

(1) The date fixed under this contract.

(2) The date of the first witten demand for paynent consistent with this
contract, including any denmand resulting froma default term nation.

(3) The date the Government transmits to the Contractor a proposed
suppl enent al agreenent to confirm conpl eted negotiati ons establishing the
anount of debt.

(4) If this contract provides for revision of prices, the date of witten
notice to the Contractor stating the anount of refund payable in connection
with a pricing proposal or a negotiated pricing agreenent not confirmed by
contract nodification.

(c) The interest charge nade under this clause nay be reduced under the
procedures prescribed in 32.614-2 of the Federal Acquisition Regulation in
effect on the date of this contract.

(End of cl ause)
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{End of clause)

52.232-23 ASSI GNMENT OF CLAIMS (JAN 1986) - ALTERNATE | (APR 1984)

(a) The Contractor, under the Assignnment of Clainms Act, as anended, 31 U.S.C
3727, 41 U.S.C. 15 (hereafter referred to as "the Act"), may assign its
rights to be paid anpunts due or to becone due as a result of the performance
of this contract to a bank, trust conpany, or other financing institution

i ncludi ng any Federal |ending agency. The assignee under such an assi gnnent
may thereafter further assign or reassign its right under the origina
assignnment to any type of financing institution described in the preceding
sentence. Unless otherwise stated in this contract, paynents to an assignee
of any amounts due or to beconme due under this contract shall not, to the
extent specified in the Act, be subject to reduction or setoff.

(b) Any assignnment or reassignnent authorized under the Act and this cl ause
shall cover all unpaid anobunts payabl e under this contract, and shall not be
made to nore than one party, except that an assignnent or reassignnent nay be
made to one party as agent or trustee for two or nore parties participating
in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this
contract any classified docunent (including this contract) or information
related to work under this contract until the Contracting O ficer authorizes
such action in witing.

(End of cl ause)
52.232-27 PROVPT PAYMENT FOR CONSTRUCTI ON CONTRACTS (FEB 2002)

Not wi t hst andi ng any ot her payment terns in this contract, the Government wil
make invoi ce paynents under the ternms and conditions specified in this

cl ause. The Governnent considers paynment as being made on the day a check is
dated or the date of an electronic funds transfer. Definitions of pertinent
terms are set forth in sections 2.101, 32.001, and 32.902 of the Federa
Acqui sition Regulation. Al days referred to in this clause are cal endar
days, unless otherw se specified. (However, see paragraph (a)(3) concerning
paynments due on Saturdays, Sundays, and |egal holidays.)

(a) Invoice paynents--(1) Types of invoice paynments. For purposes of this
cl ause, there are several types of invoice paynents that may occur under this
contract, as follows:

(i) Progress paynents, if provided for elsewhere in this contract, based on
Contracting O ficer approval of the estimated anount and val ue of work or
services perfornmed, including paynents for reaching ml|estones in any

proj ect.

(A) The due date for meking such paynments is 14 days after the designated

billing office receives a proper paynent request. If the designated billing
office fails to annotate the paynent request with the actual date of receipt
at the tinme of receipt, the payment due date is the 14th day after the date
of the Contractor's paynent request, provided the designated billing office
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any stop work order issued under this clause.

(e) The Contractor shall insert this clause, including this paragraph (e),
with appropriate changes in the designation of the parties, in subcontracts.

(f) Before comrencing the work, the Contractor shall-

(1) Submit a witten proposed plan for inplenmenting this clause. The plan
shal | include an analysis of the significant hazards to life, Iinb, and
property inherent in contract work performance and a plan for controlling

t hese hazards; and

(2) Meet with representatives of the Contracting Oficer to discuss and
devel op a nmutual understanding relative to adm nistration of the overal
saf ety program

(End of clause)

52. 236-16 QUANTI TY SURVEYS (APR 1984)

ALTERNATE | (APR 1984)

(a) Quantity surveys shall be conducted, and the data derived fromthese
surveys shall be used in conputing the quantities of work perfornmed and the
actual construction conpleted and in place.

(b) The Contractor shall conduct the original and final surveys and surveys for

whi ch progress paynments are requested. All these surveys shall be conducted under
the direction of a representative of the Contracting O ficer, unless the
Contracting Oficer waives this requirenent in a specific instance. The CGovernnent
shall make such conputations as are necessary to determ ne the quantities of work
performed or finally in place. The Contractor shall make the conputati ons based on
the surveys for any periods for which progress paynents are requested.

(c) Pronptly upon conpleting a survey, the Contractor shall furnish the
originals of all field notes and all other records relating to the survey or
to the layout of the work to the Contracting Oficer, who shall use them as
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(2) Has no obligation to restore or rehabilitate the Contractor's premi ses
under any circunstances (e.g., abandonnent, disposition upon conpletion of
need, or upon contract conpletion). However, if the Governnent-furnished
property (listed in the Schedule or specifications) is withdrawn or is

unsui table for the intended use, or if other Government property is
substituted, then the equitable adjustnment under paragraph (h) of this clause
may properly include restoration or rehabilitation costs.

(k) Communi cations. All communications under this clause shall be in witing.

(I') Overseas contracts. If this contract is to be perforned outside of the
United States of Anerica, its territories, or possessions, the words
"Governnent" and "Governnent-furni shed" (wherever they appear in this clause)
shal |l be construed as "United States Governnent" and "United States

Gover nment - furni shed, " respectively.

(End of cl ause)
52.245-3 | DENTI FI CATI ON OF GOVERNVENT- FURNI SHED PROPERTY ( APR 1984)

(a) The Government will furnish to the Contractor the property identified in the
Schedul e to be incorporated or installed into the work or used in performng the
contract. The listed property will be furnished f.o.b. railroad cars at the place
specified in the contract Schedule or f.o.b. truck at the project site. The
Contractor is required to accept delivery, pay any denurrage or detention charges, and
unl oad and transport the property to the job site at its own expense. Wien the
property is delivered, the Contractor shall verify its quantity and condition and
acknow edge receipt in witing to the Contracting Oficer. The Contractor shall al so
report in witing to the Contracting Oficer within 24 hours of delivery any damage to
or shortage of the property as received. Al such property shall be installed or
incorporated into the work at the expense of the Contractor, unless otherw se
indicated in this contract.

(b) Each itemof property to be furnished under this clause shall be identified in
t he Schedul e by quantity, item and description.

| TEM DESCRI PTI ON VALUE COF | TEM
80 - Trees 24" Box $18, 040
29,874 - Shrubs & Groundcover (1 gal) $177, 434

(End of cl ause)

52.246-12 | NSPECTI ON OF CONSTRUCTI ON ( AUG 1996)

(a) Definition. "Wbrk"™ includes, but is not limted to, materials, workmanship, and
manuf acture and fabrication of conponents.

(b) The Contractor shall maintain an adequate inspection system and perform such
inspections as will ensure that the work perfornmed under the contract conforns to
contract requirenents. The Contractor shall maintain conplete inspection records and
make them avail able to the Governnent. Al work shall be conducted under the general
direction of the Contracting Officer and is subject to Governnent inspection and test
at all places and at all reasonable tines before acceptance to ensure strict
conpliance with the ternms of the contract.

(c) CGovernnent inspections and tests are for the sole benefit of the Governnent and do
not - -
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(i) Data. The Contractor may restrict the Governnment's right to use any part
of a VECP or the supporting data by marking the follow ng | egend on the
affected parts:

"These data, furnished under the Value Engi neering-- Construction clause of
contract . . . . . . . . . . , shall not be disclosed outside the Governnent
or duplicated, used, or disclosed, in whole or in part, for any purpose other
than to eval uate a val ue engi neering change proposal subm tted under the
clause. This restriction does not limt the Governnent's right to use

i nformati on contained in these data if it has been obtained or is otherw se
avail able fromthe Contractor or from another source without limtations."

If a VECP is accepted, the Contractor hereby grants the Governnment unlimted
rights in the VECP and supporting data, except that, with respect to data
qual i fying and submtted as |linted rights technical data, the Governnent
shall have the rights specified in the contract nodification inplenenting the
VECP and shall appropriately mark the data. (The terms "unlimted rights”
and "limted rights" are defined in Part 27 of the Federal Acquisition

Regul ation.)

(End of cl ause)

52-249-1 TERM-NATI-ON-FOR-CONVENI-ENCE-OF THE GOVERNMENT (FI XED- PRI CE)-

52.249-2 TERM NATI ON FOR CONVENI ENCE OF THE GOVERNMENT ( FI XED- PRI CE) ( SEP
1996) - ALTERNATE | (SEP 1996)

(a) The CGovernment may term nate performance of work under this contract in
whol e or, fromtime to tinme, in part if the Contracting O ficer determnm nes
that a termnation is in the Governnent's interest. The Contracting O ficer
shall terminate by delivering to the Contractor a Notice of Term nation
speci fying the extent of termination and the effective date.

(b) After receipt of a Notice of Term nation, and except as directed by the
Contracting Oficer, the Contractor shall imrediately proceed with the

foll owi ng obligations, regardl ess of any delay in determ ning or adjusting
any anounts due under this clause:

(1) Stop work as specified in the notice.
(2) Place no further subcontracts or orders (referred to as subcontracts in
this clause) for materials, services, or facilities, except as necessary to

conpl ete the continued portion of the contract.

(3) Terminate all subcontracts to the extent they relate to the work
term nat ed.
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The Contractor will include the clause at FAR 52.227-12, Patent Rights -
Retention by the Contractor (Long Form), suitably nodified to identify the
parties, in all subcontracts, regardless of tier, for experinental,

devel opnental , or research work to be perfornmed by other than a snall

busi ness firmor nonprofit organi zation.

(End of cl ause)

252.231- 7000 SUPPLEMENTAL COST PRI NCI PLES (DEC 1991)

When the allowability of costs under this contract is determned in
accordance with part 31 of the Federal Acquisition Regulation (FAR),
allowability shall also be determined in accordance with part 231 of the

Def ense FAR Supplenent, in effect on the date of this contract.

(End of cl ause)

252. 236- 7000 MODI FI CATI ON PROPOSALS - PRI CE BREAKDOWN. ( DEC 1991)

(a) The Contractor shall furnish a price breakdown, iteni zed as required and
within the time specified by the Contracting Oficer, with any proposal for a
contract nodification.

(b) The price breakdown --

(1) Must include sufficient detail to permit an analysis of profit, and of
all costs for --

(i) Material
(ii) Labor;

(iii) Equipnment;
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(iv) Subcontracts; and
(v) Overhead; and

(2) Must cover all work involved in the nodification, whether the work was
del eted, added, or changed.

(c) The Contractor shall provide simlar price breakdowns to support any
anounts cl ai med for subcontracts.

(d) The Contractor's proposal shall include a justification for any tine
ext ensi on proposed.

252.236- 7001 CONTRACT DRAW NGS, MAPS, AND SPECI FI CATI ONS (AUG 2000)

(a) The CGovernnment will provide to the Contractor, wthout charge, one set of
contract drawi ngs and specifications, except publications incorporated into

t he technical provisions by reference, in electronic or paper nmedia as chosen
by the Contracting O ficer.

(b) The Contractor shall--

(1) Check all drawi ngs furnished inmediately upon receipt;

(2) Conpare all drawi ngs and verify the figures before laying out the work

(3) Pronptly notify the Contracting O ficer of any discrepancies;

(4) Be responsible for any errors that m ght have been avoi ded by conplying
with this paragraph (b); and

(5) Reproduce and print contract draw ngs and specifications as needed.
(c) I'n general --
(1) Large-scal e draw ngs shall govern small-scal e draw ngs; and

(2) The Contractor shall follow figures marked on drawings in preference to
scal e nmeasurenents.

(d) Onissions fromthe drawi ngs or specifications or the m sdescription of
details of work that are manifestly necessary to carry out the intent of the
drawi ngs and specifications, or that are customarily perfornmed, shall not
relieve the Contractor from perform ng such omtted or m sdescribed details
of the work. The Contractor shall perform such details as if fully and
correctly set forth and described in the drawi ngs and specifications.

(e) The work shall conformto the specifications and the contract draw ngs
indentified in attachnment 5 for Drawing File No. GR 04-16

252. 236- 7002 OBSTRUCTI ON OF NAVI GABLE WATERWAYS. (DEC 1991)

(a) The Contractor shall --

(1) Pronptly recover and renove any material, plant, machinery, or appliance
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t here has been unaut horized use of non-U S.-flag vessels in the performance
of this contract, the Contracting Oficer is entitled to equitably adjust the
contract, based on the unauthorized use.

(h) The Contractor shall include this clause, including this paragraph (h),
in all subcontractors under this contract that--

(1) Exceed the sinplified acquisition threshold in Part 2 of the Federa
Acqui si tion Regul ation; and

(2) Are for a type of supplies described in paragraph (b)(3) of this clause.
(End of cl ause)
252.247-7024 NOTI FI CATI ON OF TRANSPORTATI ON OF SUPPLI ES BY SEA ( MAR 2000)

(a) The Contractor has indicated by the response to the solicitation
provi sion, Representation of Extent of Transportation by Sea, that it did not

antici pate transporting by sea any supplies. If, however, after the award of
this contract, the Contractor |earns that supplies, as defined in the
Transportation of Supplies by Sea clause of this contract, will be

transported by sea, the Contractor --
(1) shall notify the Contracting O ficer of that fact; and

(2) Hereby agrees to conmply with all the ternms and conditions of the
Transportation of Supplies by Sea clause of this contract.

(b) The Contractor shall include this clause; including this paragraph (b),
revised as necessary to reflect the relationship of the contracting parties--

(1) In all subcontracts under this contract, if this contract is a
construction contract; or

(2) If this contract is not a construction contract, in all subcontracts
under this contract that are for--

(i) Nonconmercial itens; or

(ii) Conmercial itenms that--

(A) The Contractor is reselling or distributing to the Governnment wi thout
addi ng val ue (generally, the Contractor does not add value to itenms that it

subcontracts for f.o.b. destination shipnent);

(B) Are shipped in direct support of U S. mlitary contingency operations,
exercises, or forces deployed in humanitarian or peacekeepi ng operations; or

(C) Are comm ssary or exchange cargoes transported outside of the Defense
Transportation Systemin accordance with 10 U. S.C. 2643.

(End of cl ause)
52.203-6 RESTRI CTI ONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (JUL 1995)

(a) Except as provided in (b) of this clause, the Contractor shall not enter
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into any agreenent with an actual or prospective subcontractor, nor otherw se
act in any manner, which has or nay have the effect of restricting sales hy
such subcontractors directly to the Government of any item or process
(including conputer software) nade or furnished by the subcontractor under
this contract or under any foll owon production contract.

(b) The prohibition in (a) of this clause does not preclude the Contractor
fromasserting rights that are otherw se authorized by |aw or regul ation

(c) The Contractor agrees to incorporate the substance of this clause,
i ncluding this paragraph (c), in all subcontracts under this contract which
exceed $100, 000.

(End of cl ause)
52.204-2 SECURI TY REQUI REMENTS ( AUG 1996) - ALTERNATE Il (APR 1984)

(a) This clause applies to the extent that this contract involves access to
information classified "Confidential," "Secret,"” or "Top Secret."

(b) The Contractor shall conply with (1) the Security Agreenent (DD Form
441), including the National Industrial Security Program Operating Manua
(DOD 5220.22-M; and (2) any revisions to that nmanual, notice of which has
been furnished to the Contractor

(c) If, subsequent to the date of this contract, the security classification
or security requirenments under this contract are changed by the Governnment
and if the changes cause an increase or decrease in security costs or

ot herwi se affect any other termor condition of this contract, the contract
shall be subject to an equitable adjustnent as if the changes were directed
under the Changes clause of this contract.

(d) The Contractor agrees to insert terns that conform substantially to the
| anguage of this clause, including this paragraph (d) but excluding any
reference to the Changes clause of this contract, in all subcontracts under
this contract that involve access to classified information.

(e) The Contractor shall be responsible for furnishing to each enpl oyee and
for requiring each enpl oyee engaged on the work to display such
identification as nmay be approved and directed by the Contracting O ficer.
Al'l prescribed identification shall imediately be delivered to the
Contracting Officer, for cancellation upon the rel ease of any enpl oyee. Wen
required by the Contracting O ficer, the Contractor shall obtain and submt
fingerprints of all persons enployed or to be enpl oyed on the project.

(End of clause)

52.227-2 NOTI CE AND ASSI STANCE REGARDI NG PATENT AND COPYRI GHT
| NFRI NGEMENT ( AUG 1996)

(a) The Contractor shall report to the Contracting O ficer, pronptly and in
reasonable witten detail, each notice or claimof patent or copyright

i nfringenent based on the performance of this contract of which the
Contract or has know edge.

(b) I'n the event of any claimor suit against the Governnent on account of
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any alleged patent or copyright infringenment arising out of the performance
of this contract or out of the use of any supplies furnished or work or
services perforned under this contract, the Contractor shall furnish to the
Gover nnment, when requested by the Contracting Oficer, all evidence and
informati on in possession of the Contractor pertaining to such suit or claim
Such evidence and information shall be furnished at the expense of the

Gover nment except where the Contractor has agreed to i ndemify the

Gover nnment .

(c) The Contractor agrees to include, and require inclusion of, this clause in
all subcontracts at any tier for supplies or services (including construction
and architect-engi neer subcontracts and those for material, supplies, nodels,
sanpl es, or design or testing services) expected to exceed the sinplified
acqui sition threshold at (FAR) 2.101.to exceed the dollar anpunt set forth in
13. 000 of the Federal Acquisition Regulation (FAR).

(End of cl ause)
52.236-15 SCHEDULES FOR CONSTRUCTI ON CONTRACTS ( APR 1984)

(a) The Contractor shall, within five days after the work comrences on the
contract or another period of tinme determned by the Contracting O ficer,
prepare and subnmit to the Contracting O ficer for approval three copies of a
practicabl e schedul e showi ng the order in which the Contractor proposes to
performthe work, and the dates on which the Contractor contenplates starting
and conpleting the several salient features of the work (including acquiring
mat eri als, plant, and equipment). The schedule shall be in the formof a
progress chart of suitable scale to indicate appropriately the percentage of
wor k schedul ed for conpletion by any given date during the period. |If the
Contractor fails to submit a schedule within the tinme prescribed, the
Contracting O ficer may withhold approval of progress paynents until the
Contractor submits the required schedul e.

(b) The Contractor shall enter the actual progress on the chart as directed
by the Contracting O ficer, and upon doing so shall imrediately deliver three
copi es of the annotated schedule to the Contracting Oficer. If, in the

opi nion of the Contracting O ficer, the Contractor falls behind the approved
schedul e, the Contractor shall take steps necessary to inprove its progress,

i ncludi ng those that may be required by the Contracting O ficer, wthout
additional cost to the Governnent. In this circunstance, the Contracting
Officer may require the Contractor to increase the nunber of shifts, overtine
operations, days of work, and/or the ampbunt of construction plant, and to
submit for approval any suppl enmentary schedul e or schedules in chart form as
the Contracting O ficer deenms necessary to denonstrate how the approved rate
of progress will be regained.

(c) Failure of the Contractor to conply with the requirenents of the
Contracting O ficer under this clause shall be grounds for a determ nation by
the Contracting Officer that the Contractor is not prosecuting the work with
sufficient diligence to ensure conpletion within the time specified in the
contract. Upon making this determ nation, the Contracting Oficer may

term nate the Contractor's right to proceed with the work, or any separable
part of it, in accordance with the default terns of this contract.

(End of cl ause)
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252. 204- 7005 ORAL ATTESTATI ON OF SECURI TY RESPONSI BI LI TI ES (NOV 2001)

(a) Contractor enployees cleared for access to Top Secret (TS), Specia
Access Program (SAP), or Sensitive Conpartnented Information (SCl) shal
attest orally that they will conformto the conditions and responsibilities

i rposed by | aw or regul ation on those granted access. Reading aloud the first
par agraph of Standard Form 312, Classified Informati on Nondi scl osure
Agreenent, in the presence of a person designated by the Contractor for this
purpose, and a witness, will satisfy this requirenent. Contractor enpl oyees
currently cleared for access to TS, SAP, or SCI may attest orally to their
security responsibilities when being briefed into a new program or during
their annual refresher briefing. There is no requirenent to retain a separate
record of the oral attestation.

(b) If an enpl oyee refuses to attest orally to security responsibilities, the
Contractor shall deny the enployee access to classified information and shal
submit a report to the Contractor's security activity.

(End of clause)

252.219- 7003 SMALL, SMALL DI SADVANTAGED AND WOVEN- OANED SMALL BUSI NESS
SUBCONTRACTI NG PLAN ( DOD CONTRACTS) (APR. 1996)

Thi s cl ause suppl enents the Federal Acquisition Regulation 52.219-9, Small,
Smal | Di sadvant aged and Wonmen- Omed Smal | Busi ness Subcontracting Pl an
cl ause of this contract.

(a) Definitions. Historically black colleges and universities, as used in
this clause, neans institutions determ ned by the Secretary of Education to
nmeet the requirenents of 34 CFR 608.2. The term al so neans any nonprofit
research institution that was an integral part of such a college or

uni versity before Novenber 14, 1986.

M nority institutions, as used in this clause, neans institutions nmeeting the
requi renments of section 1046(3) of the Hi gher Education Act of 1965 (20

U S.C. 1135d-5(3)). The term also includes Hispanic-serving institutions as
defined in section 316(b)(1) of such Act (20 U.S.C. 1059c(b)(1)).

(b) Except for conmpany or division-wide cormercial itenms subcontracting

pl ans, the term snall disadvantaged busi ness, when used in the FAR 52.219-9
clause, includes historically black colleges and universities and mnority
institutions, in addition to small di sadvantaged busi ness concerns.

(c) Work under the contract or its subcontracts shall be credited toward
meeting the small di sadvant aged busi ness concern goal required by paragraph
(d) of the FAR 52.219-9 cl ause when:

(1) It is perforned on Indian lands or in joint venture with an Indian tribe
or a tribally-owned corporation, and

(2) It neets the requirenents of 10 U.S.C. 2323a.
(d) Subcontracts awarded to workshops approved by the Comrittee for Purchase

from Peopl e Who are Blind or Severely Disabled (41 U.S.C. 46-48), may be
counted toward the Contractor's small busi ness subcontracting goal
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(e) A nmentor firm under the Pilot Mentor-Protege Program established under
Section 831 of Pub. L. 101-510, as anended, may count toward its small
di sadvant aged busi ness goal, subcontracts awarded- -

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9
clause is approval by the Contractor's cogni zant contract adm nistration
activity.

(g) In those subcontracting plans which specifically identify small, small

di sadvant aged, and wonen-owned smal | busi nesses, the Contractor shall notify
the Adm nistrative Contracting O ficer of any substitutions of firns that are
not small, small disadvantaged, or wonen-owned small businesses for the firns
listed in the subcontracting plan. Notifications shall be in witing and
shall occur within a reasonable period of tinme after award of the
subcontract. Contractor-specified formats shall be acceptabl e.

(End of clause)
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General Decision Nunmber CA020029
Super seded General Decision No. CA010029
State: California Construction Type:

BUI LDI NG

DREDG NG

HEAVY

HI GHWAY

County(ies):

ALAMEDA MARI PCSA SAN MATEO
CALAVERAS MERCED SANTA CLARA
CONTRA COSTA MONTEREY SANTA CRUZ
FRESNO SAN BENI TO STANI SLAUS
Kl NGS SAN FRANCI SCO TUOLUMNE
MADERA SAN JOAQUI N

BUI LDI NG CONSTRUCTI ON PROJECTS; DREDG NG PROJECTS (does not

i ncl ude hopper dredge work); HEAVY CONSTRUCTI ON PRQJIECTS (does
not include water well drilling); H GHAY CONSTRUCTI ON PROJECTS
Modi fi cati on Number Publication Date

0 03/ 01/ 2002
1 03/ 08/ 2002
2 03/ 22/ 2002
3 03/ 29/ 2002
4 04/ 12/ 2002
5 04/ 19/ 2002
6 05/ 10/ 2002
7 05/ 17/ 2002
8 05/ 31/ 2002
9 06/ 07/ 2002
COUNTY(i es):
ALAMEDA MARI PCSA SAN MATEO
CALAVERAS MERCED SANTA CLARA CONTRA COSTA
MONTEREY SANTA CRUZ
FRESNO SAN BENI TO STANI SLAUS
Kl NGS SAN FRANCI SCO TUOLUMNE
MADERA SAN JOAQUI N
ASBEOO16A 01/01/2002
Rat es Fringes
I ncl udes the application
of all insulating materials,
protective coverings,
coatings, and finishings
to all types of nechanica
syst ens
| NSULATOR/ ASBESTOS WORKER 37.53 9.01
ASBEOO16E 01/01/2002
Rat es Fringes

ALAMEDA, CONTRA COSTA, SAN FRANCI SCO, SAN MATEO AND SANTA CLARA COUNTI ES
I ncl udes preparation, wetting,
stripping, renoval, scrapping,
vacuum ng, baggi ng and di sposing
of all insulation materials from
mechani cal systens, whether they
contai n asbestos or not
HAZARDOUS MATERI AL HANDLER 22.81 2.35
CALAVERAS, FRESNO, KI NGS, MADERA, MARI POSA, MERCED, MONTEREY
SAN BENI TO, SAN JOAQUI N, SANTA CRUZ, STAN SLAUS AND TUOLUMNE
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COUNTI ES
I ncl udes preparation, wetting,
stripping, renoval, scrapping,
vacuum ng, baggi ng and di sposi ng
of all insulation materials from
mechani cal systens, whether they
contai n asbestos or not
HAZARDOUS MATERI AL HANDLER 13. 32 1.90
ASBEOO16F 05/01/1999
Rat es Fringes
CALAVERAS, FRESNO, KI NGS, MADERA, MARI POSA, MERCED, MONTEREY, SAN
BENI TO, SAN JOAQUI N, SANTA CRUZ, STAN SLAUS AND TUOLUMNE
COUNTI ES:
I ncl udes preparation, wetting,
stripping, renoval, scrapping,
vacuum ng, baggi ng and di sposing
of all insulation materials from
nmechani cal systems, whether they
contai n asbestos or not

HAZARDOUS MATERI AL HANDLER 22.01 4.28
BO L0549B 10/ 01/ 2001
Rat es Fringes
BO LERMAKER 31.51 11.95
BRCA0003B 08/01/ 2001
Rat es Fringes
MARBLE FI NI SHER 24.12 5.87
BRCA0003D 08/01/2001
Rat es Fringes
MARBLE MASON 33. 84 10.91
BRCA0003G 07/01/2001
Rat es Fringes
SAN FRANCI SCO AND SAN MATEO COUNTI ES:
BRI CKLAYER 31.80 10. 50
ALAMEDA, CONTRA COSTA, SAN BENI TO AND SANTA CLARA COUNTI ES
BRI CKLAYERS 30. 52 9. 63

CALAVERAS, SAN JOAQUI N, STANI SLAUS AND
TOULUMNE COUNTI ES

BRI CKLAYERS 26. 65 8.25
MONTEREY AND SAN CRUZ COUNTI ES

BRI CKLAYERS 28. 48 10. 00
FRESNO, KI NGS, MADERA, MARI POSA
AND MERCED COUNTI ES 24.70 8. 80

FOOTNOTES: Operating a saw or grinder: $0.50 per hour additional
Gunite nozzle person: $1.00 per hour additional

BRCAO003P 07/01/2001

Rat es Fringes
TERRAZZO WORKER 33.80 10. 15
TERRAZZO FI NI SHER 18. 06 6.57

BRCAOO03T 04/01/2002
Rat es Fringes
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TI LE LAYER 34.13 7.20
TI LE FI NI SHER 17.16 5.97
CALAVERAS, SAN JOAQUI N, STANI SLAUS AND TUOLUMNE COUNTI ES
TI LE LAYER 28.43 7.15
TI LER FI NI SHER 18. 66 5.97
FRESNO, KI NGS, MADERA, MARI POSA AND MERCED COUNTI ES
TI LE LAYER 26. 27 5. 65
TI LE FI NI SHER 18.55 4.77
CARPO0O03A 08/01/2001
Rat es Fri nges
ALAMEDA, CONTRA COSTA, SAN FRANCI SCO, SAN MATEO AND SANTA CLARA COUNTI ES
DRYWALL | NSTALLER/ LATHER 29.00 11. 885
DRYWALL STOCKER/ SCRAPPER 14.50 6. 515
MONTEREY, SAN BENI TO AND SANTA CRUZ COUNTI ES
New Proj ects val ued over
$25 MIlion dollars
DRYWALL | NSTALLER/ LATHER 29.00 11. 885
DRYWALL STOCKER/ SCRAPPER 14.50 6. 515
New Proj ect valued $25 M1 1lion
and under
DRYWALL | NSTALLER/ LATHER 24. 37 11. 885
DRYWALL STOCKER/ SCRAPPER 12.19 6. 515
New Proj ects val ued over
$25 MIlion dollars
DRYWALL | NSTALLER/ LATHER 29. 00 11. 885
DRYWALL STOCKER/ SCRAPPER 14.50 6.515
REMAI NDER OF COUNTI ES
DRYWALL | NSTALLER/ LATHER 23.52 11. 885
DRYWALL STOCKER/ SCRAPPER 11.76 6. 515
CARPO034A 07/01/2001
Rat es Fringes
Dl VERS:
Di ver standby 31.52 13. 945
Di ver wet pay 42.77 13. 945
Tender 31.52 13. 945
Saturation diver 46. 50 13. 945
DEPTH PAY (Surface Diving):
50 to 100 ft $1.32/ft
100 to 150 ft $66. 00 + $1.85/ft
150 to 200 ft $158.00 + $2.65/ft
200 ft and over $291.00 + $3.00/ft
CARP0034C 07/01/2001
Rat es Fringes
ALAMEDA, CONTRA COSTA, SAN FRANCI SCO, SAN MATEO, AND SANTA CLARA COUNTI ES
Pl LEDRI VER 28. 65 13.985
* Pl LEDRI VER - BRI DGE BUI LDER 29.00 11. 445
CALAVERAS, FRESNO, KI NGS, MADERA, MARI POSA, MERCED, SAN JOAQUI N,
STANI SLAUS, AND TUOLUMNE COUNTI ES:
Pl LEDRI VER 28. 65 13.985
* Pl LEDRI VER - BRI DGE BUI LDER 26. 68 11. 445
MONTEREY, SAN BENI TO AND SANTA CRUZ COUNTI ES:
Pl LEDRI VER 28. 65 13. 985
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* Pl LEDRI VER - BRI DGE BUI LDER 27.24 11. 445
*FOOTNOTE: Effective 7/1/2001 new projects public or private,
vaul ved at twenty five mllion dollars or nore shall be paid at
the Al ameda, Contra Costa, San Franci sco, San Mateo, and Santa
Clara counties rate.
* Pl LEDRI VER BRI DGE BUI LDERS 29.00 11. 485
CARPO035A 07/01/2001
Rat es Fringes
ALAMEDA, CONTRA COSTA, SAN FRANCI SCO, SAN MATEO, AND SANTA CLARA COUNTI ES:
CARPENTER 29.00 11. 445
HARDWOOD FLOORLAYER; SHI NGLER,;
PONER SAW OPERATOR; STEEL
SCAFFOLD AND STEEL SHORI NG
ERECTOR; SAW FI LER 29.15 11. 445
BRI DGE BUI LDERS 29. 00 11. 445
M LLWRI GHT 29.10 12.785

CALAVERAS, FRESNO, KINGS, MADERA, MARI POSA, MERCED, SAN JOAQUI N,
STANI SLAUS, AND TUOLUMNE COUNTI ES:
CARPENTER 23.02 11. 445
HARDWOOD FLOCRLAYER; SHI NGLER,;
PONER SAW OPERATOR; STEEL
SCAFFOLD AND STEEL SHORI NG

ERECTOR; SAW FI LER 23.17 11. 445
BRI DGE BUI LDERS 25.52 11. 445
M LLWRI GHT 24. 77 12. 785

MONTEREY, SAN BENI TO, AND SANTA CRUZ COUNTI ES:
CARPENTER 24.37 11. 445

HARDWOOD FLOCORLAYER; SHI NGLER,
POVNER SAW OPERATCR; STEEL
SCAFFOLD AND STEEL SHORI NG

ERECTOR; SAW FI LER 24.52 11. 445
BRI DGE BUI LDERS 27.24 11. 445
M LLVWRI GHT 26.12 12. 785

FOOTNOTE: Effective 7/1/2001 new projects public or private,
val ued at twenty-five million dollars or nore shall be paid at
the Al ameda, Contra Costa, San Franci sco, San Mato, and Santa
Clara counties rate.

CARPO035H 07/01/2001

Rat es Fringes
ALAMEDA, CONTRA COSTA, SAN FRANCI SCO, SAN MATEO, SANTA CLARA COUNTI ES
MODULAR FURNI TURE | NSTALLER 18. 22 5. 355
MONTEREY, SAN BENI TO AND SANTA CRUZ COUNTI ES
MODULAR FURNI TURE | NSTALLER 15. 67 5. 355

CALAVERAS, FRESNO, KI NGS, MADERA, MARI POSA, MERCED, SAN JOAQUI N,
STANI SLAUS, TUOLUMNE COUNTI ES

MODULAR FURNI TURE | NSTALLER 14.76 5. 355

ELECO006A 12/01/2000

Rat es Fringes

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENI TO, SAN FRANCI SCO,

SAN MATEO, SANTA CLARA, AND SANTA CRUZ COUNTI ES:
COVMUNI CATI ONS AND SYSTEMS WORK:

Communi cati ons and Systens
Installer 23. 32 3%+4. 10
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Communi cati ons and Systens

Techni ci an 26. 55 3%+4. 10
SCOPE OF WORK
I ncl udi ng any data system whose only function is to transmt or
receive information; excluding all other data systens or
nmul tiple systens which include control function or power supply;
i nclusi on or exclusion of term nations and testings of
conductors determ ned by their function; excluding fire alarm
wor k when installed in raceways (including wire and cable
pul l'ing) and when performed on new or nmjor renodel building
projects or jobs for which the conductors for the fire alarm
system are installed in conduit; excluding installation of
raceway systens, l|line voltage work, industrial work, life-safety
systens (all buildings having floors |ocated nore than 75 above
the | owest floor |evel having building access); excluding energy
managenment systens.
FOOTNOTE:

Fire alarmwork when installed in raceways (including wire and
cable pulling), on projects which involve new or najor renode
bui | di ng construction, for which the conductors for the fire
alarm systemare installed in the conduit, shall be performed by
the inside electrician.

ELECO006H 06/ 01/ 2001

Rat es Fringes
SAN FRANCI SCO COUNTY:
ELECTRI Cl AN 42. 93 13.195
ELECO006K 12/01/1999

Rat es Fringes

CALAVERAS, MARI POSA, MERCED, SAN JOAQUI N, STANI SLAUS AND
TUOLUMNE COUNTI ES:

COVMUNI CATI ONS AND SYSTEMS WORK

Communi cati ons and Systens

Installer 18.72 3%+4. 10
Communi cati ons and Systens
Techni ci an 21.31 3%+4. 10

SCOPE OF WORK

I ncluding any data system whose only function is to transmit or

receive information; excluding all other data systens or

nmul tiple systens which include control function or power supply;

i nclusi on or exclusion of term nations and testings of

conductors determ ned by their function; excluding fire alarm
wor k when installed in raceways (including wire and cable

pul l'ing) and when performed on new or nmjor renodel building

projects or jobs for which the conductors for the fire alarm
system are installed in conduit; excluding installation of
raceway systens, |ine voltage work, industrial work, life-safety
systens (all buildings having floors |ocated nore than 75 above
the | owest floor |evel having building access); excluding energy
managenment systens.

FOOTNOTE: Fire alarmwork when installed in raceways (including
wire and cable pulling), on projects which involve new or ngjor
renodel buil ding construction, for which the conductors for the
fire alarmsystemare installed in the conduit, shall be
performed by the inside electrician
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* ELEC0100C 06/01/2002
Rat es Fringes
FRESNO, KI NGS, AND MADERA COUNTI ES:
ELECTRI Cl AN 27.10 3%+8. 81
ELECO100F 01/07/2002
Rat es Fringes

FRESNO, KI NGS, MADERA AND TULARE COUNTI ES:
COVMUNI CATI ONS AND SYSTEMS

| NSTALLER 21. 47 3%+5. 40

SCOPE OF WORK

Includes the installation testing, service and mai ntenance, of
the followi ng systenms which utilize the transm ssion and/or
transference of voice, sound, vision and digital for commercial,
education, security and entertai nment purposes for the follow ng:
TV nonitoring and surveill ance, background-foreground nusic,
i ntercom and tel ephone interconnect, inventory control systens,
nm crowave transm ssion, rmulti-nmedia, multiplex, nurse cal
system radi o page, school intercom and sound, burglar al arns,
and | ow voltage master clock systens.
A. SOUND AND VO CE TRANSM SSI ON TRANSFERENCE SYSTEMS
Background foreground nusicc

Intercom and tel ephone interconnect systens

Tel ephone systens

Nurse call systens

Radi o page systens

School intercom and sound systens

Bur gl ar al arm systens

Low vol tage master clock systens

Mul ti-medi a/ multiplex systems

Sound and nusi cal entertai nment systens

RF systens

Ant ennas and Wave Cui de

B. FI RE ALARM SYSTEMS

Installation, wire pulling and testing
C. TELEVI SI ON AND VI DEO SYSTEMS

Tel evision nonitoring and surveillance systens

Vi deo security systemns

Vi deo entertai nnent systens

Vi deo educati onal systens

M crowave transm ssion systens

CATV and CCTV

D. SECURI TY SYSTEMS

Perimeter security systens

Vi bration sensor systens

Card access systens

Access control systens

Sonar/infrared nonitoring equi pment

E. COVMUNI CATI ONS SYSTEMS THAT TRANSM T OR RECEI VE

| NFORMATI ON AND/ OR CONTROL SYSTEMS THAT ARE | NTRI NSI C

TO THE ABOVE LI STED SYSTEMS

SCADA (Supervisory Control and Data Acqui sition)

PCM (Pul se Code Modul ati on)

I nventory Control Systens

Digital Data Systens

Br oadband and Baseband and Carriers

Poi nt of Sal e Systens
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VSAT Data Systens
Dat a Commruni cati on Systens
RF and Renote Control Systemns
Fi ber Optic Data Systens
WORK EXCLUDED
Raceway systens are not covered (excludi ng Ladder-Rack for the
purpose of the above |listed systens). Chases and/or nipples (not
to exceed 10 feet) may be installed on open wiring systens.
Ener gy managenent systens.
SCADA (Supervisory Control and Data Acquisition) when not
intrinsic to the above listed systens (in the scope).
Fire alarm systens when installed in raceways (including wire and
cable pulling) shall be performed at the electrician wage rate,
when either of the following two (2) conditions apply:
1. The project involves new or major renodel building
trades construction.
2. The conductors for the fire alarmsystemare installed
in conduit.

ELEC0234A 12/ 24/2001

Rat es Fringes
MONTEREY, SAN BENI TO AND SANTA CRUZ COUNTI ES:
ELECTRI Cl ANS 32.06 3% + 11.59
ELEC0302A 06/01/ 2001

Rat es Fringes
CONTRA COSTA COUNTY:
ELECTRI Cl ANS 35.01 3%+8. 90
CABLE SPLI CER 38.51 3%+8. 90
* ELEC0332A 06/01/2002

Rat es Fringes
SANTA CLARA COUNTY:
ELECTRI Cl AN 42. 57 3%+r11. 27
CABLE SPLI CER 48. 96 3%+r11. 27

FOOTNOTES:

Wor k under conpressed air or where gas masks are required, or
work on | adders, scaffolds, stacks, "Bosun's chairs,” or other
structures and where the workers are not protected by permanent
guard rails at a distance of 40 to 60 ft. fromthe ground or
supporting structures: to be paid one and one-half tinmes the
straight-tine rate of pay.

Work on structures of 60 ft. or over (as described above): to
be paid twice the straight-tinme rate of pay.

* ELECO595A 06/01/2002

Rat es Fringes
ALAMEDA COUNTY:
El ectrici ans 37.00 3%+14. 35
Cabl e Splicers 41.63 3%+14. 35
* ELEC0595B 06/ 01/2002
Rat es Fringes
CALAVERAS AND SAN JOAQUI N COUNTI ES
TUNNEL WORK
El ectrician 28. 32 7.5%11. 96

Cabl e splicer 31.84 7.5%11. 96
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ALL OTHER WORK
El ectrician 28.19 7.5%11. 96
Cabl e splicer 31.71 7.5%11. 96
* ELECO617A 06/01/2002
Rat es Fringes
SAN MATEO COUNTY:
ELECTRI Cl AN 42. 30 3%+10. 60
ELEC0684A 07/01/2001
Rat es Fringes
MARI POSA, MERCED, STAN SLAUS AND TUOLUMNE COUNTI ES:
El ectrician 28.02 7%+9. 05
Cabl e splicer 30. 82 7%+9. 05
* ELEC1245A 06/01/2002
Rat es Fringes

LI NE CONSTRUCTI ON

Li neman; Cabl e splicer 33.16 4.5%7.08
Equi pment speci ali st (operates

crawl er tractors, comrercia

not or vehicl es, backhoes,

trenchers, cranes (50 tons and

bel ow), and overhead and

under ground distribution Iine

equi pnent) 28.19 4. 5%6. 80
G oundrman 21.56 4. 5%+6. 80
Powder man 31.51 4. 5%+6. 84
ELEVOOO8A 08/01/2001

Rat es Fri nges
ELEVATOR MECHANI C 42.735 7.455

FOOTNOTE:

Vacation Pay: 8% wth 5 or nore years of service, 6% for 6
nmonths to 5 years service. Paid Holidays: New Years Day,
Menori al Day, |ndependence Day, Labor Day, Thanksgivi ng Day and
Friday after, and Christmas Day.

ENG 0001A 05/01/1999
Rat es Fri nges
POAER EQUI PMENT OPERATORS
CRANES AND ATTACHMENTS
DREDG NG
TUNNEL AND UNDERGROUND
These areas do not apply to piledrivers and steel erectors.
AREA 1: ALAMEDA, CONTRA COSTA, KINGS, MERCED, SAN BENI TO, SAN
FRANCI SCO, SAN JOAQUI N, SAN MATEO, SANTA CLARA, SANTA CRUZ AND
STANI SLAUS COUNTI ES
The remaining counties are split between Area 1 and Area 2 as
not ed bel ow
CALAVERAS COUNTY:
AREA 1: Area within the line beginning at the southernnost
poi nt of Cal averas County,
Thence northerly along the southeasterly county line to the
intersection with the easterly line of Range 15 East,
Thence northerly to the northeast corner of Township 5N
Range 15E
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Thence westerly to the southeast corner of Township 6N, Range
14E,
Thence northerly along the range line to the intersection
with the northerly line of said county,
Thence westerly and southerly along the county line to the
poi nt of begi nning.
AREA 2: Renmi nder of Cal averas County.
FRESNO COUNTY:
AREA 1: Area within the line beginning at the southeast corner
of Township 13S, Range 28E
Thence northerly to the northeast corner of Township 13S,

Range 28E

Thence westerly to the southeast corner of Township 12S,
Range 27E

Thence northerly to the northeast corner of Township 12S,
Range 27E

Thence westerly to the southeast corner of Township 11S,
Range 26E

Thence northerly to the northeast corner of Township 11S,
Range 26E

Thence westerly to the southeast corner of Township 10S,
Range 25E

Thence northerly to the northeast corner of Township 9S,
Range 25E

Thence westerly to the southeast corner of Township 8S, Range
24E,

Thence northerly to the northeast corner of Township 8S,
Range 24E,

Thence westerly along the north line of Township 8S to
the intersection with the Fresno County line,

Thence sout hwesterly and northwesterly al ong said county |ine
to the intersection with the southeasterly Iine of Merced
County,

Thence sout hwesterly along said county line to the
intersection with the easterly line of San Benito County,

Thence southerly along said county line to the intersection
with the easterly line of Mnterey County,

Thence sout heasterly along said county line to the
intersection with the northwesterly line of Kings County,

Thence northeasterly al ong the southeasterly |line of Fresno
County to the point of beginning.

AREA 2: Remai nder of Fresno County.
MADERA COUNTY:
AREA 1: Area within the line beginning at the point of
i ntersection of Fresno County, Madera County, and Merced
County,

Thence southeasterly and northeasterly along the southerly
line of Madera County to the intersection with the
northerly |line of Township 8S,

Thence westerly to the southeast corner of Township 7S, Range
23E,

Thence northerly to the northeast corner of Township 6S,
Range 23E

Thence westerly along the north Iline of Township 6S to the
i ntersection of the northwesterly |ine of Madera County,

Thence sout hwesterly along said county line to the point of
begi nni ng.



DACWO05-02-B-0005

Page 179
AREA 2: Remai nder of Madera County.
MARI POSA COUNTY:
AREA 1: Area within the |ine beginning at the point of
i ntersection of Stanislaus County with Mariposa County,
Thence sout heasterly along the westerly line of Mriposa
County to the intersection of Madera County,
Thence northeasterly along said county line to the
i ntersection of the southerly |ine of Township 58S,
Thence westerly to the southeast corner of Township 5S, Range
20E,
Thence northerly to the northeast corner of Township 5S,
Range 20E
Thence westerly to the southeast corner of Township 4S, Range
19E,
Thence northerly along the range |line to the intersection
with the northerly |line of Mariposa County,
Thence westerly along said county line to the point of
begi nni ng.
AREA 2: Renmmi nder of Mariposa County.
MONTEREY COUNTY:
AREA 1: Area within a line beginning at the intersection of the
southerly line of Township 19S with the Pacific Ccean,
Thence easterly along the southerly line of Township 19S to
the northwest corner of Township 20S, Range 6E
Thence southerly to the southwest corner of Township 20S,

range 6E

Thence easterly to the northwest corner of Township 21S,
Range 7E

Thence southerly to the sout hwest corner of Township 21S
Range 7E

Thence easterly to the northwest corner of Township 22S,
Range 9E

Thence southerly to the southwest corner of Township 22S,
Range 9E

Thence easterly to the northwest corner of Township 23S,
Range 10E

Thence southerly to the southwest corner of Township 24S,
Range 10E

Thence easterly along the southerly Iine of Township 24S to
t he sout heasterly corner of Monterey County,

Thence northwesterly along said county line to the point of
intersection with the southerly line of Santa Cruz County,

Thence westerly along the northerly line of Monterey County
to the Pacific Ocean,

Thence southerly along the Pacific Ocean to the point of
begi nni ng.

AREA 2: Remmi nder of Mnterey County.

TUOLUMNE COUNTY:

AREA 1: Area within the |ine beginning at the point of
intersection of the easterly line of Township 2S, Range
19E, with the southerly line of Tuolumme County,

Thence northerly to the northeast corner of Township 1S,
Range 19E

Thence westerly to the southeast corner of Township 1N, Range
18E,

Thence northerly to the northeast corner of Township 3N
Range 18E



Thence westerly to the southeast corner of Township 4N, Range

17E,

Thence northerly to the northeast corner of Township 4N,
Range 17E

Thence northerly to the northeast corner of Township 4N,
Range 17E

Thence westerly to the southeast corner of Township 5N, Range
15E,

Thence northerly to the intersection of the county line with
the easterly line of Township 5N, Range 15E

Thence sout hwesterly along the county line to the
intersection of the northeasterly |line of Stanislaus
County,

Thence sout heasterly along said county line to the
sout hernnost corner of Tuolume County,

Thence easterly along the county line to the point of
begi nni ng.

AREA 2: Remmi nder of Tuol ume County.

ENG 0003B 07/01/ 2001
Rat es Fringes
POAER EQUI PMENT OPERATORS
DREDG NG CLAMSHELL & DI PPER DREDG NG,
HYDRAULI C SUCTI ON DREDG NG

AREA 1:
Lever man 34. 39 12. 37
Dredge dozer; Heavy duty
repai r man 29. 43 12. 37

Boost er pump operator; Deck
engi neer; Deck mate; Dredge

tender; W nch operator 28. 31 12. 37

Bar geman; Deckhand;

Fireman; Leveehand; Ol er 25.01 12. 37
AREA 2:

Lever man 36. 39 12. 37

Dredge dozer; Heavy duty

repai r man 31. 43 12. 37

Boost er pump operator; Deck
engi neer; Deck mate; Dredge

tender; W nch operator 30. 31 12. 37
Bar geman; Deckhand; Firenman
Leveehand; QO ler 27.01 12. 37

ENG 0004L 06/ 16/ 2001
Rat es Fringes
ALAMEDA, CONTRA COSTA, CALAVERAS, FRESNO, KINGS, MADERA,
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MERCED, MARI POSA, MONTEREY, SAN FRANCI SCO, SAN JOQUI N, SANTA CRUZ, SAN

MATEO, SANTA CLARA, STANI SLAUS AND TUOLUWMNE

COUNTI ES:

POAER EQUI PMENT OPERATOCRS:

AREA 1:
GROUP 1 33.42 12. 97
GROUP 2 31. 89 12. 97
GROUP 3 30. 41 12. 97
GROUP 4 29.03 12. 97
GROUP 5 27.76 12. 97
GROUP 6 26. 44 12. 97



GROUP 7 25. 30 12.

GROUP 8 24.16 12

GROUP 8- A 21.95 12.

AREA 2:

GROUP 1 35.42 12.

GROUP 2 33. 89 12.

GROUP 3 32.41 12.

GROUP 4 31. 03 12.

GROUP 5 29.76 12.

GROUP 6 28. 44 12

GROUP 7 27.30 12.

GROUP 8 26. 16 12.

GROUP 8- A 23.95 12.

POVNER EQUI PMENT OPERATORS - ALL CRANES AND ATTACHMENTS:
AREA 1:

GROUP 1 34. 30 12.
Truck crane oiler 27. 33 12.
Oler 25.04 12.

GROUP 2 32.54 12.
Truck crane oiler 27.07 12.
O ler 24. 83 12

GROUP 3 30. 80 12.
Truck crane oiler 26. 83 12.
Hydraulic 26. 44 12.
Oler 24.55 12.

AREA 2:

GROUP 1 36. 30 12.
Truck crane oiler 29. 33 12.
O ler 27.04 12

GROUP 2 34.54 12.
Truck crane oiler 29. 07 12.
Oler 26. 83 12.

GROUP 3 32.80 12.
Truck crane oiler 28. 83 12.
Hydraulic 28. 44 12.
Oler 26. 55 12.

POVER EQUI PMENT OPERATORS - Pl LEDRI VERS:

GROUP 1 34. 64 12.
Truck crane oiler 27. 66 12. 97
Oler 25.11 12. 97

GROUP 2 32.82 12.
Truck crane oiler 27. 41 12. 97
Oler 25.11 12. 97

GROUP 3 31. 14 12.
Truck crane oiler 27.12 12. 97
O ler 24. 89 12. 97

GROUP 4 29. 37 12.

GROUP 5 26.73 12

GROUP 6 24.50 12.

POVER EQUI PMENT OPERATORS - STEEL ERECTI ON:

GROUP 1 35. 27 12.
Truck crane oiler 27.95 12. 97
Oler 25.72 12. 97

GROUP 2 33.50 12.
Truck crane oiler 27.73 12. 97
O ler 25. 45 12. 97

GROUP 3 32.02 12.

97

. 97

97

97
97
97
97
97

.97

97
97
97

97
97
97
97
97

. 97

97
97
97
97

97
97

. 97

97
97
97
97
97
97
97

97

97

97

97

. 97

97

97

97

97
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Truck crane oiler
Hydraulic

Oler

GROUP 4

GROUP 5

27.
27.
25.

46
07
23

30. 00
28.70

12.
12
12.

97

. 97

97
12. 97
12.97

POAER EQUI PMENT OPERATORS TUNNEL AND UNDERGROUND WORK:

AREA 1:
UNDERGROUND:
GROUP 1-A
GROUP
GROUP
GROUP
GROUP
GROUP
SHAFTS, STOPES AND RAI SES:
GROUP 1-A
GROUP
GROUP
GROUP
GROUP
GROUP
AREA
UNDERGROUND:
GROUP 1-A
GROUP 1
GROUP 2
GROUP 3
GROUP 4
GROUP 5
SHAFTS, STOPES AND RAI SES:
GROUP 1-A
GROUP
GROUP
GROUP
GROUP
GROUP

O wWDNPEF

N wWwN R

b wWwNPEF

31.
29.
28.
26.
25.
24.

31.
29.
28.
26.
25.
. 65

24

33.
31.
30.
28.
27.
26.

33.
31.
30.
28.
27.
26.

FOOTNOTE: Work suspended by ropes or

Cat: $.60 per hour additional

POVNER EQUI PMENT OPERATOR CLASSI FI CATI ONS

89
42
16
83
69
55

99
52
26
93
79

89
42
16
83
69
55

99
52
26
93
79
65

cabl es,

12.

12

12.
12.
12.
12.

12.
12.
12.
12.
12.

12

12.
12.
12.
12.
12.

12

12.
12.
12.
12.
12.
12.
or work on a Yo- Yo

97
.97
97
97
97
97

97
97
97
97
97
.97

97
97
97
97
97
.97

97
97
97
97
97
97
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GROUP 1: Operator of helicopter (when used in erection work);

Hydraul i c excavator, 7 cu. yds. and over;

cu. yds.

GROUP 2: Highline cabl eway; Hydraulic excavator
up to 7 cu. yds.; Power blade operator

(finish);

over 1 cu. yd. up to and including 7 cu

GROUP 3: Asphalt milling machine;

backhoe and | oader over 3/4 cu. yds.;
machi ne; Crane nounted continuous flight tie back machine;
sl ope brd;

mounted drill attachment, tonnage to apply; Dozer
Gradal | ; Hydraulic excavator, up to 3 1/2 cu
yds. and over; Miltiple engine scraper

cu. yds. and over; Weel excavator
yds. per hour)

GROUP 4: Asphalt plant engi neer/box person

shovel s,

3-1/2 cu.
Power

mr.c.
Cabl e backhoe;

over 7

Combi nati on
Continuous flight tie back

yds.; L

oader

Cr ane

4 cu.

(when used as push pull);
Power shovels, up to and including 1 cu
wr appi ng machi ne; Side boom cat, 572 or
(up to and including 750 cu

Chi cago boom

Combi nati on backhoe and | oader up to and including 3/4 cu

Pre-stress wire
Track | oader 4

yd.;

yds.
shovel s,

Page 182
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Concrete batch plant (wet or dry); Dozer and/or push cat; Pull-
type el evating | oader; G adesetter, grade checker (GPS
mechani cal or otherw se); G ooving and grinding nmachi ne; Headi ng
shi el d operator; Heavy-duty drilling equiprment, Hughes, LDH
Wat son 3000 or simlar; Heavy-duty repairperson and/or wel der
Li me spreader; Loader under 4 cu. yds.; Lubrication and service
engi neer (rmobile and grease rack); Mechanical finishers or
spreader nmachi ne (asphalt, Barber-Greene and sinmlar); Mller
Form ess M 9000 sl ope paver or similar; Portable crushing and
screeni ng plants; Power bl ade support; Roller operator, asphalt;
Rubber-tired scraper, self-Iloading (paddl e-wheels, etc.); Rubber-
tired earthnmoving equi prent (scrapers); Slip form paver
(concrete); Small tractor with drag; Soil stabilizer (P & H or
equal ); Tinmber skidder; Track | oader up to 4 yds.; Tractor-drawn
scraper; Tractor, conpressor drill conbination; Wl der; Wods-
M xer (and other simlar Pugm || equipnent)

GROUP 5: Cast-in-place pipe |aying machi ne; Conbi nation slusher
and notor operator; Concrete conveyor or concrete punp, truck or
equi pnent nmount ed; Concrete conveyor, building site; Concrete
punp or punpcrete gun; Drilling equi pment, Watson 2000, Texomm
700 or simlar; Drilling and boring machi nery, horizontal (not to
apply to waterliners, wagon drills or jackhanmrers); Concrete
m xer/all; Person and/or material hoist; Mechanical finishers
(concrete) (Clary, Johnson, Bidwell Bridge Deck or simlar
types); Mechanical burm curb and/or curb and gutter nmchine,
concrete or asphalt); Mne or shaft hoist; Portable crusher
Power jumbo operator (setting slip-forns, etc., in tunnels);
Screed (automatic or manual); Self-propelled conpactor with
dozer; Tractor with boom D6 or snmller; Trenching machine,
maxi mum di ggi ng capacity over 5 ft. depth; Verneer T-600B rock
cutter or simlar

GROUP 6: Arnor-Coater (or simlar); Ballast jack tanper; Boom
type backfilling machi ne; Assistant plant engineer; Bridge and/or
gantry crane; Chemi cal grouting nmachine, truck-nmounted; Chip
spreadi ng machi ne operator; Concrete saw (self-propelled unit on

streets, highways, airports and canals); Deck engineer; Drilling
equi pnent Texoma 600, Hughes 200 Series or simlar up to and
including 30 ft. mr.c.; Drill doctor; Helicopter radi o operator

Hydr o- hammer or similar; Line master; Skidsteer | oader, Bobcat
| arger than 743 series or simlar (with attachnents); Loconotive;
Lull hi-lift or simlar; Qler, truck nounted equi pnent; Pavenent
breaker, truck-nounted, with conpressor conbination; Paving
fabric installation and/or |aying nmachi ne; Pipe bendi ng machine
(pi pelines only); Pipe wapping machine (tractor propelled and
supported); Screed (except asphaltic concrete paving); Self-
propel | ed pipeline wrapping machine; Soils & materials tester
Tract or

GROUP 7: Ballast regul ator; Boom truck or dual - purpose A-frane
truck, non-rotating - under 15 tons; Truck-nounted rotating
tel escopic boomtype lifting device, Manitex or simlar (boom
truck) - under 15 tons; Cary lift or simlar; Conbination slurry
m xer and/or cleaner; Drilling equipnent, 20 ft. and under
mr.c.; Firetender (hot plant); G outing machi ne operator
Hi ghl i ne cabl eway si gnal person; Stationary belt | oader (Kol man or
simlar); Lift slab nachine (Vagtborg and simlar types);
Magi nnes internal full slab vibrator; Material hoist (1 drunm;
Mechani cal trench shield; Pavenent breaker with or w thout
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conpressor conbi nation); Pipe cleaning machine (tractor propelled
and supported); Post driver; Roller (except asphalt); Chip Seal
Sel f-propelled automatically applied concrete curing nmahcine (on
streets, highways, airports and canals); Self-propelled conpactor
(wi thout dozer); Signal person; Slip-formpunps (lifting device
for concrete forns); Tie spacer; Tower nobile; Trenching nmachine,
maxi mum di ggi ng capacity up to and including 5 ft. depth; Truck-
type | oader

GROUP 8: Bit sharpener; Boiler tender; Box operator
Br akeper son; Conbi nati on nmi xer and conpressor (shotcrete/gunite);
Conpressor operator; Deckhand; Fire tender; Forklift (under 20
ft.); Generator; CGunite/shotcrete equi pnent operator; Hydraulic
moni tor; Ken seal machine (or simlar); Mxernmobile; G ler; Punp
operator; Refrigeration plant; Reservoir-debris tug (self-
propelled floating); Ross Carrier (construction site); Rotoni st
operator; Self-propelled tape nmachine; Shuttlecar; Self-propelled
power sweeper operator (includes vacuum sweeper); Slusher
operator; Surface heater; Swi tchperson; Tar pot firetender
Tugger hoist, single drum Vacuum cooling plant; Welding machine
(powered other than by electricity)

GROUP 8- A: El evator operator; Skidsteer |oader - Bobcat 743
series or smaller, and simlar (wthout attachments); M ni
excavator under 25 H. P. (backhoe - trencher)

POAER EQUI PMENT OPERATOR CLASSI FI CATI ONS
ALL CRANES AND ATTACHMENTS

GROUP 1: Cl anshell and dragline over 7 cu. yds.; Crane, over
100 tons; Derrick, over 100 tons; Derrick barge pedestal -nounted,
over 100 tons; Self-propelled boomtype lifting device, over 100
tons

GROUP 2: Cl anshell and dragline over 1 cu. yd. up to and
including 7 cu. yds.; Crane, over 45 tons up to and including 100
tons; Derrick barge, 100 tons and under; Self-propelled boomtype
lifting device, over 45 tons; Mbile self-erecting tower
crane (Potain) over three (3) stories

GROUP 3: Cl amshell and dragline up to and including 1 cu. yd.;
Crane, 45 tons and under; Self-propelled boomtype lifting
device, 45 tons and under; Truck-nounted rotating tel escopic boom
type lifting device, Manitex or simlar (boomtruck) - under 15
tons; Boom truck or dual purpose A-frame truck, non-rotating,
over 15 tons
GROUP 3A: Mbohile self-erecting tower crane (Potain) three (3)
stories or under
POAER EQUI PMENT OPERATORS - PI LEDRI VERS

GROUP 1: Derrick barge pedestal nounted over 100 tons;

Cl anshel | over 7 cu. yds.; Self-propelled boomtype lifting
devi ce over 100 tons; Truck crane or craw er, |land or barge
nount ed over 100 tons

GROUP 2: Derrick barge pedestal nounted 45 tons to and
i ncluding 100 tons; Clanmshell up to and including 7 cu. yds.;

Sel f-propel l ed boomtype lifting device over 45 tons; Truck crane
or craw er, land or barge nounted, over 45 tons up to and
i ncluding 100 tons

GROUP 3: Derrick barge pedestal nounted under 45 tons; Self-
propel | ed boomtype lifting device 45 tons and under; Skid/scow
pil edriver, any tonnage; Truck crane or craw er, |and or barge
nount ed 45 tons and under

GROUP 4: Assistant operator in lieu of assistant to engi neer
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Forklift, 10 tons and over; Heavy-duty repairperson/ wel der

GROUP 5: Deck engi neer

GROUP 6: Deckhand; Fire tender

POAER EQUI PMENT OPERATORS - STEEL ERECTORS

GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self-
propel | ed boomtype lifting device over 100 tons

GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100
tons; Self-propelled boomtype lifting device over 45 tons to 100
tons; Tower crane

GROUP 3: Crane, 45 tons and under; Self-propelled boomtype
lifting device, 45 tons and under

GROUP 4: Chicago boom Forklift, 10 tons and over; Heavy-duty
repair person/wel der

GROUP 5: Boom cat
POAER EQUI UPMENT OPERATORS: TUNNEL AND UNDERGROUND WORK

GROUP 1-A: Tunnel bore nmachi ne operator, 20' dianeter or nore

GROUP 1: Headi ng shield operator; Heavy-duty repairperson;
Mucki ng machi ne (rubber tired, rail or track type); Raised bore
operator (tunnels); Tunnel nole bore operator

GROUP 2: Conbi nation slusher and notor operator; Concrete punp
or punpcrete gun; Power junbo operator

GROUP 3: Drill doctor; Mne or shaft hoi st

GROUP 4: Conbination slurry mxer cleaner; Gouting Machine
operator; NMbtorman

GROUP 5: Bit Sharpener; Brakerman; Conbination m xer and
conpressor (gunite); Conpressor operator; Ol er; Punp operator
Sl usher operator

| RONOOO1U 07/01/ 2001

Rat es Fringes

ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA,
MARI POSA, MERCED, SAN BENI TO, SAN FRANCI SCO, SAN JOAQUI N, SAN
MATEO, SANTA CLARA, SANTA CRUZ, STANI SLAUS AND TUOLUMNE COUNTI ES:
| RONVORKERS

Fence erector 25.19 14. 575
Ornanental, reinforcing and

structural 26. 08 14. 575
| RONOOO1V 07/01/ 2001

Rat es Fri nges

MONTEREY COUNTY:
| RONVORKERS

Fence erector 25.19 14. 575

Ornanental, reinforcing and

structural 26. 08 14. 575
FOOTNOTE:

Work at the Army Defense Language Institute, and the Naval Post
Graduate School : $2. 00 per hour additi onal

LABOO036A 07/01/2001

Rat es Fringes

SAN FRANCI SCO AND SAN MATEO COUNTI ES:
BRI CK TENDER 23.32 9.61
FOOTNOTES: Underground work such as sewers, nanhol es, catch
basi ns, sewer pipes, tel ephone conduits, tunnels and cut
trenches: $5.00 per day additional

Work in live sewage: $2.50 per day additional
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LABOO036B 07/01/2001
Rat es Fringes
SAN FRANCI SCO AND SAN MATEO COUNTI ES:
PLASTERER TENDER 23.32 9. 69

FOOTNOTES: Work on a suspended scaffol d: $5.00 per day
additional. Wrk operating a plaster mxer punp gun: $1.00 per
hour additional.
LABO0067B 12/01/2001
Rat es Fringes
ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA,
MARI POSA, MERCED, MONTEREY, SAN BENI TO, SAN MATEO, SANTA CLARA, SAN
FRANCI SCO, SAN JOAQUI N, SANTA CRUZ, STAN SLAUS, AND TUOLUMNE
COUNTI ES:
ASBESTOS REMOVAL LABORER 10. 30 2.11
SCOPE OF WORK:
Covers site nmobilization; initial site clean-up; site
preparation; renoval of asbestos-containing naterials fromwalls
and ceilings; or from pipes, boilers and nechanical systens only
if they are being scrapped; encapsul ation, enclosure and
di sposal of asbestos-containing materials by hand or with
equi pnment or machinery; scaffolding; fabrication of tenporary
wooden barriers; and assenbly of decontam nation stations.
LABOO067H 06/ 25/ 2001
Rat es Fringes
ALAMEDA, CONTRA COSTA, SAN FRANCI SCO, SAN MATEO AND SANTA CLARA COUNTI ES:
LABORERS:

Construction specialist group 23.34 8.13
Group 1 22.64 8.13
G oup 1-a 22. 86 8.13
GROUP 1-b: see note bel ow

GROUP 1-c 22.69 8.13
GROUP 1-d: see note bel ow

GROUP 1-e 23.19 8.13
GROUP 1-f 21.22 8.13
GROUP 1-g (Contra Costa County) 21. 36 8.13
GROUP 2 21.49 8.13
GROUP 3 21.39 8.13
GROUP 4 15. 08 8.13

See groups 1-b and 1-d under |aborer classifications.
GUNI TE LABORERS:

GROUP 1 23.60 8.13

GROUP 2 23.10 8.13

GROUP 3 22.51 8.13

GROUP 4 22.39 8.13
WRECKI NG WORK:

GROUP 1 22. 64 8.13

GROUP 2 22.49 8.13

GROUP 3 16. 08 8.13
GARDENERS, HORTI CULTURAL AND LANDSCAPE LABORERS:

New construction 22. 39 8.13

Est abl i shnent warranty period 16. 08 8.13

CALAVERAS, FRESNO, KINGS, MADERA, MARI POSA, MERCED,
MONTEREY, SAN BENI TO, SANTA CRUZ, SAN JOAQUI N, STANI SLAUS
AND TUOLUMNE COUNTI ES:
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LABORERS:

Construction specialist group 22.34 8.13
Goup 1 21.64 8.13
Goup 1-a 21. 86 8.13
GROUP 1-b: see note bel ow

GROUP 1-c 21.69 8.13
GROUP 1-d: see note bel ow

GROUP 1-e 22.19 8.13
GROUP 1-f 21.22 8.13
GROUP 2 21. 49 8.13
GROUP 3 21.39 8.13
GROUP 4 15. 08 8.13

See groups 1-b and 1-d under | aborer classifications.
GUNI TE LABORERS:

GROUP 1 23.60 8.13

GROUP 2 23.10 8.13

GROUP 3 22.51 8.13

GROUP 4 22.39 8.13
WRECKI NG WORK:

GROUP 1 22.64 8.13

GROUP 2 22.49 8.13

GROUP 3 16. 08 8.13
GARDENERS, HORTI CULTURAL AND LANDSCAPE LABORERS:

New construction 21. 39 8.13

Est abl i shnent warranty period 15. 08 8.13

FOOTNOTES: Laborers working off or with or frombos'n chairs,
swi nging scaffolds, belts shall receive $0.25 per hour above the
applicable wage rate. This shall not apply to workers entitled
to receive the wage rate set forth in Goup 1-a bel ow

LABORER CLASSI FI CATI ONS
CONSTRUCTI ON SPECI ALI ST GROUP: Asphalt ironer and raker
Chai nsaw; Laser beamin connection with | aborers' work; Msonry
and plasterer tender; Cast-in-place nmanhole formsetter
Pressure pipel ayer; Davis trencher - 300 or sinmilar type (and
all small trenchers); Blaster; Dianond driller; Miltiple unit
drill; Hydraulic drill
GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker and
simlar type tanpers; Buggynobile; Caul ker, bander, pipew apper,
conduit layer, plastic pipelayer; Certified hazardous waste
wor ker; Conpactors of all types; Concrete and magnesite m xer
1/2 yd. and under; Concrete pan work; Concrete sander; Concrete
saw;, Cribber and/or shoring; Cut granite curb setter; Dri-pak-it
machi ne; Faller, |ogloader and bucker; Formraiser, slip forns;
Green cutter; Headerboard, Hubsetter, aligner, by any nethod;
Hi gh pressure bl ow pipe (1-1/2" or over, 100 |bs. pressure/over);
Hydro seeder and sinilar type; Jackhamer operator; Jacki ng of
pi pe over 12 inches; Jackson and simlar type conpactor; Kettle
tender, pot and worker applying asphalt, |ay-kold, creosote,
lime, caustic and simlar type materials (applying neans
appl yi ng, dipping or handling of such materials); Lagging,
sheeting, whaling, bracing, trenchjacking, |agging hamer;
Magnesi te, epoxyresin, fiberglass, mastic worker (wet or dry); No
joint pipe and stripping of sane, including repair of voids;
Pavenment breaker and spader, including tool grinder; Perma
curb; Pipelayer (including grade checking in connection with
pi pel ayi ng); Precast-manhol e setter; Pressure pipe tester; Post
hol e digger, air, gas and el ectric; Power broom sweeper; Power
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tanpers of all types (except as shown in Group 2); Ram set gun
and stud gun; Riprap stonepaver and rock-slinger, including
pl aci ng of sacked concrete and/or sand (wet or dry) and gabions
and simlar type; Rotary scarifier or nultiple head concrete
chi pping scarifier; Roto and Ditch Wtch; Rototiller
Sandbl aster, pot, gun, nozzle operators; Signalling and rigging;
Tank cl eaner; Tree clinber; Turbo blaster; Vibrascreed, bul
float in connection with |aborers' work; Vibrator; Hazardous
waste worker (lead renoval); Asbestos and nold renoval worker
GROUP 1-a: Joy drill nodel TWM 2A; Gardner-Denver nodel DH143
and simlar type drills; Track driller; Jack leg driller; Wagon
driller; Mechanical drillers, all types regardless of type or
met hod of power; Mechanical pipe |ayers, all types regardl ess of
type or nethod of power; Blaster and powder; All work of
| oadi ng, placing and blasting of all powder and expl osives of
what ever type regardl ess of nethod used for such | oading and

pl aci ng; High scalers (including drilling of sanme); Tree topper
Bit grinder

GROUP 1-b: Sewer cleaners shall receive $4.00 per day above Group
1 wage rates. "Sewer cleaner” means any worker who handl es or

comes in contact with raw sewage in small dianeter sewers. Those
who work inside recently active, |arge dianeter sewers, and al
recently active sewer manhol es shal receive $5.00 per day above
Group 1 wage rates.

GROUP 1-c: Burning and welding in connection with |aborers

wor k; Synthetic thernmoplastics and sinmilar type wel ding

GROUP 1-d: Maintenance and repair track and road beds. Al

enpl oyees perform ng work covered herein shall receive $ .25 per
hour above their regular rate for all work performed on

under ground structures not specifically covered herein. This
paragraph shall not be construed to apply to work bel ow ground
level in open cut. It shall apply to cut and cover work of
subway construction after the tenporary cover has been pl aced.
GROUP 1-e: Work on and/or in bell hole footings and shafts

t hereof, and work on and in deep footings. (A deep footing is a
hole 15 feet or nore in depth.) |In the event the depth of the
footing is unknown at the comencenent of excavation, and the
final depth exceeds 15 feet, the deep footing wage rate woul d
apply to all enployees for each and every day worked on or in the
excavation of the footing fromthe date of inception

GROUP 1-f: Wre wi nding machine in connection with guniting or
shot crete

GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade
checking in connection wth pipelaying); Caul ker; Bander

Pi pewr apper; Conduit |ayer; Plastic pipe |layer; Pressure pipe
tester; No joint pipe and stripping of sanme, including repair of
voi ds; Precast manhol e setters, cast in place manhole form
setters

GROUP 2: Asphalt shovel er; Cenent dunper and handling dry

cenent or gypsum Choke-setter and rigger (clearing work);
Concrete bucket dunper and chute; Concrete chipping and grinding;
Concrete | aborer (wet or dry); Driller tender, chuck tender

ni pper; Gui nea chaser (stake), grout crew, High pressure nozzle,
adductor; Hydraulic nonitor (over 100 Ibs. pressure); Loading
and unl oadi ng, carrying and hauling of all rods and materials for
use in reinforcing concrete construction; Pittsburgh chipper and
simlar type brush shredders; Sloper; Single foot, hand-held,
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pneunatic tanper; All pneumatic, air, gas and electric tools not
listed in Groups 1 through 1-f; Jacking of pipe - under 12 inches
GROUP 3: Construction |aborers, including bridge and genera
| aborer; Dunp, |oad spotter; Flag person; Fire watcher; Fence
erector; QGuardrail erector; Gardener, horticultural and
| andscape | aborer; Jetting; Linber, brush | oader and piler
Pavenment marker (button setter); Maintenance, repair track and
road beds; Streetcar and railroad construction track |aborer
Tenporary air and water lines, Victaulic or simlar; Tool room
attendant (jobsite only)

GROUP 4: All clean-up work of debris, grounds and buil ding
including but not Iimted to: street cleaner; cleaning and
washi ng wi ndows; brick cleaner (jobsite only); material cleaner
(jobsite only). The classification "material cleaner" is to be
utilized under the follow ng conditions:
A: at denpolition site for the salvage of the materi al
B: at the conclusion of a job where the naterial is to be
sal vaged and stocked to be reused on another job
C. for the cleaning of salvage material at the jobsite or
tenporary jobsite yard
The material cleaner classification should not be
used in the performance of "form stripping, cleaning
and oiling and noving to the next point of erection".
GUNI TE LABORER CLASSI FI CATI ONS
GROUP 1: Structural nozzle operator
GROUP 2: Nozzle operator (including gun, pot); G ound person
GROUP 3: Rebound
GROUP 4: Cunite | aborer
WRECKI NG WORK LABORER CLASSI FI CATI ONS
GROUP 1: Skilled wecker (renoving and sal vagi ng of sash,
wi ndows and naterial s)
GROUP 2: Sem -skilled wrecker (salvaging of other building
mat eri al s)
GROUP 3: General |aborer (includes all clean-up work, |oading
| unber, | oadi ng and burning of debris)

LABOO0O67N 06/ 25/ 2001

Rat es Fringes
TUNNEL AND SHAFT LABORERS:
GROUP 1 27.00 8.13
GROUP 2 26. 77 8.13
GROUP 3 26. 52 8.13
GROUP 4 26. 25 8.13
GROUP 5 26. 07 8.13
GROUP 6 25.53 8.13

TUNNEL AND SHAFT CLASSI FI CATI ONS
GROUP 1: Dianond driller; Gound person; Gunite and shotcrete
nozzl e operator
GROUP 2: Rod person; Shaft work & raise (bel ow actual or
excavated ground | evel)
GROUP 3: Bit grinder; Blaster, driller, powder person -
headi ng; Cherry picker operator - where car is lifted; Concrete
finisher in tunnel; Concrete screed person; G out punp operator
and pot person; Gunite & shotcrete gun person & pot person;
Header person; High pressure nozzle operator; Mner - tunnel
i ncluding top and bottom person on shaft and rai se work; Ni pper
Nozzl e operator on slick line; Sandblaster - pot person
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GROUP 4: Steel formraiser and setter; Tinber person, retinber
person (wood or steel or substitute materials therefore); Tugger
(for tunnel |aborer work); Cable tender; Chuck tender; Powder
person - primer house
GROUP 5: Vi brator operator, pavenent breaker; Bull gang -
nmuckers, track person; Concrete crew - includes rodding and
spreadi ng
GROUP 6: Dunp person (any nethod); Gout crew, Rebound person;
Swanper
LABCO0O73C 07/01/2001
Rat es Fringes
CALAVERAS, MARI POSA, MERCED, SAN JOAQUI N, STANI SLAUS AND
TUOLUMNE COUNTI ES:
BRI CK TENDER 23.34 5. 36
LABOOO73E 01/01/2001
Rat es Fringes
CALAVERAS, FRESNO, KI NGS, MADERA, MARI POSA, MERCED, SAN JOAQUI N,
STANI SLAUS AND TUOLUMNE COUNTI ES:

PLASTERER TENDER 21.10 8. 25
LABOO166A 07/01/1999
Rat es Fringes
ALAMEDA AND CONTRA COSTA COUNTI ES
BRI CK TENDER 20. 90 10. 26

FOOTNOTES:

Work on jobs where heat-protective clothing is required: $2.00
per hour additional

Work at grinders: $.25 per hour additional

Manhol e work: $2.00 per day additional

LABOO166B 07/01/1999

Rat es Fringes
ALAMEDA AND CONTRA COSTA COUNTI ES
PLASTERER TENDERS
Pl ast erer tender 23.25 10. 16
Gun oper at or 24.00 10. 16
LABOO185A 07/01/2001
Rat es Fringes
MONTEREY AND SAN BENI TO COUNTI ES:
BRI CK TENDER 23.24 5. 36
LABCO270A 07/01/2001
Rat es Fringes

SANTA CLARA COUNTY:
BRI CK TENDER 24.05 6. 15
FOOTNOTE: $2.00 per hour for refactory work where
heat - protective clothing is required.
ANTA CRUZ COUNTY:
BRI CK TENDER 23.05 6. 15
LABCO270E 07/ 01/ 2000
Rat es Fringes
SAN BENI TO, SANTA CLARA AND SANTA CRUZ COUNTI ES:
Al'l wood framed buil di ngs



four (4) stories or |ess
and excl udes steel structures,
structures with netal studs
PLASTER TENDER
Al l wood framed buil di ngs
five (5) stories or nore
includes all steel structures
and all structures with netal
st uds
PLASTER TENDER

22.68
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LABC0294A 07/01/ 2001

FRESNO, KI NGS AND MADERA COUNTI ES:
BRI CK TENDER

LABC0297A 09/01/1998

MONTEREY AND SAN BENI TO COUNTI ES:
PLASTERER TENDER
FOOTNOTE:

15.95

M xer person: $4.00 per day additional

PAI NOO12A 07/01/ 2001

ALAMEDA, CONTRA COSTA, MERCED, MARI POSA, MONTEREY, SAN BENI TOQ
SAN FRANCI SCO, SAN MATEO, SANTA CLARA AND SANTA CRUZ COUNTI ES:
11. 25

SOFT FLOOR LAYER

Rat es

30. 00

Fringes

PAI NOO16A 07/01/ 2001

ALAMEDA AND CONTRA COSTA:

PAI NTERS:

Work on industrial buildings

(used for the manufacture and
processi ng of goods for sale or
service); Also, steel construction

(bridges), stacks, towers, tanks and

simlar structures):

Brush and Rol | er
Wor ki ng over 50 feet

100 to 180 feet 32.35
over 180 feet 34. 35

Spray and Sandbl ast

Wor ki ng over 50 feet
100 to 180 feet 32.85
over 180 feet 34.85
Application of Exotic
mat eri al s
Wor ki ng over 50 feet
100 to 180 feet 33.10
over 180 feet 35.10

Al O her Work:
Brush and Rol | er
Wor ki ng over 50 feet

100 to 180 feet 32.10
over 180 feet 34.10

28.
30.

28.
30.

29.
31.

28.
30.

35
35

85
85

10
10

10
10

.52
.52

.52
.52

.52
.52

.52
.52

Fri nges

.52
.52

.52
.52

.52
.52

.52
.52
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Application of Exotic
material s 28.85 9.52
Wor ki ng over 50 feet 30. 85 9.52
100 to 180 feet 32.85 9.52
over 180 feet 34.85 9.52

PAI NOO16C 02/ 01/ 2002
Rat es Fringes
CALAVERAS, MARI POSA, MERCED, MONTEREY, SAN BENI TO SAN JOAQUI N
SANTA CRUZ, STANI SLAUS, TUOLUMNE COUNTI ES:
DRYWALL FI NI SHER/ TAPER 30. 28 8.78
ALAMEDA, CONTRA COSTA, SAN FRANCI SCO, SAN MATEO AND
SANTA CLARA COUNTI ES:

DRYWALL FI NI SHER/ TAPER 32.93 10. 13
PAI NOO16H 07/01/ 2001
Rat es Fringes
FRESNO, KI NGS AND MADERA COUNTI ES
DRYWALL TAPER 21.83 5.98
PAI NTER 20. 58 5.98

FOOTNOTES: Paper hangers, and work over 30 feet (does not include
work froma lift): $0.50 per hour additional
Spray painters and sandbl asters: $0.75 per hour additional
Lead paint abaters: $0.75 per hour additional

PAI NOO16K 01/01/1999

Rat es Fringes
FRESNO, KI NGS, MADERA AND COUNTI ES:
SOFT FLOOR LAYER 18. 63 4.09
PAI NOO16N 07/01/ 2001
Rat es Fringes

MONTEREY, SAN BENI TO, SAN MATEO, SANTA CLARA AND SANTA CRUZ
COUNTI ES:

PAI NTER: 28.55 8.62
PAI NOO16Q 03/01/1999
Rat es Fringes
CALAVERAS AND SAN JOAQUI N COUNTI ES:
PAI NTERS:
Brush 18. 05 7.23
Sandbl aster; Waterbl aster;
St eam cl eani ng 19. 05 7.23
Wrk with coal tar and exotic
mat eri al s 19. 80 7.23
PAI NOO16S 11/01/2001
Rat es Fringes
MARI POSA, MERCED, STANI SLAUS, AND TOULUWNE COUNTI ES:
PAI NTER
Brush 20. 41 7.82
Paper hanger; Spray & Sandbl ast 21. 41 7.82
Hazar dous coating, application
and renoval 22.16 7.82

PAI NOO16Y 07/01/2001
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SAN FRANCI SCO COUNTY:
PAI NTER 29.56 8.20
PAI NO169A 07/01/ 2001
Rat es Fringes
FRESNO, KI NGS, MADERA, MARI POSA AND MERCED COUNTI ES:
GLAZI ER 24.75 8.52
PAI NO169E 07/ 01/ 2000
Rat es Fringes
ALAMEDA AND CONTRA COSTA COUNTI ES
GLAZI ER 29. 35 9.91
PAI NO1691 07/ 01/ 2000
Rat es Fringes

ALAMEDA AND CONTRA COSTA:
SHOWER DOOR | NSTALLER 23. 57 4.60
PAI D HOLI DAYS:

New Year's Day, President's Day, Menorial Day, Fourth of July,
Labor Day, Thanksgiving Day, Day after Thanksgiving, and
Christmas Day.

PAI NO718B 07/01/ 2001

Rat es Fringes
SAN FRANCI SCO AND SAN MATEO COUNTI ES
GLAZI ER 29. 37 11. 09
* PAINO767A 07/01/2001

Rat es Fringes
CALAVERAS, SAN JOAQUI N, STANI SLAUS AND TUOLUMNE COUNTI ES:
GLAZI ER 27.93 8.41

PAI D HOLI DAYS: New Year's Day, Washington's Birthday, Menori al
Day, Fourth July, Labor Day, Thanksgiving Day, Day after
Thanksgi vi ng Day, and Christnmas Day.

FOOTNOTE: Work thirty (30) feet or over free fall: $0.60 per hour
addi ti onal

PAI N1176A 06/ 26/ 2000

Rat es Fringes

PARKI NG LOT STRI PI NG H GHWAY MARKI NG

GROUP 1 22.84 6.91
GROUP 2 22.45 6.91
GROUP 3 19.51 6.91
GROUP 4 22.15 6.91
Servi ce Person (maintenance and

repair of equi pnent) 13.33 5. 87
Par ki ng Lot, Gane Court and
Pl ayground I nstaller 19.51 6.91

PARKI NG LOT STRI PI NG / H GHWAY MARKI NG CLASSI FI CATI ONS
GROUP 1: STRIPER: Layout and application of painted traffic
stripes and marking; hot therno plastic; tape traffic stripes and
mar Ki ngs
GROUP 2: TRAFFI C DELI NEATI NG DEVI CE APPLI CATOR: Layout and
application of pavement markers, delineating signs, runmble and
traffic bars, adhesives, guide markers, other traffic delineating
devices; includes all related surface preparation (sandbl asting,
wat er bl asting, grinding) as part of the application process
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GROUP 3: TRAFFI C SURFACE ABRASI VE BLASTER: Renoval of traffic
i nes and markings; preparation of surface for coatings and
traffic control devices
GROUP 4: TRAFFI C PROTECTI VE DELI NEATI NG SYSTEMS | NSTALLER
Renoves, relocates, installs permanently affixed roadsi de and
par ki ng delineation barricades, fencing, guard rail, cable
anchor, retaining walls, reference signs, and nonunent narkers

PAI N1237C 06/ 01/ 2001

Rat es Fringes
CALAVERAS; SAN JOAQUI N COUNTI ES; STANI SLAUS AND TUOLUMNE
COUNTI ES:
SOFT FLOOR LAYER 25.00 7.17
PAI N1621A 07/ 01/ 2001
Rat es Fringes
MONTEREY, SAN BENI TO, SANTA CLARA AND SANTA CRUZ COUNTI ES
GLAZI ER 30. 87 9.59
* PLAS0001D 07/01/2001
Rat es Fringes
CEMENT MASON 27.18 7.58
PLAS0066B 07/01/ 2001
Rat es Fringes
ALAMEDA, CONTRA COSTA, SAN MATEO AND SAN FRANCI SCO COUNTI ES:
PLASTERER 28.76 11. 40
PLASO300A 01/01/2002
Rat es Fringes
FRESNO, KI NGS AND MADERA COUNTI ES
PLASTERER 23.33 8. 65
SAN BENI TO, SANTA CLARA AND SANTA CRUZ COUNTI ES:
PLASTERER 27.75 8. 65
CALAVERAS AND SAN JOAQUI N COUNTI ES
PLASTERER 26. 17 8. 65
MONTEREY COUNTY:
PLASTERER 24. 39 8. 65
MARI POSA, MERCED, STANI SLAUS AND
TUOLUMNE COUNTI ES:
PLASTERER 26.18 8. 65
PLUMDO36A 01/01/ 2002
Rat es Fringes

CALAVERAS, FRESNO, KINGS, MADERA, MARI POSA, MERCED, SAN JOAQUI N,
STANI SLAUS AND TUOLUMNE COUNTI ES:
PLUMBER & STEAMFI TTER 28. 29 10. 94
PLUMDO36E 01/01/2000
Rat es Fringes
FRESNO COUNTY:
BUI LDI NG CONSTRUCTI ON ONLY
Pl PE TRADESMAN 11.50 4.70
SCOPE OF WWORK
Installation of corrugated netal piping for drai nage, as wel
as installation of corrugated nmetal piping for culverts in
connection with stormsewers and drains; Gouting, dry packing
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and di apering of joints, holes or chases including paving over
joints, in piping; Tenporary piping for dirt work for building
site preparation; Operating jack hamrers, pavenent breakers,
chi ppi ng guns, concrete saws and spades to cut holes, chases and
channel s for piping systens; Digging, grading, backfilling and
ground preparation for all types of pipe to all points of the
j obsite; Ground preparation including ground |eveling, |ayout and
pl anting of shrubbery, trees and ground cover, including
wat eri ng, now ng, edging, pruning and fertilizing, the breaking
of concrete, digging, backfilling and tanping for the preparation
and conpletion of all work in connection with | awn sprinkler and
| andscapi ng; Loadi ng, unloading and distributing materials at
jobsite; Putting away materials in storage bins in jobsite secure
storage area; Denolition of piping and fixtures for renodeling
and additions; Setting up and tearing down work benches, |adders
and job shacks; Cl ean-up and sweeping of jobsite; Pipe wrapping
and waterproofing where tar or simlar material is applied for
protection of buried piping;, Flag person

PLUMDO361 01/01/2000
Rat es Fringes

MERCED COUNTY:
Pl PE TRADES PERSON

Bui | di ng construction only 11.50 4.70
SCOPE OF WORK

Installation of corrugated netal piping for drai nage, as wel
as installation of corrugated netal piping for culverts in
connection with storm sewers and drains; Gouting, dry packing
and di apering of joints, holes or chases including paving over
joints, in piping; Tenporary piping for dirt work for building
site preparation; Operating jack hammers, pavenment breakers,
chi ppi ng guns, concrete saws and spades to cut holes, chases and
channel s for piping systens; Digging, grading, backfilling and
ground preparation for all types of pipe to all points of the
jobsite; Ground preparation including ground |eveling, |ayout and
pl anting of shrubbery, trees and ground cover, including
wat eri ng, nmow ng, edging, pruning and fertilizing, the breaking
of concrete, digging, backfilling and tanping for the preparation
and conpletion of all work in connection with | awn sprinkler and
| andscapi ng; Loadi ng, unloading and distributing naterials at
jobsite; Putting away materials in storage bins in jobsite secure
storage area; Denolition of piping and fixtures for renodeling
and additions; Setting up and tearing down work benches, |adders
and job shacks; Cl ean-up and sweeping of jobsite; Pipe wrapping
and waterproofing where tar or simlar material is applied for
protection of buried piping;, Flag person

PLUMDO36U 01/01/2002

Rat es Fri nges
MONTEREY AND SANTA CRUZ COUNTI ES:
PLUMBER & STEAMFI TTER 30.54 10.94
PLUMDO38A 07/01/2000

Rat es Fringes

SAN FRANCI SCO COUNTY:
PLUMBERS:
Work on wooden frane structures
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5 stories or |ess excluding
hi gh-ri se buildings and
conmer ci al work such as
hospitals, prisons, hotels

and school s 28.50 17. 35
Al'l other work 39. 00 21.55
LANDSCAPE/ | RRI GATI ON FI TTER 27.32 10. 15
PLUWMD159A 07/01/ 2001
Rat es Fringes
CONTRA COSTA COUNTY:
Construction of notels
under 4 stories
PLUMBERS & STEAMFI TTERS 26.61 9. 39
Al'l other work
PLUMBERS & STEAMFI TTERS 34. 41 14. 09
PLUMD342A 07/01/ 2001
Rat es Fringes
ALAMEDA COUNTY
PLUMBERS, Pl PEFI TTERS
AND STEAMFI TTER 35.76 13. 44
PLUMD355D 07/01/ 2001
Rat es Fringes

ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA,

MARI POSA, MERCED, MONTEREY, SAN BENI TO, SAN JOAQUI N, SAN MATEG
SANTA CLARA, SANTA CRUZ, STAN SLAUS, AND TUOLUMNE COUNTI ES:
LANDSCAPE FI TTER, UNDERGROUND UTI LI TY

WORKER 22.25 5.95
PLUMD393A 07/01/ 2001
Rat es Fringes
SAN BENI TO AND SANTA CLARA COUNTI ES:
PLUMBER & PI PEFI TTER
Wrk on notels and hotels which
do not exceed 4 stories in
hei ght, excl udi ng garages and
par ki ng areas 20. 64 5. 30
Al l ot her work 41. 80 10. 78
PLUMD467A 07/ 01/ 2001
Rat es Fringes
SAN MATEO COUNTY:
PLUMBER, PI PEFI TTER, & STEAMFI TTER
REFRI GERATI ON & Al R CONDI Tl ONI NG 39.15 11. 05
ALL OTHER WORK 37.90 11.76
ROOF0027C 01/ 01/ 2002
Rat es Fringes

FRESNO, KI NGS, AND MADERA COUNTI ES:

ROOFER 21.40 6. 90
FOOTNOTE: Work with pitch, pitch base of pitch

i mpregnated products or any material containing coa

tar pitch, on any building old or new, where both

asphalt and pitchers are used in the application

of a built-up roof or tear off: $2.00 per hour



DACWO05-02-B-0005

Page 197
addi ti onal
ROOF0040B 08/ 01/ 2001
Rat es Fri nges
SAN FRANCI SCO & SAN MATEO COUNTI ES:
ROOFER 22.87 11. 27
ROOF0081A 08/ 01/ 2000
Rat es Fringes
ALAMEDA AND CONTRA COSTA COUNTI ES
ROOFER 22.80 9.85
ROOF0081E 08/ 01/ 2001
Rat es Fringes
CALAVERAS, MARI POSA, MERCED, SAN JOAQUI N, STANI SLAUS AND
TUOLUMNE COUNTI ES:
ROOFER 19.8 6. 15
ROOF0095B 08/ 01/ 1996
Rat es Fringes
MONTEREY, SAN BENI TO, SANTA CLARA, AND SANTA CRUZ COUNTI ES:
ROOFERS
Kettl e person (2 kettles);
Bi tumastic, enaneler,
coal tar, pitch and
mastic worker 26. 07 6. 75
Al'l ot her work 24. 07 6. 75
SFCA0483A 08/01/2001
Rat es Fringes
ALAMEDA, CONTRA COSTA, SAN FRANCI SCO, SAN MATEO AND SANTA CLARA COUNTI ES:
SPRI NKLER FI TTER ( FI RE) 36.59 11. 20
SFCA0669K 04/ 01/ 2002
Rat es Fringes

CALAVERAS, FRESNO, KI NGS, MADERA, MARI POSA, MERCED, MONTEREY, SAN
BENI TO, SAN JOAQUI N, SANTA CRUZ, STAN SLAUS AND TUOLUMNE
COUNTI ES:
SPRI NKLER FI TTER ( FI RE) 29.35 6. 05
SHEEO104A 07/01/2001
Rat es Fringes
ALAMEDA AND CONTRA COSTA COUNTI ES
Work on projects with an HVAC
contract price of $270, 000
equi pped with packaged units or
a unitary system Also, tenant
conpl etion work extending from an
existing trunk line or an
existing water or air loop to
regi sters and/or diffusers; Also,
renodel or add-on contracts on
existing facilities providing the
contract price is $165,000 or
| ess; Also, architectural sheet
metal contracts of $100, 000 or
| ess; Al so, pre-engineered and



pre-manuf act ured sidi ng
SHEET METAL WORKER
ALL OTHER WORK:
SHEET METAL WORKER

DACWO05-02-B-0005

Page 198

SHEE0104B 07/01/ 2001

MONTEREY AND SAN BENI TO COUNTI ES:

SHEET METAL WORKER

SHEE0104D 07/01/2001

SAN MATEO COUNTY:

Work with an HVAC contract
price of $270, 000 equi pped
wi th packaged units or a

unitary system Also, tenant
conpl eti on work extending from

an existing trunk line or
| oop to registers and/or

di ffusers; Also, renodel or
add-on contracts on existing

facilities providing the

contract price is $165,000 or

| ess; Also, architectura

metal contracts of $100, 000 or
| ess; Al so, pre-engineered and

pre-manuf act ured sidi ng
SHEET METAL WORKER
ALL OTHER WORK
SHEET METAL WORKER

Fri nges

SHEEO0104E 07/01/2001

SAN FRANCI SCO COUNTY:
Work with an HVAC contract
price of $80,000 or Iess;

Al so, tenant conpletion work
providing the contract price is
$80, 000 or |ess; Also, renpdel

or add-on contracts on existing
facilities providing the contract

price is $50,000 or |ess;
architectural sheet neta

contracts of $100, 000 or |ess;

Al so, pre-engineered and
pre-manuf act ured sidi ng
SHEET METAL WORKER
ALL OTHER WORK:
SHEET METAL WORKER

Fringes

SHEE0104G 07/01/ 2001

SANTA CRUZ COUNTY:
SHEET METAL WORKER

SHEE0104H 07/01/ 2001
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Rat es Fringes

SANTA CLARA COUNTY:
Wrk with an HVAC contract price
of $270, 000 equi pped with

packaged units or a unitary
system Also, tenant conpletion
wor k extending froman existing
trunk line or air loop to

regi sters and/or diffusers;
Al so, renodel or add-on
contracts on existing facilities

providing the contract price is
$165, 000 or less; Also,

architectural sheet netal

contracts of $100,000 or |ess;
Al so pre-engi neered and

pre- manuf actured sidi ng 35.94 11.51
ALL OTHER WORK

SHEET METAL WORKER 38.15 13.35

SHEE01040 07/01/2001

Rat es Fri nges

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENI TO, SAN FRANCI SCO, SAN
MATEO, SANTA CLARA AND SANTA CRUZ COUNTI ES:

SHEET METAL WORKERS

Met al decki ng and si di ng 27.02 14.72
SHEEO162A 01/01/2002
Rat es Fringes
CALAVERAS AND SAN JOAQUI N COUNTI ES:
SHEET METAL WORKER 26. 82 10. 38
SHEE0162C 07/01/ 2001
Rat es Fringes

MARI POSA, MERCED, STANI SLAUS AND TUCLUMNE COUNTI ES:
SHEET METAL WORKER (‘excl udi ng neta

deck and siding) 27.25 11. 46
SHEEO162D 06/01/2001
Rat es Fri nges
FRESNO, KI NGS, AND MADERA COUNTI ES:
SHEET METAL WORKER 27.57 12.21
SHEEO162M 07/01/ 1999
Rat es Fringes

CALAVERAS, FRESNO, KI NGS, MADERA, MARI POSA, MERCED, SAN JOAQUI N,
STANI SLAUS AND TUOLUMNE COUNTI ES:
METAL DECKI NG AND SI DI NG ONLY:

SHEET METAL WORKER 29. 42 9.52
TEAMDO94A 06/ 25/ 2001
Rat es Fringes
TRUCK DRI VERS
GROUP 1 22.62 12. 25
GROUP 2 22.92 12.25
GROUP 3 23.22 12.25

GROUP 4 23.57 12. 25
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GROUP 5 23.92 12. 25
FOOTNOTES:

Articul ated dunmp truck; Bulk cenment spreader (with or w thout
auger); Dunpcrete truck; Skid truck (debris box); Dry pre-batch
concrete m x trucks; Dunpster or simlar type; Slurry truck: Use
dunp truck yardage rate.

Heat er pl aner; Asphalt burner; Scarifier burner; Industria
lift truck (mechanical tailgate); Uility and clean-up truck: Use
appropriate rate for the power unit or the equipment utilized.

TRUCK DRI VER CLASSI FI CATI ONS
GROUP 1: Dunp trucks, under 6 yds.; Single unit flat rack (2-
axle unit); N pper truck (when flat rack truck is used
appropriate flat rack shall apply); Concrete punp truck (when
flat rack truck is used appropriate flat rack shal
apply); Concrete punp machine; Fork lift and lift jitneys; Fue
and/ or grease truck driver or fuel person; Snow buggy; Steam
cl eani ng; Bus or personhaul driver; Escort or pilot car driver;
Pi ckup truck; Teanster oiler/greaser and/or serviceperson; Hook
tender (including |oading and unl oadi ng); Team driver; Tool room
attendant (refineries)
GROUP 2: Dunp trucks, 6 yds. and under 8 yds.; Transit m xers,
t hrough 10 yds.; Water trucks, under 7,000 gals.; Jetting trucks,
under 7,000 gals.; Vacuum trucks, under 7,500 gals.; Single-unit
flat rack (3-axle unit); Hi ghbed heavy duty transport; Scissor
truck; Rubber-tired nuck car (not self-|oaded); Rubber-tired
truck junbo; Wnch truck and "A" frame drivers; Combination wi nch
truck with hoist; Road oil truck or bootperson; Buggynobil e;
Ross, Hyster and sinmilar straddle carriers; Small rubber-tired
tractor
GROUP 3: Dunp trucks, 8 yds. and including 35 yds.; Transit
m xers, over 10 yds.; Water trucks, 7,000 gals. and over; Jetting
trucks, 7,000 gals. and over; Vacuum trucks, 7,500 gals. and
over; Trucks towing tilt bed or flat bed pull trailers; Lowbed
heavy duty transport; Heavy duty transport tiller person; Self-
propel |l ed street sweeper with self-contained refuse bin; Boom
truck - hydro-lift or Swedish type extension or retracting crane;
P.B. or simlar type self-loading truck; Tire repairperson; Truck
repai r person; Conbi nati on bootperson and road oiler; Dry
di stribution truck (A bootperson when enpl oyed on such equi pment,
shall receive the rate specified for the classification of road
oil trucks or bootperson); Ammonia nitrate distributor, driver
and m xer; Snow Go and/or plow
GROUP 4: Dunp trucks, over 35 yds. and under 65 yds.; Water pulls
- DW10's, 20's, 21's and other simlar equipnent when pulling
Aqua/ pak or water tank trailers; Helicopter pilots (when
transporting nen and materials); DWO0O's, 20's, 21's and other
simlar Cat type, Terra Cobra, LeTourneau Pulls, Tournorocker
Euclid and sinmilar type equi pnent when pulling fuel and/or grease
tank trailers or other mscellaneous trailers
GROUP 5: Dunp trucks, 65 yds. and over; Holland haul er
WELDERS - Receive rate prescribed for craft perform ng operation
to which welding is incidental

Unlisted classifications needed for work not included within
the scope of the classifications |listed my be added after
award only as provided in the | abor standards contract clauses
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(29 CFR 5.5(a)(1)(v)).
In the listing above, the "SU' designation nmeans that rates
listed under that identifier do not reflect collectively
bar gai ned wage and fringe benefit rates. Oher designations
i ndi cate uni ons whose rates have been determ ned to be
prevailing.
WAGE DETERM NATI ON APPEALS PROCESS
1.) Has there been an initial decision in the matter? This can
be:
* an existing published wage determ nation
* a survey underlying a wage determ nation
* a Wage and Hour Division letter setting forth a
position on a wage determ nation natter
* a conformance (additional classification and rate)
ruling
On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regi onal Office for the area in which the survey was conducted
because those Regional O fices have responsibility for the
Davi s- Bacon survey program |If the response fromthis initia
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.
Wth regard to any other nmatter not yet ripe for the fornmal
process described here, initial contact should be with the Branch
of Construction Wage Determinations. Wite to:
Branch of Construction Wage Deterninations
Wage and Hour Division
U S. Departnent of Labor
200 Constitution Avenue, N. W
Washi ngton, D. C. 20210
2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration fromthe Wage and Hour Adm ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:
Wage and Hour Admi ni strator
U. S. Department of Labor
200 Constitution Avenue, N. W
Washi ngton, D. C. 20210
The request should be acconpanied by a full statement of the
interested party's position and by any infornmation (wage paynent
data, project description, area practice material, etc.) that the
requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party nay appeal directly to the Administrative Review
Board (formerly the WAage Appeals Board). Wite to:
Admi ni strative Revi ew Board
U S. Departnent of Labor
200 Constitution Avenue, N. W
Washi ngton, D. C. 20210
4.) Al decisions by the Adm nistrative Review Board are final
END OF GENERAL DECI SI ON



I NDEX ATTACHMENTS

SUBM SSI ON OF EFT | NFORMATI ON TO THE PAYMENT OFFI CE

The Payment Office for this contract will be the USACE Fi nance Center
(UFC) in MIlington, Tennessee. Paynents under this contract will be nmade
by El ectronic Funds Transfer (EFT).

The Direct Deposit Authorization Form (UFC-DI SB-4) necessary for the UFC
to make an El ectronic Funds Transfer to your account and instructions for
conpleting this formare attached. 1|1n accordance with FAR 52.232- 34,
Payment by El ectronic Funds TransferBOQ her than Central Contractor

Regi stration (see Section 00700), this form nust be conpleted by the
successful contractor and forwarded to the Payment O fice at the follow ng
address: USACE Fi nance Center, ATTN. CEFC-AD (Attn: Lee Autry), 5720
Integrity Drive, MIlington, TN 38054-5005. This formis available at the
foll owing website: ww.fc.usace.arny.ml. |[|f you download this form

pl ease be sure to add the Installation EROCC code of “L2” for Sacranento
District.

Further information regarding El ectronic Funds Transfer is avail able at
the foll owing website: ww. fns.treas. gov/eft/208agency. htm .

PREAWARD SURVEY - SEE SECTI ON 00100, 52.0209-4501. THE PREAWARD SURVEY | S
ATTACHED FOR | NFORMATI ON PURPOSES ONLY; |IT WLL BE REQUI RED ONLY FROM THE
LOW BI DDER AFTER BI D OPENING | F THE LOW Bl DDER HAS NOT HAD A CONTRACT W TH
THE SACRAMENTO DI STRI CT, CORPS OF ENG NEERS, | N THE LAST TWELVE- MONTH
PERIOD. IT IS NOT REQUI RED AS PART OF THE Bl D PACKAGE.

SAVPLE SUBCONTRACTI NG PLAN - SEE SECTI ON 00100, 52.0219-4581; SECTI ON
00700, FAR 52.219-9, AND SECTI ON 00800 52.0219-4509. THE SAMPLE
SUBCONTRACTI NG PLAN IS ATTACHED FOR | NFORMVATI ON PURPOSES ONLY. A
SUBCONTRACTI NG PLAN W LL BE REQUI RED ONLY FROM THE LOW BI DDER | F THE LOW
BIDDER IS A LARGE BUSI NESS AND THE LOWBID IS OVER $1 MLLION. A
SUBCONTRACTI NG PLAN |'S NOT REQUI RED FROM SMALL BUSI NESSES. THE
SUBCONTRACTI NG PLAN |'S NOT REQUI RED FROM THE LOW BI DDER UNTI L AFTER THE
BID OPENING | T IS NOT REQUI RED AS PART OF THE Bl D PACKAGE.

CONTRACTOR PREPARED AS-BUI LTS
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- SAMPLE -

SUBCONTRACTING PLAN

*SUBCONTRACTING PLAN SUBMITTED IN ACCORDANCE WITH PUBLIC LAW 95-507 (THE
FOLLOWING FORMAT IS ESTABLISHED IN ACCORDANCE WITH FAR 52.219-9(d) (1) THROUGH
(d) (11) AND INCLUDES THE REQUIRED STATUTORY ELEMENTS AS DESCRIBED IN FAR
19.704. 1IT ALSO INCLUDES ADDITIONAL REQUIREMENTS OF THE DFARS 219.704 AND
AFARS 5119.704. EVALUATION OF THE SUBCONTRACTING PLAN BY THE GOVERNMENT WILL
BE AS PRESCRIBED IN FAR 19.705 (AND ITS SUPPLEMENTS) .

DO NOT JUST ADDRESS THE FOLLOWING ISSUES IN SHORT; FOLLOW THE GUIDANCE OF FAR
52.219-9 IN ITS ENTIRETY. FOR EXAMPLE, PARAGRAPH 11 BELOW ASKS FOR A
DISCUSSION OF RECORDS; THE PLAN SHOULD ADDRESS ALL RECORDS AS DESCRIBED IN FAR
52.219-9(d) (11) (i) THROUGH (vi).

IN ACCORDANCE WITH FAR 19.704 IF THE CONTRACT CONTAINS OPTIONS, THE CUMULATIVE
VALUE OF THE BASIC CONTRACT AND ALL OPTIONS IS CONSIDERED IN DETERMINING
WHETHER A SUBCONTRACTING PLAN IS NECESSARY. ONCE IT HAS BEEN DECIDED IF A
PLAN IS NECESSARY, THE SUBCONTRACTING PLAN SHALL CONTAIN SEPARATE PARTS, ONE
FOR THE BASIC CONTRACT AND ONE FOR EACH OPTION. IN OTHER WORDS, IT IS
NECESSARY TO ADDRESS PLANNED SUBCONTRACTING DOLLARS AND PERCENTAGES OF TOTAL
TO BE AWARDED TO SMALL, SMALL DISADVANTAGED, HUBZONE SMALL, WOMEN-OWNED SMALL,
VETERAN-OWNED SMALL, SERVICE-DISABLED VETERAN-OWNED SMALL, HISPANIC SERVICING
INSTITUTIONS AND TRIBAL COUNCIL UNIVERSITIES, HBCU/MIs, AND QUALIFIED
NONPROFIT AGENCIES FOR THE BLIND AND OTHER SEVERELY DISABLED SEPARATELY FOR
THE BASIC CONTRACT PERIOD AND EACH OPTION YEAR. THEREFORE, PARAGRAPHS 1 AND 2
BELOW MUST BE PREPARED SEPARATELY FOR THE BASE YEAR AND EACH OPTION YEAR. ALL
OTHER PARTS OF THE SUBCONTRACTING PLAN ONLY NEED TO BE ADDRESSED ONCE.

IF THE SUBCONTRACTING PLAN'S PROPOSED SUBCONTRACTING GOALS DO NOT MEET THE
CORPS OF ENGINEERS' SUBCONTRACTING GOALS, THE SUBCONTRACTING PLAN MUST BE
SUBMITTED WITH A FULL EXPLANATION OF THE REASONS FOR THE LESSER GOALS
ESTABLISHED BY THE PLAN. A SMALL DISADVANTAGED BUSINESS GOAL OF LESS THAN
FIVE PERCENT MUST BE APPROVED TWO LEVELS ABOVE THE CONTRACTING OFFICER (DFARS
219.705-4) .

PROJECT TITLE:

RFP/IFB NO.: CONTRACT NO. :

CONTRACTOR NAME:

DIVISION:

INDIVIDUAL COMPLETING THIS PLAN:

TELEPHONE NO. :

1. Goals, expressed in terms of percentages of total planned subcontracting
dollars, for the use of small businesses, small disadvantaged businesses,
HUBZone small businesses, women-owned small businesses, veteran-owned small
businesses, service-disabled veteran-owned small businesses as subcontractors.
The offeror shall include all subcontracts that contribute to contract
performance and may include a proportionate share of products and services
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that are normally allocated as indirect costs.

Corps of
Engineers
Subcontracting
Percentage Goals: Goals
Small Business % 61.4%
Small Disadvantaged Business % 9.1%
Women-Owned Small Business % 5.0%
Veteran-Owned Small-Business % 3.0%
Service-Disabled Veteran-Owned

Small Business % 3.0%

*Service-disabled veteran-owned small business concerns meet the definition of
veteran-owned small business concerns, and offerors may also include them
within the subcontracting plan goal for veteran-owned small business concerns.

2. Statement of: (1) total dollars planned to be subcontracted, (ii) total
dollars planned to be subcontracted to small business; (iii) total dollars
planned to be subcontracted to veteran-owned small business; (iv) total
dollars planned to be subcontracted to HUBZone small business; (v) total

dollars planned to be subcontracted to small disadvantaged business; and (vi)
total dollars planned to be subcontracted to women-owned small business.

Total Cost of Prime Contract: S

Total Dollars to be Subcontracted S *
To Small Business S Gx*x
To HUBZone Small Business S Fr*x
To Small Disadvantaged Business S Gx*x
To Women-Owned Small Business S Fx*
To Veteran-owned Small Business S FE*

To Service-Disabled Veteran-owned
Small Business S G **

NOTES: * Calculate percentage of Total Dollars to be Subcontracted to Total
Cost of Prime Contract
** Calculate subcontracted dollars to each group to Total Dollars to be
Subcontracted, NOT TO Total Cost of Prime Contract.

PLANNED SUBCONTRACTING INCLUDES ALL PLANNED EXPENDITURES. TOTAL
ESTIMATED COST TO SUBCONTRACTORS AND GOALS MUST BE ESTABLISHED EVEN IF
THE CONTRACT IS OF THE INDEFINITE-DELIVERY TYPE.

SUBCONTRACTS AWARDED TO SMALL DISADVANTAGED BUSINESSES, HUBZONE SMALL
BUSINESSES, WOMEN-OWNED SMALL BUSINESSES, VETERAN-OWNED SMALL
BUSINESSES, SERVICE-DISABLED VETERAN-OWNED SMALL BUSINESSES, HISPANIC
SERVICING INSTITUTIONS, AND TRIBAL COUNCIL UNIVERSITIES, HBCU/MIs, AND
QUALIFIED NONPROFIT AGENCIES FOR THE BLIND AND OTHER SEVERELY DISABLED
COUNT TOWARD THE OVERALL SMALL BUSINESS GOAL. HBCU/MIs ARE COUNTED AS A
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SUBSET OF THE SMALL DISADVANTAGED GOAL. THE CORPS OF ENGINEERS HAS NOT
BEEN ASSIGNED A SET GOAL FOR HUBZONE SMALL BUSINESS, HISPANIC SERVICING
INSTITUTION AND TRIBAL COUNCIL UNIVERSITIES, HBCU/MIs OR QUALIFIED
NONPROFIT AGENCIES FOR THE BLIND AND OTHER SEVERELY DISABLED.

IN ACCORDANCE WITH DFARS 219.703, QUALIFIED NONPROFIT AGENCIES FOR THE
BLIND AND OTHER SEVERELY DISABLED THAT HAVE BEEN APPROVED BY THE
COMMITTEE FOR PURCHASE FROM PEOPLE WHO ARE BLIND OR SEVERELY DISABLED
UNDER THE JAVITS-WAGNER-O'DAY (41 U.S.C. 46-48) ARE ELIGIBLE TO
PARTICIPATE IN THE PROGRAM AS A RESULT OF 10 U.S.C. 2410d AND SECTION
9077 OF PUB. L. 102-396 AND SIMILAR SECTIONS IN SUBSEQUENT DEFENSE
APPROPRIATIONS ACTS. UNDER THIS AUTHORITY SUBCONTRACTS AWARDED TO SUCH
ENTITIES MAY BE COUNTED TOWARD THE PRIME CONTRACTOR’S SMALL BUSINESS
SUBCONTRACTING GOAL.

3. A description of the principal types of supplies and services to be
subcontracted and an identification of the types planned for subcontracting to
(i) small business concerns, (ii) small disadvantaged business concerns, (iii)
HUBZone small business concerns, (iv) women-owned small business concerns, (v)
veteran-owned small business concerns (vi) service-disabled veteran-owned
small business concerns, (vii) Hispanic Servicing Institutions, and Tribal
Council Universities, (viii) HBCUs and MIs, (ix) qualified nonprofit agencies
for the blind and other severely disabled.

4. A statement of the method used in developing the proposed subcontracting
goals for small business concerns, small disadvantaged business concerns,
HUBZone small business concerns, women-owned small business concerns, veteran-
owned small business concerns, service-disabled veteran-owned small business
concerns, Hispanic Servicing Institutions and Tribal Council Universities,
HBCUs and MIs, and qualified nonprofit agencies for the blind and other
severely disabled.

5. A description of the method used to identify potential sources for
solicitation purposes to assure small, small disadvantaged, HUBZone small,
women-owned small, veteran-owned small, service-disabled veteran-owned small,
Hispanic Servicing Institutions and Tribal Council Universities, HBCU and MI,
and qualified nonprofit agencies for the blind and other severely disabled
participation (e.g., existing company source lists, the Procurement Marketing
and Access Network (PRO-Net) of the Small Business Administration (SBA), the
list of certified small disadvantaged business concerns of the SBA, the
National Minority Purchasing Council Vendor Information Service, the Research
and Information Division of the Minority Business Development Agency in the
Department of Commerce, or small, veteran-owned small, HUBZone small, small
disadvantaged, women-owned small business, and service-disabled veteran-owned
trade associations).

6. A statement as to whether or not the offeror included indirect costs in
establishing the subcontracting goals, and if so, a description of the method
used to determine the proportionate share of indirect costs to be incurred

with: (i) small business concerns, (ii) small disadvantaged business concerns,
(1ii) HUBZone small business concerns, (iv) women-owned small business
concerns, (v) veteran-owned small business concerns, (vi) service-disabled
veteran-owned small business concerns, (vii) Hispanic Servicing Institutions

and Tribal Council Universities, (viii) HBCUs and MIs, and (ix) qualified
nonprofit agencies for the blind and other severely disabled.

7. The name of the individual employed by the offeror who will administer the

offeror's subcontracting program and a description of the duties of the
individual.
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Name:

Title and Telephone Number:

Address:
City, State and Zip Code:

Duties (Attachment may be used):

8. Describe the efforts the offeror will make to assure that small business
concerns, small disadvantaged business concerns, HUBZone small business
concerns, women-owned small business concerns, veteran-owned small business
concerns, service-disabled veteran-owned small, business concerns, Hispanic
Servicing Institutions and Tribal Council Universities, HBCUs and MIs), and
qualified nonprofit agencies for the blind and other severely disabled will
have an equitable opportunity to complete for subcontractors under this
contract.

9. I do herewith assure that this concern will include the clause at FAR
52.219-8 entitled "Utilization of Small Business Concerns" in all subcontracts
which offer further subcontracting opportunities and will require all
subcontractors (except small business concerns) who receive subcontracts in
excess of $500,000 ($1,000,000 for construction of any public facility) to
adopt a plan similar to the plan agreed to by this concern and in consonance
with the FAR clause 52.219-9.

10. I also assure that this concern will (i) cooperate in any studies or
surveys as may be required, (ii) submit periodic reports in order to allow the
Government to determine the extent of compliance by the offeror with the
subcontracting plan, and (iii) submit Standard Form (SF) 294, Subcontracting
Report for Individual Contracts, and SF 295, Summary Subcontract Report, in
accordance with the instructions of the forms, and (iv) ensure that the
subcontractors under this contract agree to submit the required SF 294s and

295s. I assure that this concern will submit an SF 295 on Corps of Engineers
projects only. The SF 295 shall be completed and distributed in accordance
with the Corps of Engineers supplemental instructions. I will not report

Corps of Engineers projects through any other agency unless authorized by the
Contracting Officer.

11. Provide a description of the types of records the offeror will maintain to
demonstrate procedures which have been adopted to comply with the requirements
and goals set forth in the plan, including the establishment of source lists;
and a description of its efforts to locate small business, small disadvantaged
business, HUBZone small business, women-owned small business, veteran-owned
small business, service-disabled veteran-owned small business, Hispanic
Servicing Institutions and Tribal Council Universities, HBCUs and MIs, and
qualified nonprofit agencies for the blind and other severely disabled. The
records shall include at least the following (on a plant-wide or company-wide
basis, unless otherwise indicated):

a. Source lists (e.g., PASS), guides, and other data that identify small
business, small disadvantaged business, HUBZone small business, women-owned
small business, veteran-owned small business, service-disabled veteran-owned
small business, Hispanic Servicing Institutions and Tribal Council
Universities, HBCUs and MIs), and qualified nonprofit agencies for the blind
and other severely disabled.

b. Organizations contacted in an attempt to locate sources that are small
business, small disadvantaged business, HUBZone small business, women-owned
small business, veteran-owned small business, service-disabled veteran-owned
small business, Hispanic Servicing Institutions and Tribal Council

FEBRUARY 2002 -4- ATTACH 3/SAC



Universities, HBCUs and MIs), and qualified nonprofit agencies for the blind
and other severely disabled.

c. Records on each subcontract solicitation resulting in an award of more
than $100,000, indicating (1) whether small business concerns were solicited
and if not, why not; (2) whether veteran-owned small business concerns were
solicited and if not, why not; (3) whether HUBZone small business concerns
were solicited and if not, why not; (4) whether small disadvantaged business
concerns were solicited and if not, why not; (5) whether women-owned small
business concerns were solicited and if not, why not; (6) whether service-
disabled veteran-owned small business concerns were solicited and if not, why
not; (7) whether Hispanic Servicing Institutions and Tribal Council
Universities concerns were solicited and if not, why not; (8) whether HBCUs
and MIs were solicited and if not, why not; (9) whether qualified nonprofit
agencies for the blind and other severely disabled were solicited and if not,
why not; and (8) if applicable, the reason award was not made to a small
business concern.

d. Records of any outreach efforts to contact (A) trade associations, (B)
business development organizations, and (C) conferences and trade fairs to
locate small business, small disadvantaged business, HUBZone small business,
women-owned small business, veteran-owned small business, service-disabled
veteran-owned small business, Hispanic Servicing Institutions and Tribal
Council Universities, HBCUs and MIs, and qualified nonprofit agencies for the
blind and other severely disabled sources.

e. Records of internal guidance and encouragement provided to buyers
through (A) workshops, seminars, training, etc., and (B) monitoring
performance to evaluate compliance with the programs's requirements.

f. On a contract-by-contract basis, records to support award data
submitted by the offeror to the Government, including the name, address, and
business size of each subcontractor. Contractors having company or
division-wide annual plans need not comply with this requirement.

12. Discuss the extent to which the offeror has historically been successful
in complying with the requirements of the clauses at FAR 52.219-8, Utilization
of Small Business Concerns, and 52.219-9, Small Business Subcontracting Plan,
in establishing realistic yet challenging goals and show evidence of ability
to achieve the goals. Information addressing past performance on DoD
contracts evidencing achievement of established subcontracting goals will be
in the form of Standard Forms 294 and 295 (attach these to this plan).
Offerors who have had no prior Department of Defense contracts from which to
assess past performance will not be penalized. Those who have had prior DoD
contracts must provide the SF 294s and 295s on past DoD contracts.

(Signature)

(Title of Corporate Officer)
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Guadalupe 3A Drawing modifications for Contract Split at CE-Line STA. 20+00

Sheet Sheet Title Drawing Name |Seq Total
G-1 Title Sheet 03200G01.cal 1 249
G-2 Drawing List 03200G02.cal 2 249
G-3 General Index Plan 03200G03.cal 3 249
G-4 Notes and Abbreviations 03200G04.cal 4 249
G-5 Drawing Legends 03200G05.cal 5 249
G-6 Disposal and Project Site Location Plan 03200G06.cal 6 249
G-7 Guadalupe River Flood Control Project Master Plan 03200G07.cal 7 249
G-8 Guadalupe River Aerial Photograph, Sheet 1 of 3 03200G08.cal 8 249
G-9 Guadalupe River Aerial Photograph, Sheet 2 of 3 03200G09.cal 9 249
G-10 Guadalupe River Aerial Photograph, Sheet 3 of3 03200G10.cal 10 249
D-1 Existing Site Conditions, Sheet 1 of 6 03200D01.cal 11 249
D-2 Existing Site Conditions, Sheet 2 of 6 03200D02.cal 12 249
D-3 Existing Site Conditions, Sheet 3 of 6 03200D03.cal 13 249
D-4 Existing Site Conditions, Sheet 4 of 6 03200D04.cal 14 249
D-5 Existing Site Conditions, Sheet 5 of 6 03200D05.cal 15 249
D-6 Existing Site Conditions, Sheet 6 of 6 03200D06.cal 16 249
D-10 Demolition and Utility Notes 03200D10.cal 17 249
D-11 Demolition and Utility Plan, Sheet 1 of 6 03200D11.cal 18 249
D-12 Demolition and Utility Plan, Sheet 2 of 6 03200D12.cal 19 249
D-13 Demolition and Utility Plan, Sheet 3 of 6 03200D13.cal 20 249
D-14 Demolition and Utility Plan, Sheet 4 of 6 03200D14.cal 21 249
D-15 Demolition and Utility Plan, Sheet 5 of 6 03200D15.cal 22 249
D-16 Demolition and Utility Plan, Sheet 6 of 6 03200D16.cal 23 249
D-20 Demolition and Utility Table, Sheet 1 of 3 03200D20.cal 24 249
D-21 Demolition and Utility Table, Sheet 2 of 3 03200D21.cal 25 249
D-22 Demolition and Utility Table, Sheet 3 of 3 03200D22.cal 26 249
D-23 Old Julian Bridge Demolition Plan, Sheet 1 of 6 03200D23.cal 27 249
D-24 Old Julian Bridge Demolition Plan, Sheet 2 of 6 03200D24.cal 28 249
D-25 Old Julian Bridge Demolition Plan, Sheet 3 of 6 03200D25.cal 29 249
D-26 Old Julian Bridge Demolition Plan, Sheet 4 of 6 03200D26.cal 30 249
D-27 Old Julian Bridge Demolition Plan, Sheet 5 of 6 03200D27 cal 31 249
D-28 Old Julian Bridge Demolition Plan, Sheet 6 of 6 03200D28.cal 32 249
C-1 Geometric Plan, Sheet 1 of 3 03200C01.cal 33| 249
C-2 Geometric Plan, Sheet 2 of 3 03200C02.cal 34 249
C-3 Geometric Plan, Sheet 3 of 3 03200C03.cal 35 249
C-5 Alignment Tables, Sheet 1 of 4 03200C05.cal 36 249
C-6 Alignment Tables, Sheet 2 of 4 03200C06.cal 37 249
C-7 Alignment Tables, Sheet 3 of 4 03200C07.cal 38 249
C-8 Alignment Tables, Sheet 4 of 4 03200C08.cal 39 249
C-10 Layout Plan, Sheet 1 of 6 03200C10.cal 40 249
C-11 Layout Plan, Sheet 2 of 6 03200C11.cal 41 249
C-12 Layout Plan, Sheet 3 of 6 03200C12.cal 42 249
C-13 Layout Plan, Sheet 4 of 6 03200C13.cal 43 249
C-14 Layout Plan, Sheet 5 of 6 03200C14.cal 44 249
C-15 Layout Plan, Sheet 6 of 6 03200C15.cal 45 249
C-19 Culvert Profile, Sheet 1 of 3 03200C19.cal 46 249
C-20 Culvert Profile, Sheet 2 of 3 03200C20.cal 47 249
C-21 Culvert Profile, Sheet 3 of 3 03200C21.cal 48 249

C-22A Low Flow Channel Plan and Profile, L-1 03200C22.cal 49 249
C-23 Santa Clara East Path Profile, P-1 03200C23.cal 50 249
C-24 Santa Clara Riverside Path Profile, P-2 03200C24.cal 51 249
C-25 St. John East Path and St. John Riverside Path Profiles, P-3 and P-4 03200C25.cal 52 249
C-27 New Julian to UPRR Brdg No. 4 East Bank Path, Profile, P-7, Sheet 1 of 2 03200C27.cal 53 249
C-28 New Julian to UPRR Brdg No. 4 East Bank Path, Profile, P-7, Sheet 2 of 2 03200C28.cal 54 249
C-32 Final Grading Plan, Sheet 1 of 6 03200C32.cal 55 249
C-33 Final Grading Plan, Sheet 2 of 6 03200C33.cal 56 249
C-34 Final Grading Plan, Sheet 3 of 6 03200C34.cal 57 249
C-35 Final Grading Plan, Sheet 4 of 6 03200C35.cal 58 249
C-36 Final Grading Plan, Sheet 5 of 6 03200C36.cal 59 249
C-37 Final Grading Plan, Sheet 6 of 6 03200C37.cal 60 249
C-41 St. John Street Culvert Crossing Plan 03200C41.cal 61 249




Guadalupe 3A Drawing modifications for Contract Split at CE-Line STA. 20+00

C-42 St. John Street Crossing Profile and Cross Sections 03200C42.cal 62 249
C-43 New Julian Street Culvert Crossing 03200C43.cal 63 249
C-44A St. John Street Closure Detour Plan 03200C44A.cal 64 249
C-44B Temporary Traffic Signal Notes and Schedule 03200C44B.cal 65 249
C-44C New Julian Street Detour Culvert Construction North Side 03200C44C.cal 66 249
C-44D New Julian Street Detour Culvert Construction North and South Side 03200C44D.cal 67 249
C-44E St. John Street Signing and Striping Plan 03200C44E.cal 68 249
C-44F New Julian Street Signing and Striping Plan 03200C44F .cal 69 249
C-45 Cross Sections, Sheet 1 of 8 03200C45.cal 70 249
C-46 Cross Sections, Sheet 2 of 8 03200C46.cal 71 249
C-47 Cross Sections, Sheet 3 of 8 03200C47.cal 72 249
C-48 Cross Sections, Sheet 4 of 8 03200C48.cal 73 249
C-49 Cross Sections, Sheet 5 of 8 03200C49.cal 74 249
C-50 Cross Sections, Sheet 6 of 8 03200C50.cal 75 249
C-51 Cross Sections, Sheet 7 of 8 03200C51.cal 76 249
C-52 Cross Sections, Sheet 8 of 8 03200C52.cal 77 249
C-53 Side Drain Profiles, Sheet 1 of 3 03200C53.cal 78 249
C-54 Side Drain Profiles, Sheet 2 of 3 03200C54.cal 79 249
C-55 Side Drain Profiles, Sheet 3 of 3 03200C55.cal 80 249
C-55A Flapgate Box Details 03200C55.cal 81 249
C-55B Temporary Outlet, Profile & Details 03200C55.cal 82 249
C-56 Old Julian Sewer 03200C56.cal 83 249
C-57 Old Julian Sewer, Inlet/Outlet Details No. 1 03200C57.cal 84 249
C-58 Old Julian Sewer, Inlet/Outlet Details No. 2 03200C58.cal 85 249
C-59 St. John Sewer 03200C59.cal 86 249
C-60 St. John Sewer, Inlet/Outlet Details No. 1 03200C60.cal 87 249
C-61 St. John Sewer, inlet/Outlet Details No. 2 03200C61.cal 88 249
C-62 Riverwalk/Maintenance Road Sections and Details, Sheet 1 of 2 03200C62.cal 89 249
C-63 Riverwalk/Maintenance Road Sections and Details, Sheet 2 of 2 03200C63.cal 90 249
C-64 Stairs, Sections and Details 03200C64.cal 91 249
C-65 Sidewalk Ramp and Driveway Details 03200C65.cal 92 249
C-66 Fence Details 03200C66.cal 93 249
C-81 USGS Weir Temporary Grading 03200C81.cal 94 249
C-92 Instrumentation and Monitoring 03200C92.cal 95 249
C-96 Sobrato Property, Temporary Access Plan 03200C96.cal 96 249
C-97 Sobrato Property, Parking Area Restoration Layout Plan, Sheet 1 of 2 03200C97.cal 97 249
C-98 Sobrato Property, Parking Area Restoration Layout Plan, Sheet 2 of 2 03200C98.cal 98 249
C-99 Sobrato Property, Parking Area Restoration Grading Plan, Sheet 1 of 2 03200C99.cal 99 249
C-100 Sobrato Property, Parking Area Restoration Grading Plan, Sheet 2 of 2 03200C100.cal 100 249
C-100A Sobrato Property, Side Drain Profiles No. 10 and No. 11, Sheet 1 of 2 03200C100A.cal 101 249
C-100B Sobrato Property, Side Drain Profiles No. 12, Sheet 2 of 2 03200C100B.cal 102 249
C-100C Sobrato Property, Parking Area Restoration Details Sheet 1 of 2 03200C100C.cal 103 249
C-100D Sobrato Property, Parking Area Restoration Details Sheet 2 of 2 03200C100D.cal 104 249
C-101 Gabions Sections and Details, Sheet 1 of 1 03200C101.cal 105 249
C-105 CCM and Low Flow Channel Details, Sheet 1 of 5 03200C105.cal 106 249
C-106 CCM and Low Flow Channel Details, Sheet 2 of 5 03200C106.cal 107 249
C-107 CCM and Low Flow Channel Details, Sheet 3 of 5 03200C107.cal 108 249
C-108 CCM and Low Flow Channel Details, Sheet 4 of 5 03200C108.cal 109 249
C-109 CCM and Low Flow Channel Details, Sheet 5 of 5 03200C109.cal 110 249
S-0A Structural General Notes 03200S0A.cal 111 249
S-0B Typical Details 03200S0B.cal 112 249
S-1 Santa Clara Inlet General Plan 03200S801.cal 113] 249
S-1A Santa Clara Plaza General Plan 03200S01A.cal 114 249
S-1B Santa Clara Plaza General Plan 03200S01B.cal 115| 249
S-2- Santa Clara Inlet Typical Sections 03200S02.cal 116 249
S-3 Santa Clara Inlet BackWall Profile and Sections 03200S03.cal 117 249
S-4 Santa Clara Inlet BackWall Structural Details 03200S04.cal 118 249
S-5 Santa Clara Inlet Front Wall Profile and Sections _ |03200805.cal 119 249
S-6 Santa Clara Inlet Front Wall Structural Details 03200506.cal 120 249
S-7 Santa Clara Inlet Weir Profile and Sections 03200807.cal 121 249
S-9 Santa Clara inlet Structural Sections 03200S09.cal 122 249
S-10 Santa Clara Inlet Drainage Details 03200S510.cal 123 249
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S-13 Santa Clara Inlet Retaining Wall No.3 Profile and Sections 03200813.cal 124 249
S-14 Santa Clara Inlet Retaining Wall No. 3, Details 03200S14.cal 125 249
S-15 Santa Clara Inlet Retaining Wall No.4 Profile and Sections 03200S15.cal 126 249
S-17 Santa Clara Inlet Apron and Sediment Training Wall Profile and Sections 03200S17.cal 127 249
S-18 Santa Clara Inlet Apron and Sediment Training Wall Structural Details 03200S18.cal 128 249
S-19 Santa Clara Inlet Retaining Wall No.5 Plan and Profile 03200S19.cal 129 249
S-20 Santa Clara Inlet Retaining Wall No.5 Structural Details 03200S20.cal 130 249
S-23 Santa Clara Plaza Structural Details, Sheet 1 of 3 03200823.cal 131 249
S-24 Santa Clara Plaza Structural Details, Sheet 2 of 3 -}03200824.cal 132 249
§-25 Santa Clara Plaza Structural Details, Sheet 3 of 3 03200S25.cal 133 249
S-26 Santa Clara Inlet Retaining Wall No.2 Profile and Sections 03200S26.cal 134 249
S-31 St. John Inlet General Plan 03200S31.cal 135 249
S-31A St. John Inlet Slab Plan 03200S31A.cal 136 249
S§-32 St. John Inlet Typical Sections 03200S32.cal 137 249
S-33 " |St. John Inlet Back Wall Profile and Sections 03200S33.cal 138 249
S-34 St. John Inlet Back Wall Structural Details 03200S34.cal 139 249
S-35 St. John Inlet Front Wall Profile and Sections 03200S35.cal 140 249
S-36 St. John Inlet Front Wall Structural Details 03200S36.cal 141 249
S-37 St. John Inlet Weir Profile and Sections 03200S37.cal 142 249
S-39 St. John Inlet Structural Sections 03200S39.cal 143 249
S-43 St. John Inlet Retaining Wall No.6 Profile and Sections 03200S43.cal 144 249
S-45 St. John Inlet Apron and Sediment Training Wall Profile and Sections 03200545.cal 145 249
S-46 St. John Inlet Apron and Sediment Training Structural Details 03200S546.cal 146 249
S-55 Box Culvert Single Cell Box 03200S55.cal 147 249
S-56 Box Culvert Double Cell Box 03200S856.cal 148 249
S-58 Box Culvert Miscellaneous Details No.1 03200S58.cal 149 249
S-59 Box Culvert Miscellaneous Details No.2 03200S59.cal 150 249
S-59A Box Culvert Miscellaneous Details No.3 03200859A.cal 151 249
S-60 Box Culvert Drainage Details 03200S560.cal 152 249
S-61 Box Culvert Air Vent Details 03200861.cal 153 249
S-61A Box Cuivert Air Vent Details, Santa Clara Inlet 03200S61A.cal 154 249
S-61B Box Culvert Air Vent Details, St John Street 03200861B.cal 155 249
S-61C Box Culvert Air Vent Details, New Julian Street 03200S861C.cal 156/ 249
S$-62 Santa Clara Bridge Wing Wall, No. 1 and Stairs General Plan and Profile 03200S62.cal 157 249
S-64 Santa Clara and Coleman Ave. Bridge Wing Wall, Structural Details 03200564.cal 158 249
S-65 Santa Clara Wing Rail Structural Details 03200865.cal 159 249
S-83 Typical Retaining Wall Geometry and Details, Sheet 1 of 2 03200883.cal 160 249
S-84 Typical Retaining Wall Geometry and Details, Sheet 2 of 2 03200S84.cal 161 249
S-87 Temporary Box Culvert Inlet Bulkhead Plan 03200887.cal 162 249
L-1 Landscape Index Map ) 03200L01.cal 163 249
L-2 Landscape Notes and Legends, Sheet 1 of 2 03200L02.cal 164 249
L-2A Landscape Notes and Legends, Sheet 2 of 2 03200L02A.cal 165 249
L-3 Landscaping, Sheet 1 of 6 03200L03.cal 166/ 249
L-4 Landscaping, Sheet 2 of 6 03200L04.cal 167 249
L-5 Landscaping, Sheet 3 of 6 03200L05.cal 168 249
L-6 Landscaping, Sheet 4 of 6 03200L06.cal 169 249
L-7 Landscaping, Sheet 5 of 6 03200L07.cal 170 249
L-8 Landscaping, Sheet 6 of 6 03200L08.cal 171 249
L-11A Drainage Plan - Confluence Park 03200L11A.cal 172 249
L-12 West Santa Clara Plaza Layout Plan, Sheet 1 of 2 03200L12.cal 173 249
L-13 West Santa Clara Plaza, Construction Plan, Sheet 2 of 2 03200L13.cal 174 249
L-14 Confluence Point Monument - General Layout Plan, Sheet 1 of 4 03200L14.cal 175 249
L-14A Confluence Point Monument Spiral Layout Plan, Sheet 2 of 4 03200L14A.cal 176 249
L-14B Confluence Point Monument Spiral Layout Plan, Sheet 3 of 4 03200L14B.cal 177 249
L-15 Confluence Point Monument - Construction Plan, Sheet 4 of 4 03200L15.cal 178 249
L-16 St John Plaza - Layout Plan, Sheet 1 of 3 03200L16.cal 179 249
L-17 St John Plaza - Construction Plan, Sheet 2 of 3 03200L17.cal 180 249
L-17A St John Plaza - Construction Plan, Sheet 3 of 3 03200L17A.cal 181 249
L-18 Crossing Path Plaza - Layout Plan, Sheet 1 of 2 03200L18.cal 182 249
L-19 Crossing Path Plaza - Construction Plan, Sheet 2 of 2 03200L.19.cal 183 249
L-20 Braided Path - Layout Plan, Sheet 1 of 3 03200L20.cal 184 249
L-21 Braided Path - Construction Plan, Sheet 2 of 3 03200L21.cal 185 249
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L-22 Braided Path - Pool of Genes Fountain Design, Sheet 1 of 4 03200L22.cal 186 249|
L-23 Fountain details, Sheet 2 of 4 032001.23.cal 187 249
L-24 Fountain details, Sheet 3 of 4 03200L24.cal 188 249
L-25 Fountain details, Sheet 4 of 4 03200L25.cal 189 249
1.-28 Construction Details, Sheet 1 of 4 03200L.28.cal 190 249
L-29 Construction Details, Sheet 2 of 4 03200L29.cal 191 249
L-30 Construction Details, Sheet 3 of 4 03200L.30.cal 192 249
L-30A Coanstruction Details, Sheet 4 of 4 03200L30A.cal 193 249
L-31 Compass Plaza Details 03200L31.cal 194 249
L-32 Compass Plaza Details 03200L32.cal 195 249
L-33 Custom Guardrail Details 03200L.33.cal 196 249
L-34 Site Furnishings, Sheet 1 of 2 03200L34.cal 197 249
L-35 Site Fumishings, Sheet 2 of 2 03200L35.cal 198 249
L-36 Planting Details, sheet 1 of 1 03200L36.cal 199 249
L-37 Planting Details, sheet 2 of 2 03200L.37.cal 200 249
1-1 Irrigation Index Map 03200101.cal 201 249
-2 Irrigation Notes and Legend 03200102.cal 202 249
1-3 Irrigation, Sheet 1 of 6 03200103.cal 203 249
1-4 Irrigation, Sheet 2 of 6 03200104.cal 204 249
-5 |!rrigation, Sheet 3 of 6 03200105.cal 205 249
1-6 {rrigation, Sheet 4 of 6 03200106.cal 206 249
-7 Irrigation, Sheet 5 of 6 03200107 .cal 207 249
-8 Irrigation, Sheet 6 of 6 03200108.cal 208 249
1-12 Irrigation Details, Sheet 1 of 5 03200112.cal 209 249
1-13 Irrigation Details, Sheet 2 of 5 03200113.cal 210 249
1-14 Irigation Details, Sheet 3 of 5 03200114.cal 211 249
1-156 irrigation Details, Sheet 4 of 5 03200115.cal 212 249
1-16 Irrigation Details, Sheet 5 of 5 03200I16.cal 213 249
E-1 Electrical General , Sheet 1 of 2 03200E01.cal 214 249
E-2 Electrical General, Sheet 2 of 2 03200E02.cal 215 249
E-3 Electrical Plan, Sheet 1 of 6 03200E03.cal 216 249
E-4 Electrical Plan, Sheet 2 of 6 03200E04.cal 217 249
E-5 Electrical Plan, Sheet 3 of 6 03200E05.cal 218 249
E-6 Electrical Plan, Sheet 4 of 6 03200E06.cal 219 249
E-7 Electrical Plan, Sheet 5 of 6 03200E07.cal 220 249
E-8 Electrical Plan, Sheet 6 of 6 03200E08.cal 221 249
E-12 Sobrato Parking Lot Lighting 03200E12.cal 222 249
E-13 Traffic Signal Plan 03200E13.cal 223 249
E-14 Traffic Signal Sch. 03200E14.cal 224 249
E-15 Electrical Details, Sheet 1 of 4 03200E15.cal 225 249
E-16 Electrical Details, Sheet 2 of 4 03200E16.cal 226 249
E-17 Electrical Details, Sheet 3 of 4 03200E17.cal 227 249
E-18 Electrical Details, Sheet 4 of 4 03200E18.cal 228 249
E-19 Traffic Signal Plan (Remove and Salvage) 03200E19.cal 229 249
B-1 Boring Log Legend and Notes 03200B01.cal 230 249
B-2 Boring Location Plan and Profile, Sheet 1 of 3 03200B02.cal 231 249
B-3 Boring Location Plan and Profile, Sheet 2 of 3 03200B03.cal 232 249
B-4 Boring Location Plan and Profile, Sheet 3 of 3 03200B04.cal 233 249
B-5 1973-2000 Boring Logs, Sheet 1 of 7 03200B05.cal 234 249
B-6 1973-2000 Boring Logs, Sheet 2 of 7 03200B06.cal 235 249
B-7 1973-2000 Boring Logs, Sheet 3 of 7 03200B07.cal 236 249
B-8 1973-2000 Boring Logs, Sheet 4 of 7 03200B08.cal 237 249
B-9 1973-2000 Boring Logs, Sheet 5 of 7 03200B09.cal 238 249
B-10 1973-2000 Boring Logs, Sheet 6 of 7 03200B10.cal 239 249
B-11 1973-2000 Boring Logs, Sheet 7 of 7 03200B11.cal 240 249
B-12 2000 URS Boring Logs, Sheet 1 of 6 03200B12.cal 241 249
B-13 2000 URS Boring Logs, Sheet 2 of 6 03200B13.cal 242 249
B-14 2000 URS Boring Logs, Sheet 3 of 6 03200B14.cal 243 249
B-15 2000 URS Boring Logs, Sheet 4 of 7 03200B15.cal 244 249
B-16 2000 URS Boring Logs, Sheet 5 of 6 03200B16.cal 245 249
B-17 2000 URS Boring Logs, Sheet 6 of 6 03200B17.cal 246 249
B-18 2000 URS CPT Logs, Sheet 1 of 3 03200B18.cal 247 249
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SPECIFICATIONS
FOR
GUADALUPE RIVER PROJECT
CONSTRUCTION CONTRACT 3A, PHASE 1
(UPRR BRIDGE NO. 4 TO SANTA CLARA STREET)
SAN JOSE, CALIFORNIA

DIVISION 01 - GENERAL REQUIREMENTS

01010
01050
01270
01312A
01320
01330
01351
01354
01451
01500
01780

Summary of Work

Layout and Surveys
Measurement and Payment
Quality Control System (QCS)
Project Schedule

Submittal Procedures

Safety, Health, and Emergency Response
Environmental Protection
Contractor Quality Control
General Requirements
Closeout Submittals

DIVISION 02 - SITE WORK

02050
02080
02081
02101
02110
02151
02200
02215
02216
02217
02222
02225
02270
02271
02272
02372
02410
02462
02513
02514
02515
02517
02518
02525

Bridge Demolition

Dewatering

Water Well Destruction

Care and Diversion of Water

Clearing Site and Removing Obstructions
Temporary Shoring

Excavation and Backfill

Geotextile Filter Fabric

Geosynthetic Wall Drain

Geosynthetic Clay Liner

Excavation, Trenching, and Backfilling for Utilities Systems
Preparation of Subgrade for Maintenance Road/Riverwalk
Dust and Erosion Control Seeding

Stone Protection

Erosion Control Fabric

Drilled Shafts

Subdrainage System

Site Furnishings

Bituminous Course (Central-Plant Hot Mix)
Curb, Gutter, Sidewalk, and Driveway
Stabilized Crushed Stone Paving

Granite

Cellular Concrete Mats

Cobbles for Pool
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02541 Wire Mesh Gabions

02560 Street Closure and Traffic Control
02577 Pavement Marking

02720 Storm-Drainage System

02722 Aggregate Base Course

02725 Utilities

02730 Sanitary Sewers

02732 Inverted Siphon System; Sewer
02740 Water System

02748 Bituminous Tack and Prime Coats
02795 Concrete Grid Unit Paving

02811 Irrigation Systems

02831 Fence, Chain Link

02835 Vehicle Barricade

02920 Soil Preparation

02921 Engineered Soil

02935 Seeding

02950 Planting

DIVISION 03 - CONCRETE
03100 Concrete Formwork
03200 Concrete Reinforcement
03300 Cast-In-Place Concrete
03361 Shotcrete

DIVISION 04 - MASONRY
04451 Stone Veneer and Paving

DIVISION 05 - METALS
05500 Miscellaneous Metal

DIVISION 06 - NOT USED

DIVISION 07 - THERMAL AND MOISTURE PROTECTION
07131 Elastomeric Membrane Watcrproofing

DIVISION 08 — NOT USED
DIVISION 09 — FINISHES
09310 Ceramic Tile

09311 Concrete Paving Tile
09800 Anti-Graffiti Coatings

DIVISION 10 - SPECIALTIES
10430 Permanent Signage
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DIVISIONS 11 AND 12 - NOT USED
DIVISION 13 - SPECIAL CONSTRUCTION

13100 Sobrato Property Access Road and Restoration
13156 Pool General

13157 Pool Equipment

13158 Pool Mechanical

13300 Instrumentation

DIVISIONS 14 AND 15 -NOT USED

DIVISION 16 - ELECTRICAL

16375 Electrical Distribution System, Underground
16528 Exterior Lighting System

16530 Traffic Signals System



PART 1
1.1

1.5.1
1.5.2
1.5.3
1.5.4
1.5.5
1.5.6
1.5.7
1.5.8

1182

INDEX

SECTION 01270

MEASUREMENT AND PAYMENT

GENERAL

SUMMARY

1.5 MEASUREMENT OF QUANTITIES

Unit Prices

Measurements and Payment Quantities
United States Standard Measure

Material Paid for By Weight
Material Paid for By Volume
Metering Devices
Compensation for Measurement
Non-Payment for Rejected Products.

1.6 SCOPE OF PAYMENT

1.6.1
1.6.2
1.6.3
1.6.4
1.6.5

General

Full Compensation
Limits of Payment
Loss of Anticipated Profit

1.7 SUBMITTIALS
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SECTION 01270

MEASUREMENT AND PAYMENT

PART1 GENERAL

1.1 SUMMARY

Work will be paid for at Unit and Lump Sum prices listed in the Pricing Schedule. It is the
responsibility of the Contractor to make a thorough examination of the Contract Documents, the
available data and information and the site conditions to determine the scope of work included in bid
items listed in Pricing Schedule. The payment of said prices will constitute complete compensation
for all work shown on the Drawings and provided in the Specifications or other Contract Documents,
and for all costs of accepting the general risks and liabilities inherent in the Work and shall include,
but not be limited to, compensation for overhead, profit, materials, equipment and labor and services,
and performing all work required to accomplish and complete the work specified under each item and
all other work required by the Contact Documents.

1.2 SCHEDULE OF VALUES

No later than 10 days after notice as apparent successful contractor, the apparent successful contractor
shall submit, for approval and in a form directed by or acceptable to the Contracting Officer, a
complete schedule of the values of the various portions of the Work, including quantities and unit
prices aggregating the Contract Price (except in cases and to the extent that accepted unit prices form
the basis for payment). The schedule shall subdivide the Work into component parts in sufficient
detail to serve as the basis for progress payments during construction, to coordinate with the Project
Schedule required under Section 01320, and to form the basis for possible change orders or field
orders. The schedule shall be supported by such data to substantiate its correctness as the Contracting
Officer may require. Each item in the Schedule of Values shall include its proper share of overhead
and profit. An unbalanced breakdown providing for overpayment on items of the Work which will
be performed first will not be approved. The Schedule of Values, when approved by the Contracting
Officer and after execution of a Contract Agreement, shall be used only as a basis for the Contractor's
applications for payment and not for additions to or deductions from the Contract Price.

When directed by the Contracting Officer, the apparent low bidder or Contractor shall submit for
approval, a revised Schedule of Values coordinated to revised progress schedules made in accordance
with the Contract Documents.

1.3 LUMP SUMS

The quantities of work performed for items bid on a lump sum basis will not be measured except for
the purpose of determining reasonable progress payments. Progress payments will be made based on
the approved Schedule of Values.

1.4  UNIT PRICES

For items bid on a unit price basis, the estimated quantities given in the Bid Form are approximate
and are given only as a basis for comparison of bids. The Government does not expressly, nor by
implication, warrant that the actual amount of work will correspond to the estimated quantities. The
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Government reserves the right to increase or decrease the amount of work performed under unit price
Bid Items, or to omit such work altogether. No adjustments to the Contract unit prices will be made,
nor will any claim for loss of anticipated profit be allowed on account of any such increase, decrease,
or omission except as provided for in FAR 52.211-18 “Variation in Estimated Quantity”. Payment
for unit price Bid Items will be made at the Contract unit prices stated in the Contractor’s Bid,
measured in accordance with specified methods of measurement as stated in this section.

1.5 MEASUREMENT OF QUANTITIES

1.5.1 Unit Prices

The quantity of work to be paid for under any item for which a unit price is specified in the
Description of Bid Items shall be the actual amount of units of work satisfactorily completed in
accordance with the Contract Documents, and as directed by the Contracting Officer. No payment
will be made for work done outside of the prescribed or ordered limits.

1.5.2 Measurements and Payment Quantities

Contractor shall take all measurements and compute all payment quantities. The Contracting Officer
will verify and approve measurements and quantities. Measurements and computations shall be
made by methods approved by the Contracting Officer for the class of work measured.

1.5.3 United States Standard Measure

Contractor shall measure all work to be paid for on a unit price basis in accordance with United States
Standard Measures except as otherwise specified. A ton shall consist of 2,000 pounds avoirdupois.

1.5.4 Material Paid for By Weight

Material paid for by weight shall be weighed on sealed scales certified by and regularly inspected by
an inspector of the state in which the scale is located.

1.5.5 Material Paid for By Volume

When material is to be measured and paid for on a volume basis and it is impractical to determine the
volume by the method of measurement specified in a Bid Item, or when requested by Contractor in
writing and approved by Contracting Officer in writing, the material will be weighed in accordance
with the requirements specified for weight measurement. Such weights will be converted to volume
measurement for payment purposes. Factors for conversion from weight measurement to volume
measurement will be determined by Contracting Officer and shall be agreed to by Contractor before
such method of measurement of pay quantities will be adopted.

1.5.6 Metering Devices

When metering devices are required in the Specifications or are used to measure the quantity of
liquids used in the Work, the metering devices shall be inspected and tested for accuracy at the
Contractor’s expense as often as Contracting Officer may deem necessary.

1.5.7 Compensation for Measurement

Full compensation for all expense involved in conforming to the requirements for measuring and
weighing materials shall be considered as included in the unit prices paid for the materials being
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measured or weighed and no additional compensation will be allowed therefor.

1.5.8 Non-Payment for Rejected Products.
A. Payment will not be made for any of the following:

1. Materials wasted.

2. Materials determined as unacceptable before or after placement.

3. Materials not completely unloaded from the transporting vehicle.

4. Materials placed beyond the lines, grades and levels of the required Work (as
indicated in the Contract Documents or as established by the Contracting Officer).

. Materials remaining on hand after completion of the Work.

6. Loading, hauling, handling, and disposing of rejected materials.

9]

B. Materials described above (items 1 through 6) shall not be included in final total
quantities.

1.6 SCOPE OF PAYMENT

1.6.1 General
All of the Work of the Contract is included in the Pricing Schedule.

1.6.2 Division 0 and Division 1

No separate payment will be made for any of the requirements of the General Conditions, the
Supplementary Conditions, nor for any of the work specified in Division 1 Sections of the
Specifications. The cost thereof will be considered as included in the prices paid for the various
contract items included in the Pricing Schedule. Indirect costs shall be distributed over all of the
items in the Pricing Schedule.

1.6.3 Full Compensation

Payment for all items shall include full compensation for all labor, materials, tools, equipment, plant,
transportation services and incidentals; application or installation of each item of Work; overhead and
profit and incidentals necessary to the completed Work and for performing all work contemplated and
embraced under the Contract; and for completing the work according to the Contract Documents.
Neither the payment of any estimate nor of any retained percentage shall relieve the Contractor of any
obligation to make good any defective work or material.

1.6.4 Limits of Payment

Where Limit of Payment lines are shown on the Drawings, these lines show the extent of
measurement for payment. All quantities of work performed outside those lines unless otherwise
specified or directed by the Contracting Officer will not be paid for.

1.6.5 Loss of Anticipated Profit
No compensation will be made in any case for loss of anticipated profits.

1.7 SUBMITTIALS
Government approval is required for submittals with a "GA" designation; submittals having an
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"FIO" designation are for information only. The following shall be submitted in accordance with
Section 01330; SUBMITTAL PROCEDURES:

SD-07 Schedules
Schedule of Values; GA

Submit Schedule of Values as required herein. Schedule will be used to measure the
progress of the work, and to provide the basis for approval progress payment request
containing lump sum bid items.

1.8 DESCRIPTION OF BID ITEMS

The Pricing Schedule is presented to indicate major categories of work for the purposes of
comparative bid analyses and payment breakdown for monthly progress payments. The items in the
Pricing Schedule are not exhaustive and complete descriptions of the work categories. The
Contractor shall determine, and include in the prices, did all materials, labor, equipment and
incidentals for doing all work to complete all Contract work as shown and specified.

1.9 PRICING SCHEDULE
Bid Item 1 - Mobilization and Demobilization (Lump Sum):

1. This item Mebiizatienshall consists of all work required to set up the construction site and
prepare for construction and demobilization at the completion of the Work of all plant and
equipment. Mobilization shall include mobilization of general equipment and plant onto
the Site, procurement of requlred bonds and insurance, field ofﬁces general construction
facilities, ané€ : ,
fenemg—tempef&ﬁﬂt&&es—tempemﬁ—&aﬁﬁeem&&el—sys{ems— and acqulsltlon of equ1pment
supplies, and incidentals necessary for starting and-earrying—out the Work. This bid item
does not cover specialized equipment and plant covered under specific Bid Items.
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Bid Item 2 3 — Demolition (Lump Sum): Bid Item covers all work associated with
removing and disposing of existing structures and debris within the work area and as shown
on the Drawings, except the demolition of Old Julian Bridge. The bid item includes, but is
not limited to, cutting shrubs, bushes, and other vegetation; grubbing stumps; and removing
stumps, grass, shrubs, bushes, other vegetation, and demolition of pavements and
sidewalks, fences, manholes, drop inlets, pipes, water wells and miscellaneous concrete,
and all additional demolition work called for in the Contract Documents.

Payment will be made on a Lump Sum basis.

Bid Item 3 4 - Permanent Fencing (Linear Foot): Bid Item covers all work associated
with installation of permanent fencing and gates, and connection to existing fencing, all as
specified in the Contract Documents. The bid item includes, but is not limited to, fencing,
gates, posts, braces and top rails, accessories and padlocks.

Payment will be made based on the linear feet of fencing, including gates, installed in
accordance with the Contract Documents and accepted by the Contracting Officer.

Bid Item 4 5 - Old Julian Street Bridge Demolition (Lump Sum): Bid Item covers all
work associated with the demolition and disposal of the Old Julian Street Bridge and the
restoration of the river channel within the limits of work across the channel. The bid item
includes, but is not limited to, the temporary diversion of the river, complying with the
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general and environmental requirements for work within the channel limits as specified in
the Contract Documents, demolition and disposal of the bridge abutments, deck and beams,
and the piers.

Payment will be made on a lump sum basis.

Bid ltem6-—NOTUSED

Bid Item 5 7 - Dewatering and Surface Water Control (Lump Sum): Bid Item covers
all work associated with the design, selection, installation, operation, maintenance, and all
excavation dewatering required by the Contract Documents or as necessary to perform the
Work. The work includes sampling and measurement of the contamination levels of the
Wastewater as specified in the Waste Discharge Requirements of Order No. 99-051,
General Permit under the National Pollutant Discharge Elimination System No.
CAG912003, for Discharge or Reuse of Extracted and Treated Groundwater Resulting from
the Cleanup of Groundwater Polluted by Volatile Organic Compounds as required by the
Contract Documents. Treatment of contaminated water is covered by Bid Item 6 8. The
bid item also includes construction, maintenance, and removal of temporary and protective
works for diversion and control of all surface water from any source necessary to perform
the Work.

Payment will be made on a lump sum basis.

Bid Item 6 8 - Water Treatment:

Bid Item 6aa-8a- Wastewater Treatment System (Lump Sum): Bid Item covers all work
associated with providing, mobilizing and demobilizing, and maintenance of a Wastewater
Treatment System including NPDES permit fee as required by the Contract Documents
which is capable of meeting the Wastewater Discharge Requirements specified in the
Contract Documents. The System shall be mobilized and fully functional prior beginning
wastewater discharge and shall be kept on site for the duration of the Work at least through
to Substantial Completion, unless otherwise agreed to by the Contracting Officer.

Payment will be made on a lump sum basis.

Bid Item 6ab-8b- Operation: Bid Item covers all work associated with the operation of the
Wastewater Treatment System, including but not limited to personnel, analytical tests, and
periodic NPDES reports, power and replacement of consumable items except for as carbon
filters.

Payment will be made on a per-week (7 day) basis. Partial weeks will be paid at the weekly
rate. Measurement for payment will be made considering the need for operation of the
Wastewater Treatment System, as determined by the Contracting Officer, based upon the
contamination levels measured in the Wastewater influent.

Bid Item 6ac-8c - Carbon Filters (Ton): Bid Item covers the costs of replacement of
carbon filter consumed during operation of the Wastewater Treatment System.
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Payment will be made based on the weight, measured in units of Tons, of carbon filter
actually consumed and replaced in the Wastewater Treatment System as approved by the
Contracting Officer.

Bid Item 7 9 — Excavation (Cubic Yard): This Bid Item covers all work associated with
the design, supply, installation and testing of excavation shoring and bracing systems
including the temporary steel structure and internal bracing associated with the culvert
termination bulkhead; characterization of soils for disposal, excavation for the culvert,
retaining walls, weirs, aprons, inlet structures, including all excavation associated with the
installation of the gabion terraces and walls and Cellular Concrete Mats; all work
associated with PG&E Utility Relocations, and all other miscellaneous excavation to the
lines and grades shown in the Drawings. The bid item does not include the excavation and
shoring for the construction of the sewer siphon crossings at St John Street and Old Julian
Street nor does it include ether-excavations and associated shoring for storm drains, sewers,
and other utilities.

Payment will be full compensation for shoring, instrumentation, instrumentation
monitoring, excavation, removing materials from excavations, hauling to temporary
stockpile if material is to be reused or characterized on site, soil characterization, hauling to
point of final disposal, disposal costs for non-hazardous materials, and preparation of the
subgrade as necessary to begin construction of the culvert and other structures and
facilities.

Payment will be made the basis of in-place cubic yards. Measurement for payment will be
made based upon the difference between the original ground surface topography and the
accepted excavated surface topography, except that no payment will be made for culvert
excavation outside of the vertical limits defined by the outside face of the exterior walls of
the box culvert.

BidJtem 10 —NOT-USED

Bid Item 8 11 — Special Soil Handling and Disposal

Bid Item 8aa—Ha-Hazardous Waste (Tons): Bid Item covers all work associated with
handling, transportation to and disposal at an approved waste treatment or disposal facility
or facilities of all Hazardous Waste excavated from within the limits of “Known
Contaminated Soil” as shown on the Drawings. Excavation of the soil is covered under
Bid Item 7 9. Materials contaminated by the Contractor’s operations, will be the
Contractor’s responsibility and will not be measured or paid for by the Government.

Payment will be made on the basis of Tons of soil disposed of. Measurement for payment
will be determined on the basis of weigh tickets issued by the approved disposal facility. If
the Contractor elects to stabilize and recycle waste materials, measurement will be by
scales conforming to the requirements specified herein. Payment under this bid item will
be contingent upon the prior written agreement of the Contracting Officer that the soil test
results for the materials to be disposed of are consistent the hazardous waste classification
assigned to the materials.
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Bid Item 8ab11b- Designated Waste (Tons): Bid Item covers all work associated with the
handling, the transportation to and disposal at an approved waste treatment or disposal
facility or facilities of Designated Waste excavated from within the limits of “Known
Contaminated Soil” as shown on the Drawings. Excavation of the soil is covered under
Bid Item 7 9. Materials contaminated by the Contractor’s operations, will be the
Contractor’s responsibility and will not be measured or paid for by the Government.

Payment will be made on the basis of Tons of Designated Waste material disposed of.
Measurement for payment will be determined on the basis of weigh tickets issued by the
disposal facility. If the Contractor elects to stabilize and recycle waste materials,
measurement will be by scales conforming to the requirements specified herein. Payment
under this bid item will be contingent upon the prior written agreement of the Contracting
Officer that the soil test results for the materials to be disposed of are consistent the
hazardous waste classification assigned to the materials.

Bid Item 9 12 — Concrete Box Culverts including Inlet Structures (Lump Sum): This
Bid Item covers all work associated with the formwork, reinforcement, and cast-in-place
concrete for the single and twin sections of culvert, the inlet walls and slab. Work includes,
but is not limited to, all work associated with waterstops, expansion and control joints,
decorative form liners, geosynthetic wall drains, sand filter and gravel drain layers, crushed
rock, membrane—waterproofing geosynthetic clay liner, airvent grates and associated
fittings, miscellaneous metal, and all components required to complete the Culvert, Santa
Clara Retaining Wall No. 2, West Santa Clara Plaza except decorative paving, Santa Clara
Retaining Wall No. 3, Santa Clara Retaining Wall No. 4, Santa Clara inlet back wall, front
wall, weir and slab, Santa Clara Inlet Apron, Santa Clara Inlet Sediment Training Wall, St.
John Retaining Wall No. 6, St. John inlet front wall, back wall, weir, and slab, St. John
Inlet Apron, and St. John Inlet Sediment Training Wall as required by the Contract
Documents.

Payment will be made on a Lump Sum basis.

Bid Item 70 13 — Backfill (Cubic Yard): This Bid Item covers all work associated with
Backfill. This item includes, but is not limited to, the procurement, hauling, placement,
moisture control, compaction and construction control testing.

Payment will be made on the basis of in-place compacted cubic yards. Measurement will
be made based upon the difference between the accepted excavated surface topography and
the accepted final backfill surface topography except that no payment will be made for
backfill placed outside of the vertical limits defined by the outside face of the exterior walls
of the culvert and below the original ground surface.

Bid Item /7 14 — New Julian Street Closure and Restoration (Lump Sum): This Bid
Item covers all work associated with the partial closure of New Julian Street to allow
construction of the box culvert across the street and with the subsequent reconstruction of
New Julian Street. Closure includes, but is not limited to, #raffic control, including
barricades, temporary traffic lighting, and signage and demolition and removal of the
street surfacing, sidewalks and median, including but not limited to temporary removal of
the traffic control lighting system and existing street lighting, including power cables, and
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protection of traffic srgnal interface cable and ﬁber optrc cables, all as required by the

Reconstructlon of New Juhan Street 1nc1udes but 1s not hmrted to, (1) construction of the
roadway including aggregate base, asphalt concrete, pavement marking and median
reconstruction, (ii) replacement of side walks, and (iii) permanent traffic control lights and
street lighting including power connection.

Payment will be made on a lump sum basis.

Bid Item 72 15 — Saint John Street Demolition and Restoration (Lump Sum): Bid Item

covers all work associated with the closure of Saint John Street to allow construction of the
box culvert across the street, and includes the subsequent reconstruction of Saint John
Street. Closure includes, but is not limited to, traffic control, including barricades,
temporary traffic lighting, and signage and demolition and removal of the street
surfacing, sidewalks and median, including but not limited to temporary removal of the
exrstrng street hghtlng, 1nc1ud1ng power cables, all as requlred by the Contract Documents.

J ohn Street 1ncludes but is not hmrted to, construction of the roadway including aggregate
base, utility conduit encasements, asphalt concrete, pavement marking, placement of
reflective depth markers, street lighting including power connection and replacement of
side walks.

Payment will be made on a Lump Sum basis.

Bid Item /3 16 — Sobrato Property Restoration (Lump Sum): Bid Item covers all Work
associated with the restoration of the Sobrato property parking area as required by the
Contract Documents. Demolition of existing facilities on Sobrato property is covered
under Bid Item 2 3. Work includes, but is not limited to, construction and removal of
temporary access road and restoration of Sobrato property including rough and fine grading,
subgrade preparation, aggregate base, asphalt concrete paving, vehicular and pedestrian
accent paving, vehicular concrete paving, concrete bands, surface markings and striping,
lighting, landscaping, irrigation and subsurface drainage including but not limited to
excavation and backfill, reinforced concrete pipe, storm drain manholes, drainage inlets,
flap gate boxes and connection to existing pipes and to the box culvert.

Payment will be made on a Lump Sum basis.

Bid Item /4 17 — Saint John Street Sanitary Sewer (Lump Sum): Bid item covers all

work associated with construction of the Sanitary Sewer siphon at Saint John Street. The
work includes, but is not limited to, fraffic control, shoring and excavation for the
construction of the siphon, diversion of sewer flows, construction of the siphon including
the inlet and outlet structures, pipes and connections to existing Sanitary Sewer Manholes,

and backﬁll all as requ1red by the Contract Documents. Al—l—temperaﬂutr&ﬁﬁc—eeﬁtﬂrel
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Payment will be made on a Lump Sum basis.

Bid Item /5 48 — Old Julian Street Sanitary Sewer (Lump Sum): Bid Item covers all
work associated with construction of the Sanitary Sewer siphon at Old Julian Street. The
work includes, but is not limited to, shoring and excavation for the construction of the
siphon, diversion of sewer flows, construction of the siphon including the inlet and outlet
structures, pipes and connections to existing Sanitary Sewer Manholes, and backfill all as
required by the Contract Documents.

Payment will be made on a Lump Sum basis.

Bid Item 76 19 — Side Drains 1 through 3 and Temporary Outlet (Lump Sum): Bid
Item covers all work associated with the construction of Side Drains Numbers 1, 1A, 2, 3,
and Temporary Outlet required by the Contract Documents. Item work includes, but is not
limited to, excavation, reinforced concrete pipe, storm drain manholes, connection to the
box culvert, rip rap and filter fabric for temporary outlet, backfill and all other related work
as required by the Contract Documents.

Payment will be made on a lump sum basis.

Bid Item /7 20 — Cellular Concrete Mat (Square Yard): Bid Item covers all work
associated with the construction of Cellular Concrete Mats (CCM) at the inlet. Excavation
and subgrade preparation are covered in Bid Item 79. The work includes, but is not limited
to CCM, earth anchors, connections to adjacent structures, filter fabric, gravel drain, low
flow channel conform walls and weirs and the upstream transition trench cobbles, stone
protection, boulders for instream cover, concrete backfill, in channel work at USGS weir
including demolition, backfill, filter fabric, and rip rap placement as required by the
Contract Documents.

Payment will be made on the basis of square yards of CCM placed and approved.

Bid Item I8 21 — Gabions (Cubic Yard): Bid Item covers all work and materials
associated with the construction of gabion walls and the gabion mattresses for the terrace
walls as required by the Contract Documents.

Payment will be made on a cubic yard basis of completed gabion baskets. Measurement
will be the nominal dimension of the completed gabion wire baskets.

Bid Item 79 22 — Crushed Rock (Ton): Bid Item covers all work associated with the
construction of the crushed rock base course beneath the gabion walls, terrace walls and
riverwalk as required by the Contract Documents. Excavation and subgrade preparation is
covered in Bid Item 7 9.

Payment will be made the basis of Tons of Crushed Rock material placed and accepted by
the Contracting Officer. Measurement for payment will be determined on the basis of
weigh tickets issued by the crushed rock supplier.

Bid Item 20 23 — Type 1 Filter Fabric (Square Yard): Bid Item covers all work
associated with the filter fabric (Type 1) beneath crushed rock and beneath the gabion
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mattresses behind the Terrace walls as required by the Contract Documents.

Payment will be made on a square yard basis. Measurement for payment will be the area
actually covered in accordance with the Contract Documents and which the Contracting
Officer has approved.

Bid Item 27 24 — Terrace Wall Concrete (Cubic Yard): Bid Item covers all work
associated with the concrete construction for the Terrace Walls on the east side of the
channel north of West Santa Clara Street. Work includes but is not limited to the
formwork, reinforcement, drain pipe, and cast-in-place concrete as required by the Contract
Documents.

Payment will be made on a Cubic Yard basis.
Bid Hem 25 —NOTUSED

Bid ltem 26— NOTUSED

Bid Item 22 27 — Drilled Pier Retaining Walls (Lump Sum): Bid Item covers all work,
associated with construction of Santa Clara Street Retaining Wall No. 5 and Santa Clara
Wingwall Retaining Wall No. 1 Excavation is covered in Bid Item 7 9. Item includes, but
is not limited to, drilled shafts, concrete facing, shotcrete facing, wall to shaft connection,
wall drains, wall rail, and sidewalk.

Payment will be made on a Lump Sum basis.

Bid Item 23 28 — Riverwalk/Maintenance Road (Linear Foot): Bid Item covers all work
associated with construction of the Riverwalk/Maintenance Roads. Excavation is covered
in Bid Item 7 9. Item includes, but is not limited to, subgrade preparation, aggregate base,
bituminous surface course, bituminous prime coat and tack coat, concrete bands and wood
headers, sidewalk ramps and driveways, curbs and gutters, and pavement markings, and
swing gates.

Payment will be made on the basis of Linear Feet of River Walk Path installed in
accordance with the Contract Documents and accepted by the Contracting Officer.
Measurement for payment will be measured along the Road centerline.

Bid Item 24 29 —Riverwalk Stairs (Lump Sum): Bid Item covers all work associated
with construction of the stairs at Santa Clara Street, as required by the Contract Documents.
Excavation is covered in Bid Item 7 9. Item includes, but is not limited to, concrete,
reinforcing steel, formwork, surface finishing, subgrade preparation, aggregate base, stone
veneer and mortar, drain pipe, pipe railing and connection details to and against adjacent
structures.

Payment will be made on a Lump Sum basis.

Bid Item 25 30 — Decorative Pedestrian Railing (Lump Sum): Bid Item covers all work
associated with custom guard rail and handrail as shown on the L-Series Contract Drawings
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and specified in the Contract Specifications.

Payment will be made on a Lump Sum basis.

Bid Item 26 31 — Decorative Paving (Lump Sum): Bid Item covers all work associated
with decorative paving. Includes, but is not limited to, stone paving, decorative paving, turf
block, decomposed granite, granite, colored and custom design concrete paving and plaza
top of stair finish.

Payment will be made on a Lump Sum basis.

Bid Item 27 32 — Landscaping (Lump Sum): Bid Item covers all work associated with
construction of the Landscaping except landscaping for Sobrato Restoration. Item includes,
but is not limited to, soil preparation, trees, tree rootball drain system, shrubs, accent plant,
and groundcover landscaping, including supplying plants, preparation of planting pits,
backfill mix, staking, mulch, fertilizing, engineered soil mix, maintenance including
associated meter rates and water usage, Earth and CCM Seeding Operations and Sod
placement including hydroseeding, straw mulch, protection and Seeding Maintenance, all
as required by the Contract Documents

Payment will be made on a Lump Sum basis.

Bid Item 28 33 — Irrigation System (Lump Sum): Bid Item covers all work associated
with installation, testing and maintenance of the irrigation system as required by the I-
Series Contract Drawings and specified in the Contract Specifications. Item includes, but
not limited to, fees and permits, water meters, pressure backflow assemblies, electric
control hydrometers control valves, station controllers, main and lateral lines, coupling
valves, rotary and spray sprinklers, bubblers, all with associated enclosures, risers and
covers.

Payment will be made on a Lump Sum basis.

Bid Item 29 34 — Electrical Work (Lump Sum): Bid Item covers all work associated with
permitting, service connections, installation, testing and maintenance of the electrical
system as required by the E-Series Contract Drawings and specified in the Contract
Specifications, except permanent traffic control systems at New Julian, which are covered
in Bid Item 11 +4.

Payment will be made on a Lump Sum basis.

Bid Item 30 35 — Site Amenities (Lump Sum): Bid Item covers all work associated with
site amenities as required by the Contract Documents. Item includes, but is not limited to,
bollards and granite bollards, benches, swing gates, picnic tables, trash receptacles, stone
seat walls, anti-skateboard devices, drinking fountains and associated water and sewer
lines, Confluence Plaza monument, Pool of Genes monument, street and riverwalk
barricades.

Payment will be made on a Lump Sum basis.
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OPTIONAL ITEMS
Bid tem 37 NOT USED

Bid Item 32 38 — Temporary Inlet Bulkheads (Lump Sum): This Bid Item covers all
work associated with the construction of the temporary box culvert bulkheads and
associated storm drain system at the East and West Inlets as required by the Contract
Documents. Item includes, but is not limited to, steel support, stoplogs, blocking, pipe,
backfill, and crushed rock.

Payment will be made on a Lump Sum basis.

1.10 PAYMENT
1.10.1 General

A. Payment shall be in accordance with the provisions of Section 00700; CONTRACT
CLAUSES.
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PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

- END OF SECTION -
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1.2 Work Plan X X
1.2 Invoices X X
Section 02271
1.3 Rock Samples X X
1.3 Laboratory Test Results X X
1.3 Surveyed Cross Sections X X
Section 02272
1.2 Samples X X
1.2 Mock Up X X
Section 02372
1.3 Installation Plan X X
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1.3 Drilled Shaft Survey X X
1.3 Concrete Mix Design X X
1.3 Qualifications X X
1.3 Qualifications of Firm Performing X X
Cross Hole Sonic Logging
1.3 Non-Shrink Grout X X
1.3 Drilled Shaft Records X X
1.3 Cross-Hole Sonic Test Results and X X
Analysis
1.3 Load Test Results X X
1.3 Concrete Test Results X X
Section 02410
1.3 Pipe Installation Recommendations X X
1.3 Pipe Certificate X X
1.3 Pipe Samples X X
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Section 02462
1.4 Product Conformance X X
1.4 Shop Drawings X X
1.4 Installation Procedures X X
1.4 *Warranty X X
1.4 Color Samples X X
Section 02513
1.3 Source of Aggregates X X
1.3 *Cerified Test Results X X
1.3 Job-Mix Formula X X
Section 02514
1.3 Mix Design X X
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1.3 Sidewalk Samples X X
1.3 Field Density Tests X X
Section 02515
1.3 Sieve Analysis X X
1.3 Material Samples X X
1.3 Mock-up Paving Section X X
Section 02517
1.3 Shop Drawings X X
1.3 Stone Samples X X
1.3 Mock Up X X
Section 02518
1.4 CCM Design X X
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1.4 Shop Drawings for CCM X X
1.4 Certificates for Cellular Concrete X X
Blocks, Cables, Fittings, and Anchors
1.4 Samples of Cellular Concrete Blocks, X X
Cables, Fittings, and Anchors
1.4 Hydraulic Performance X X
Characteristics
Section 02525
1.3 Three samples of each cobble type X X
Section 02541
1.3 Gabion Layout Drawings X X
1.3 Stone Filling Reports X X
1.3 Gabion Materials Certificate X X
1.3 Stone Filling Samples X X
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Section 02560
1.4 *Street Closure Plans X X
1.4 *Construction Traffic Crossing Plan X X
1.4 *Detailed Electrical Plans for X X X
Temporary Signals and Lighting
Section 02577
1.3 *Materials Conformance X X
Section 02720
1.3 Miscellaneous Metal Parts Drawings X X
1.3 Pre-Cast Concrete Drawings X X
1.3 Installation Procedures X X
1.3 *Trench Dewatering Plan X X
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1.3 *Certificate for Pipe for Storm Drains X
1.3 *Certificate for Portland Cement X X
Section 02722
1.3 Material Source X X
1.3 *Sampling and Testing Report X X
1.3 *Field Density Tests Report X X
Section 02730
1.3 Frame and Covers X X
1.3 Testing Schedule X X
1.3 Manholes X X
1.3 *Sewage Flow Diversion X X
1.3 Odor Mitigation Plan X X
1.3 Sewage Diversion Plan X X
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1.3 Testing Procedures X X
1.3 Manhole Leakage Tests X X
1.3 Portland Cement X X
Section 02732
1.3 Hydrostatic Test X X
1.3 *Sewage Flow Diversion Plan X X
1.3 Connections X X
1.3 Hydrostatic Test Results X X
1.3 *Boiling Adhesion Test X X
1.3 Frames and Covers X X
1.3 Polyvinyl Chloride Lining X X
1.3 High Density Polyethylene pipe X X
1.3 Ductile Iron Pipe X X
1.3 Joint Restraint System X X
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Section 02740
1.4 Catalog Cuts and Product Data X X
1.4 Manufacturer’s Installation X X
Instructions
1.4 *Manufacturer’s Warranty X X
Section 02748
1.3 Field Quality Control X X
1.3 Sampling and Testing X X
1.3 *Manufacturer Test Reports X X
1.3 Bituminous Samples X X
Section 02795
1.3 Manufacturer’s Literature X X
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1.3 *Test Reports X X
Section 02811
1.4 Design Analysis and Calculations X X
1.4 Spare Parts X X
1.4 Irrigation System X X
1.4 *As Builts X X
1.4 Sprinkler system X X
1.4 *Field Tests X X
1.4 *Irrigation System Certificate X X
1.4 *0O & M Manual — Irrigation System X X
Section 02831
1.3 Fence materials X X
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Section 02835
1.3 Object Marker X X
1.3 Redwood Posts X X
1.3 Concrete Mix X X
Section 02920
1.3 *Soils Report X X
1.3 *Soil Amendments X X
Section 02921
1.3 Clay Loam Soil, CU Soil Tests and X X
Crush Granite Stone Analysis Reports
1.3 Clay Loam, CU Soil Mix, Fertilizer X X
Samples
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Section 02935
1.3 Stabilizing Emulsion Specifications X X
1.3 Equipment List X X
1.3 Delivery Schedule X X
1.3 * Application of Pesticide X X
1.3 *Seeding Establishment Period X X
1.3 *Maintenance X X
1.3 *Certificate of Compliance X X
Section 02950
1.3 * Application of Pesticide X X
1.3 Delivery Schedule X X
1.3 *Pesticide Treatment Plan Statements X
1.3 *Percolation Test X X
1.3 *Maintenance Period X X
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1.3 *Maintenance Report X X
1.3 Plant Material Photos X
1.3 Bark Mulch X X
Section 03100
1.3 Formwork Drawings X X
Section 03200
1.3 Reinforcement Drawings X X
1.3 Reinforcement Steel X X
Section 03300
1.3 Concrete Mix Designs X X
1.3 Concrete Placement Drawings X X
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1.3 Accessory Materials - Data and X X
Installation Instructions
1.3 Hot Weather and Cold Weather X X
Placement Procedures
1.3 Qualifications X X
1.3 *Testing and Inspection for X X
Contractor Quality Control
1.3 Batch Plant Description or Ready Mix X X
Certificates
1.3 Concrete Batch Tickets X X
1.3 Non-Shrink Grout X X
Section 03361
1.3 Shotcrete Materials, Preparation, and X X
Application
1.3 Qualifications X X
1.3 *Shotcrete Testing Reports X X
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1.3 Certification of Testing Laboratory X
Section 04451
1.3 Shop Drawings X X
1.3 Samples X X
1.3 Mock-up X X
Section 05500
1.2 Anchor Bolt Layout and Shop X X
Drawings for Railings
1.2 *Grating Panel Layout X X
1.2 Guardrail and Handrail Layout X X
1.2 Metal Bar Grating X X
1.2 Ladders X X
1.2 Steel Samples X X
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1.2 Miscellaneous Metal Items X X
Section 07131
13 Waterproofiing System X X
13 nstattation X
13 Materrals X
Section 09310
1.3 Catalog Cuts and Product Data for X X
Installation Materials
Section 09311
1.3 Manufacturer’s Literature X X
1.3 *Test Reports X X
1.3 Three Sample Pavers X X
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1.3 Grout for Color Selection X X
1.3 Mock-up of Concrete Tile Paving X X
Section 09800
1.2 Manufacturer's Product Data X X
1.2 Instructions X X
1.2 Sample Panel X X
Section 10430
1.6 Exterior Signs X X
1.6 Exterior Signs X X
Section 13100
1.3 Concrete Drop Inlet X X
1.3 Drop Inlet and Frame Grate X X
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1.3 Interlocking Paving Stone Samples X X
Section 13156
1.3 Product Data X X
1.3 Layout Drawings X X
1.3 *QOperation and Maintenance Manual X X
Section 13157
1.3 Product Data X X
1.3 Manufacturer’s Parts List, X X
Maintenance and Operating
Instructions
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Section 13158
1.3 Product Data X X
1.3 Layout and Installation Drawing for X X
piping, electrical, control and lighting
systems.
1.3 Project Record Drawings X X
1.3 *QOperating and Maintenance Manual X X
Section 13300
1.3 Manufacturer Cut Sheets X X
1.3 Instrumentation Specialist X X
Qualifications
1.3 *Instrumentation Installation Plan X X
Section 16375
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1.5 Manufacturer’s Catalog X X
1.5 Material, Equipment, Fixture List X X
1.5 Installation Procedures X X
1.5 *Electrical Distribution System X X
1.5 * As-Built Drawings X X
1.5 *Field Testing X X
1.5 Materials and Equipment X X
Section 16528
1.6 Materials Conformance X X
1.6 *Lighting System X X
1.6 * As-Built Drawings X X
1.6 *QOperating Test X X
NOTE
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Submit one copy of each item in column d which is preceded by an asterisk (*) directly to the Santa Clara Valley Water District.
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1.32 STONE PROTECTION AND AGGREGATE SOURCES
1.32.1 Stone Protection Sources

13211 Quarry Stone

Quarry stone meeting the requirements of these specifications can be produced from the sources listed
below:

(a) SanVicente Quarry near Davenport, Santa Cruz County, California.
(b) Logan Quarry near Aromas, San Benito County, California.

(c) Pearce Quarry near Hollister, San Benito County, California.

(d) Stonewall Canyon Quarry near Soledad, California.

(e) Lexington Quarry, Los Gatos, Santa Clara County, California

1.32.1.2 Processing

Some selective processing may be required at the stes to achieve the specification requirements.
Approva of a source is not to be construed as approva of dl materid from that Ste. The right is
reserved to reject materids from certain localized areas or zones when such materias are unsuitable as
meeting the specification.

1.32.1.3 Material Requirements

Materid produced from a listed source shdl meet dl the requirements of Section 02271; STONE
PROTECTION. Samples required for acceptance testing shall be provided as required by Section
02271; STONE PROTECTION.

1.32.1.4 Other Sources

Quarry Stone may be furnished from any of the above listed sources at the option of the
Contractor. They may be furnished from any other source designated by the Contractor and
approved by the Contracting Officer, subject to the conditions stated in these specifications.

1.32.2 Aggregate Sour ces

1.32.2.1 Listed Sources

Aggregates mesting the requirements of specifications can be produced from the sources listed below:
(a) Alameda Creek - near Fremont, California
(b) Logan Creek - near Aromas, California
(c) Livermore Valley - between Pleasanton and Livermore, California
(d) Permanente Quarry - Permanente, California
(e) Felton - Felton, California

1.32.2.2 Other Sources

Aggregates may be furnished from any of the above listed sources & the option of the Contractor. They
may be furnished from any other source designated by the Contractor and approved by the Contracting
Officer, subject to the conditions stated in these specifications.

1.33 CONTAMINATED SOIL AND GROUNDWATER

(1) Contaminated soil and groundwater has been identified within and adjacent to the Limits of Work.
Known areas of contamination are summarized in Section 01351; SAFETY, HEALTH,
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SECTION 02080

DEWATERING

PART 1 GENERAL

1.1 SUMMARY

The work specified in this section includes, but is not limited to, well system installation and
development, pumping, piping, and other measures required for lowering the ground water level
in all excavations, except drilled shafts, throughout the period that excavation is taking place
below the groundwater table until construction work up to ground surface is complete. The work
in this section also includes the provision, mobilization, maintenance, operation, personnel,
power, and all other items for a Wastewater Treatment System.

1.2 REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only. The latest edition available on
the date of the Notice of Inviting Bids shall be used.

SANTA CLARA VALLEY WATER DISTRICT

Ordinance 90-1 Classification, Construction, and Destruction of Wells and
Other Deep Excavations; Requiring the Destruction of
Abandoned or Unused Wells

Booklet Standards for the Construction and Destruction of Wells
and other Deep Excavations in Santa Clara County

CALIFORNIA DIVISION OF WATER RESOURCES

Bulletin 74-90 Standards for construction, modification, rehabilitation, and
destruction of water wells, monitoring wells, and cathodic
protection, supplement to Bulletin 74-81, entitled
California Well Standards: Water Wells, Monitoring Wells,
Cathodic Protection Wells.

1.3 SUBMITTALS

Government approval is required for all submittals with a "GA" designation; submittals having
an "FIO" designation are for information only. The following shall be submitted in accordance
with Section 01330; SUBMITTAL PROCEDURES.

SD-01 Data
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Well Standards Bulletin 74-90, and “Standards for the Construction and Destruction of Wells and
Other Deep Excavation in Santa Clara County” published by the SCVWD.

Filter packs in wells shall have a gradation adequate to prevent erosion of the foundation materials.
Likewise, the well screen shall have a slot size to prevent erosion of the filter pack (or of the
foundation materials if a filter pack is not used).

During development of the wells the Contractor shall measure the solids content of the discharge
water from each well with an Imhoff Cone, a Rossum Tester or other approved device. If the
discharge of any well, after two hours of continuous pumping, yields more than 10 ppm of solids,
the well shall be redeveloped. If the well cannot be brought within the limit, it shall be abandoned.

3.2.2 Groundwater Level During Dewatering

The Contractor shall be responsible for lowering the groundwater surface to the specified level
below the base of all excavations so those excavations and associated shoring, concrete placement,
and backfill are accomplished in the dry. The dewatering operations shall be conducted to preclude
free standing water at the site, and shall keep all temporary and final subgrade areas well-graded
and drained. Groundwater shall be maintained at the specified level below the excavated surface
until all concrete placement, backfill, and other associated work has been completed and as
further described in the following paragraphs.

3.2.2.1 Culvert and Retaining Walls

The groundwater level shall be maintained five feet below the lowest point of the excavation
until the concrete culvert and wall backfill has been completed. Groundwater levels shall also be
maintained five feet below excavation for retaining walls, except drilled shaft retaining walls,
until backfill behind those retaining walls has been completed.

3.2.2.2 Gabions and CCM

During gabion and CCM construction, the groundwater level shall be maintained below the
subgrade until the first course of gabions above the CCM has been placed.

3.2.2.3 Sanitary Siphons, Sewers, and Other Utilities

During any utility work within the contract requiring trenching, the groundwater level shall be
maintained below the bottom of the trench until backfilling of the trench has been completed.

3.2.2.4 Other Excavations

During any work requiring excavation below the groundwater surface, the groundwater level
shall be maintained below the bottom of the excavation until all work including backfilling has
been completed.

3.2.3 Seepage

If seepage occurs from the face or base of the excavation, the Contractor shall immediately
employ such methods and procedures as are required to maintain a stable excavation and to
lower the groundwater so that such seepage does not occur. Methods may include increasing the
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SECTION 02217
GEOSYNTHETIC CLAY LINER

PART1 GENERAL

1.1 SUMMARY

The work specified in this section includes, but is not limited to, furnishing all plant, labor,
material, and equipment and performing all operations required for furnishing, hauling, and placing
the geosynthetic clay liner, complete, as specified herein and shown on the Drawings, and
maintaining the geosynthetic clay liner until concrete is placed and accepted.

1.2 REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only. The latest edition available on the
date of the Notice of Inviting Bids shall be used.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 33 Standard Specification for Concrete Aggregates.

ASTM D 2216 Determination of Water (Moisture) Content of Soil
and Rock

ASTM D 4632 Grab Breaking Load and Elongation of Geotextiles

ASTM D 4643 Determination of Water (Moisture) Content of Soil

by the Microwave Oven Method

ASTM D 4833 Standard Test Method for Index Puncture Resistance
of Geotextiles, Geomembranes, and Related Products

ASTM D 5887 Measurement of Index Flux through Saturated
Geosynthetic Clay Liner Specimens Using a Flexible
Wall Permeameter

ASTM D 5888 Storage and Handling of Geosynthetic Clay Liners

ASTM D 5890 Swell Index of Clay Mineral Component of
Geosynthetic Clay Liners

ASTM D 5891 Fluid Loss of Clay Component of Geosynthetic Clay
Liners

ASTM D 5993 Measuring Mass Per Unit of Geosynthetic Liner
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1.3 SUBMITTALS

Government approval is required for all submittals with a "GA" designation; submittals having an
"FIO" designation are for information only. The following shall be submitted in accordance with
Section 01330; SUBMITTAL PROCEDURES.

SD-01 Product Data
Geosynthetic Clay Liner (GCL) Properties; GA.

The Contactor shall furnish to Contracting Officer certified raw and roll material data
sheets. If needle punching or stitch bonding is used in construction of GCL, the
certification shall indicate that the GCL has been continuously inspected for broken needles
using an in-line metal detector and all broken needles have been removed. The certified
data sheets shall be attested to by a person having legal authority to bind the GCL
manufacturing company. Certified test results shall be submitted 45 days prior to
installation.

SD-04 Drawings
Layout and Detail Drawings; GA

GCL panel layout and penetration detail drawings a minimum of 14 days prior to
placement.

SD-14 Samples
Geosynthetic Clay Liner (GCL) Samples; FIO

The Contractor shall provide to the Government geosynthetic clay liner samples for testing
to determine compliance with any or all of the requirements in this specification. The
Contractor shall submit the specified information and samples a minimum of 45 days prior
to the beginning of installation of the same geosynthetic clay liner. All samples provided
shall be from the same production lot as will be supplied for the contract, and shall be the
full manufactured width of the geosynthetic clay liner. Samples submitted for testing shall
be identified by manufacturers lot and batch number, date of sampling, contract number,
and applicable specifications.

1.4  SHIPMENT AND STORAGE

Delivery, storage, and handling of GCL shall be in accordance with ASTM D 5888. Tears in
packaging shall be repaired to restore a waterproof protective barrier around the GCL. Unloading
of the rolls from the delivery vehicles shall be done preventing damage to the GCL and its
packaging. Each shipping document shall include a notation certifying that the geotextile is in
accordance with the manufacturer's certificate and guarantee previously submitted to the
Government.

Field storage shall be in flat dry areas where water cannot accumulate and the GCL rolls can be
protected from damage.
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1.5 HANDLING

Rolls shall not be dragged, lifted by one end, or dropped to the ground from the delivery vehicle.
A pipe or solid bar of sufficient strength to support the full weight of the roll without significant
bending shall be used for all unloading and handling activities. The diameter of the pipe shall be
small enough to be easily inserted through the core of the GCL roll. Chains shall be used to link
the ends of the core pipe to the ends of a spreader bar. The spreader bar shall be wide enough to
prevent the chains from rubbing against the ends of the GCL roll. Alternatively, a stinger bar
protruding from the end of a forklift or other equipment may be used. The stinger bar shall be at
least three-fourths the length of the core and also must be capable of supporting the full weight
of the GCL without significant bending. If recommended by the manufacturer, a sling handling
method utilizing appropriate loading straps may be used.

PART 2 PRODUCTS

2.1 MATERIALS

2.1.1 Geosynthetic Clay Liner

GCL shall be a manufactured product consisting of a sodium montmorillonite clay (bentonite) layer
evenly distributed between two geotextiles. GCL shall conform to the property requirements listed
in Table 02217-1 and shall be free of tears, holes, or other defects. Encapsulating geotextiles shall
be mechanically bonded together using a needle punch or stitch bonding process. Needle punched
and stitch bonded GCLs shall be continuously inspected for broken needles using an in-line metal
detector and broken needles shall be removed.

2.1.2 Sand
Sand shall conform to ASTM C33 Specification for fine aggregate.

PART3 EXECUTION

3.1 INSTALLATION OF THE GEOSYNTHETIC CLAY LINER

3.1.1 General

GCL shall be placed in the manner and at the locations shown on the Drawings. At the time of
installation, the liner shall be rejected if it contains defects, rips, holes, flaws, deterioration or
damage incurred during manufacture, transportation or storage.

3.1.2 Protection

GCL shall be protected from damage prior to and during the placement of adjacent fill and concrete
construction. Horizontal portions of the liner shall be covered by 2 inches of sand the same day of
installation. In no case shall any type of equipment be allowed on unprotected GCL. GCL
installed on vertical surfaces shall be protected from weather by plastic sheeting until just prior to
concrete placement. Installation of GCL on vertical surfaces shall be scheduled to minimize the
time it is exposed prior to concrete placement.
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3.1.3 Installation

GCL shall be installed in accordance with the manufacturer's recommendations, subject to review
and approval by the Government. Care shall be taken not to damage or displace the geosynthetic
clay liner during concrete construction. Liner panels or sheets shall be arranged, lapped, and
properly shingled to preclude contamination by adjacent backfill material. Seams shall be lapped a
minimum of 6 inches and attached firmly using manufacturer recommended adhesives, nails, tape
or equivalent system. Vertical seams and seams at the ends of panels of sheets shall be staggered a
minimum of 24 inches.

3.1.4 Repairs

Holes or tears in GCL shall be repaired by placing a patch of GCL extending a minimum of 12
inches beyond the edges of the hole or tear on all sides. If recommended by the manufacturer,
granular bentonite or bentonite mastic shall be applied in the overlap area. Patches shall be
secured with a construction adhesive or other approved methods as recommended by the
manufacturer

3.1.5 Penetrations

Penetration details shall be as recommended by the GCL manufacturer. As a minimum, pipe
penetrations shall incorporate a collar of GCL wrapped around the pipe and securely fastened.
Dry bentonite or bentonite paste shall be placed around the penetration for additional protection

3.1.6 Testing

3.1.6.1 Samples

Samples shall be collected by the Contractor upon delivery to the site at the request of the
Contracting Officer. Samples shall be identified with a waterproof marker by manufacturer's
name, product identification, lot and roll number. The date, a unique sample number, the
machine direction, and the top surface of the GCL shall also be noted on the sample. The outer
layer of the GCL roll shall be discarded prior to sampling a roll. Samples shall then be collected
by cutting the full-width of the GCL sheet a minimum of 3 feet wide in the machine direction.
After cutting, the GCL sample shall be manually rolled around a core at least 3.0 inches in
diameter. The GCL shall be wound on the core without slack. Strapping tape a minimum of 2
inches in width shall then be wound around the sample in at least two places to secure the loose
end. A minimum of two layers of plastic sheeting shall be used to wrap the GCL sample roll for
shipment. A thin cellophane material which covers the entire sample a minimum of three times
shall be used as the inner wrapping. The outer wrapping shall be at least 6 mils in thickness and
shall be wrapped and fastened to minimize the amount of GCL shifting within the wrapping.

3.1.6.2 Conformance Tests

Samples shall be tested by the Contractor to determine bentonite mass per unit area (ASTM D
5993) on each sample submitted.
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Table 02217-1: GCL PROPERTY REQUIREMENTS

Physical Property Test Procedure Acceptable Values ++
Bentonite
Swell Index Test, (min) ASTM D 5890 24 mL
Fluid Loss, (max) ASTM D 5891 18 mL
Composite
E:Ziltgﬁlt?\ﬁ(ﬁ%m( - ASTM D 5993 0.751b/sq. f.
Note 2)
Tensile Strength, MARV | ASTM D 4632 80 Ibs/in
Index Flux, (max) ASTM D 5887 1 x 10E-8 (m3/m2)/s2
Puncture Resistance ASTM D 4833 100 psi

Note 1: MARYV = minimum average roll value

Note 2: Bentonite mass/unit area shall be computed at 0 percent moisture content. Moisture
content shall be determined by ASTM D 2216 or ASTM D 4643. Bentonite mass/unit
area is exclusive of glues added to the bentonite.

END OF SECTION
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SECTION 02541

WIRE MESH GABIONS
PART 1 GENERAL
1.1  SUMMARY
The work specified in this section includes, but is not limited to, the furnishing all plant, labor,
material, and equipment necessary for assembling, filling, and tying open wire mesh rectangular
compartmented gabions placed on a prepared foundation as specified herein, and in accordance
with the lines, grades, and dimensions shown on the Drawings or otherwise established in the
field by the Contracting Officer
1.2 REFERENCES
The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only. The latest edition available on
the date of the Notice of Inviting Bids shall be used.
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM):

ASTM A 90 Standard Test Method for Weight of Coating on Zinc-
Coated (Galvanized) Iron or Steel Articles.

ASTM A 239 (1995) Test Method for Locating the Thinnest Spot in a
Zinc (Galvanized) Coating on Iron or Steel Articles by the
Preece Test (Copper Sulfate Dip)

ASTM A 641 (1998) Specification for Zinc Coated (Galvanized) Carbon
Steel Wire

ASTM A 853 Specification for Steel Wire, Carbon, for General Use

ASTM A 974 Welded Wire Fabric Gabions and Gabion Mattresses

ASTM C 88 Standard Test Method for Soundness of Aggregates by Use
of Sodium Sulfate or Magnesium Sulfate

ASTM C 127 Specific Gravity and Absorption of Coarse Aggregate

ASTM C 535 Resistance to Degradation of Large Size Coarse Aggregate

by Abrasion and Impact in the Los Angeles Machine

ASTM D 1141 Substitute Ocean Water
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ASTM D 2488 Standard Practice for Description and Identification of
Soils (Visual-Manual Procedure)

ASTM G 23 Operating Light and Water Exposure Apparatus (Carbon
Arc Type) for Exposure of Nonmetallic Materials

FEDERAL SPECIFICATIONS (Fed. Spec.):

QQ-W-461 (Rev. H) Wire, Steel, Carbon (Round, Bare, and Coated)

1.3 SUBMITTALS
Government approval is required for submittals with a "GA" designation; submittals having an
"FIO" designation are for information only. The following shall be submitted in accordance with
Section 01330; SUBMITTAL PROCEDURES:
SD-04, Drawings
Gabion Layout; GA
Gabion layout drawings shall be submitted to the Contracting Officer for approval not
less than 30 days prior to the start of gabion construction. Gabion layout drawings shall
include locations of tree pits.
SD-09, Reports
Stone Filling; GA
Test results 30 days prior to delivery of stone to site.
SD-13, Certificates
Gabion Materials; FIO
For each shipment of materials to the site, the Contractor shall furnish the Contracting
Officer, in duplicate, a manufacturer's certificate or affidavit signed by a legally
authorized official from the company manufacturing the gabion units, that all material
contained within that shipment meets the composition, physical, and manufacturing
requirements stated in this specification.

SD-14, Samples

Stone Filling; GA
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Samples of stone fill material submitted for approval prior to delivery.
1.4  DEFINITIONS

Gabion: Compartmented rectangular basket containers with a minimum dimension greater than
12 inches, fabricated from galvanized steel triple twisted wire mesh with hexagonal openings,
and filled with clean, durable stone.

PART 2 PRODUCTS
2.1 WIRE MESH GABIONS
2.1.1 Twisted Wire Mesh Gabions and Gabion Mattresses

Gabion basket units shall be of nonraveling construction and fabricated from a triple twisted
hexagonal wire mesh of hot dipped galvanized steel wire having a minimum diameter of 0.118
inch after galvanization. The steel wire shall be galvanized prior to fabrication into mesh. All
gabion diaphragm and frame wire shall equal or exceed Fed. Spec. QQ-W-461 (ASTM A 853,
ASTM A 641), possess medium tensile strength, and a Finish 5, Class 3 coating of not less than
0.80 o0z./sq.ft. of uncoated wire surface. The weight of zinc coating shall be as determined by
ASTM test designation A 90. The grade of zinc used for coating shall be High Grade or Special
High Grade as prescribed in ASTM B 6, Table 1. The uniformity of coating shall equal or
exceed four 1-minute dips by the Preece Test, as determined by ASTM A 239. Mesh openings
shall be hexagonal in shape, and uniform in size measuring no more than approximately 3-1/4
inches by 4-1/2 inches. Selvedge or perimeter basket frame wire shall be of heavier gauge than
the wire mesh with a minimum diameter after galvanization of 0.15 inch. Wire used for lacing
or as internal connecting wire within basket cells may be of soft tensile strength and of lighter
gauge with a minimum diameter of 0.0866 inch after galvanization.

Gabions shall be fabricated in such a manner that the sides, ends, lid, and diaphragms can be
assembled at the construction site into rectangular baskets of the sizes specified and shown on
the drawings. Gabions shall be of single unit construction, i.e., the base, lid, ends and sides shall
be either woven into a single unit or one edge of these members connected to the base section of
the gabion in such a manner that strength and flexibility at the point of connection is at least
equal to that of the mesh. Where the length of the gabion exceeds one and one-half its horizontal
width, the gabion shall be equally divided by diaphragms into cells whose length does not
exceed the horizontal width. Diaphragms shall be of the same mesh and gauge as the body of the
gabions. The gabion shall be furnished with the necessary diaphragms secured in proper
position on the base in such a manner that no additional tying at this juncture will be necessary.
All perimeter edges of the mesh forming the gabion shall be securely selvedged so that the joints
formed by tying the selvedges have at least the same strength as the body of the mesh. Lacing
wire or connecting wire shall be used in sufficient quantity for securely fastening all diaphragms
and edges of the gabion.
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2.1.2 Welded Wire Mesh Gabions and Gabion Mattresses

Welded wire mesh Gabions [and Mattresses] shall consist of welded wire fabric, which is made

Jfrom uncoated wire, and the fabric is subsequently zinc-coated after fabrication (Style 2 in
conformance with ASTM A 974) and shall comply with the requirements of ASTM A 974.
Gabions [and Mattresses] shall be manufactured with a welded wire mesh composed of a
series of longitudinal and transverse steel wires arranged substantially at right angles to each
other, and welded together at the points of intersection by electrical resistance welding to form
fabricated sheets. Gabion [and mattress] sizes, wire diameters, mesh opening sizes, and
tolerances shall comply with the requirements of ASTM A 974 (Tables 1, 2, 3, and Sections 9).
The metallic coating shall conform to ASTM D 641 and be a Class 3 coating of not less than
0.85 0z./sq.ft. of uncoated wire surface. The weight of zinc coating shall be as determined by
ASTM test designation ASTM A 90 and ASTM A 974. The grade of zinc used for coating
shall be High Grade or Special High Grade as prescribed in ASTM B 6, Table 1. The
uniformity of coating shall equal or exceed four I-minute dips by the Preece Test, as
determined by ASTM A 239.

Spiral binders, lacing wire, and stiffeners shall be made of wire having a tensile strength of
hard drawn in accordance with ASTM A 853, having the same coating material as the welded
wire fabric and conforming to ASTM A 641.

2.2 ALTERNATIVE WIRE FASTENERS FOR GABIONS
2.2.1 General

Subject to approval of the Contracting Office, wire fasteners including interlocking fasteners,
ring fasteners, twist ties, and spiral binders may be used in lieu of lacing wire. When seeking
such approval, the Contractor shall demonstrate to the satisfaction of the Contracting Officer:

a. That the proposed fastener system can consistently produce a joint with a strength
of 1,400 pounds per lineal foot when tested in accordance with paragraph 2.2.3

b. That the proposed fastener system does not cause damage to the protective
coating on the wire;

c. That the Contractor has the proper equipment and trained employees to correctly
install the fasteners; and

d. That proper installation can be readily verified by visual inspection.

The Contractor shall provide a complete description of the fastener system, including the number
of fasteners required, the number and size of wires that fastener is capable of properly joining,
and a description of a properly installed fastener, including drawings or photographs if
necessary. A properly installed fastener shall meet the same requirements as that specified for
the fasteners in the paragraph 2.2.3. If gages or other aids are needed to verify the proper
installation of the fasteners, the Contractor shall furnish the Government such gages or aids, in
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such number as may reasonably be required, for the use of Government inspectors. If more than
one wire fastener is proposed (e.g. different gage or length of wire) for different joints, the
fasteners shall be readily distinguishable. Alternate wire fasteners shall not be used to join more
wires, or larger wires, than for which they were tested and approved. As a minimum, a fastener
shall be installed at each mesh opening at the location where mesh wire meets selvage or edge
wire. Alternate wire fasteners shall not be used to close basket lids unless specifically approved
for that purpose. When seeking approval to use alternate wire fasteners to close basket lids, the
Contractor shall demonstrate to the satisfaction of the Contracting Officer that the fasteners can
be properly installed on a properly filled gabion without stretching the gabion to the point that
the gabion, or the protective wire coating, is damaged.

2.2.2 Wire Fasteners Materials

Galvanized wire fasteners shall be used with galvanized gabions. Galvanized wire fasteners,
except twist tie and spiral binder fasteners shall conform to ASTM A 764, Finish 1 with Type III
coating. Twist tie or spiral binder fasteners shall meet the requirements of lacing wires as
specified in Paragraph 2.1.

2.2.3 Testing

Test records made within 5 years by certified laboratories and Government agencies will be used
to determine the acceptability of wire fasteners. Samples of wire fasteners with their certified
test records shall be submitted at least 60 days in advance to the Contracting Officer for
approval. The Government reserves the right to test additional samples to verify the submitted
test records at the Government’s expense. When the first test results indicate that the fasteners
do not meet he specified requirements, the additional test will be at the Contractor’s expense.
The fasteners will be rejected after two tests failing to meet the requirements. All types of
fasteners including fasteners made of stainless steel shall be subject to the salt spray test and
pull-apart resistance test.

a) Salt Spray Test — A set of two identical rectangular gabion panels, each with a width
about 10-1/2 mesh openings along a selvage wire, shall be jointed by properly
installed wire fasteners along the two selvage wires so that each fastener confines two
selvage and two mesh wires. If the fasteners are also to be used to joint two
individual empty gabion baskets, two additional selvage wires which are each
mechanically wrapped with mesh wires shall be included so that each fastener
confines four selvage and forur mesh wires. The set of the jointed panels shall be
subject to salt spray test, ASTM B 117, for a period of not less than 48 hours. At the
end of the test, the fasteners, the selvage, or mesh wires confined by the fasteners
shall show no rusty spots on any part of the surface excluding the cut ends. A
properly installed fastener shall meet the following requierements:

(1) Each interlocking fastener shall be in a locked and closed postion.
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(2) Each ring fastener shall be closed, and the free ends of the fastener shall overlap a
minimum of 1 inch.

3) Each twist tie shall be closed and maintain a minimum of two full turns.
(4) The spiral binder shall be tied at both ends.

b. Pull-Apart Resistance Test- A new set of the jointed panels, which are prepared
by the same method as specified in the salt spray test but without being subject to
the 48-hour salt spray test, shall be mounted on a loading machine with grips or
clamps such that the panels are uniformly secured along the full width. The grips
or clamps shall be designed to transmit only tension forces. The load will then be
applied at a uniform rate of 50 per second until failure occurs. The failure is
defined as when the maximum load is reached and a drop of strength is observed
with subsequent loading or the opening between any two closest selvage wires,
applicable to a fastener confining either two or four selvage wires, becomes
greater than 2 inches at any place along the panel width. The strength of the
jointed panels at failure shall have a minimum of 1,400 pounds per linear foot.

2.3  STONE FILL
2.3.1 Quality

Stone shall be durable and of suitable quality to ensure permanence in the structure and climate
in which it is to be used in addition to meeting the requirements shown in Table 02541-1. Stone
shall be free of cracks, seams, and other defects that would tend to increase unduly its
deterioration from natural causes or reduce its size to that which could not be retained in the
gabion baskets. The inclusion of objectionable quantities of dirt, sand, clay, and rock fines will
not be permitted. The sources from which the contractor proposes to obtain the material shall be
selected well in advance of the time when the material will be required in the work.
Representative samples of stone fill material shall be tested in accordance with Table 02541-1
and the results delivered to the Contracting Officer for approval 30 days prior to delivery of the
stone.

Table 02541-1
Stone Requirements

Test Test Method Requirement
Specific Gravity ASTM C 127 2.60 minimum
Absorption ASTM C 127 2.0% maximum
Wetting & Drying SPD Test Procedure(1) No fracturing (3)
Magnesium Sulfate ASTM C 88(2) 15% max. loss (4)
Abrasion Loss ASTM C 535 50% maximum loss
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In addition to the above tests, the stone shall be subjected to a petrographic and X-ray diffraction
analysis. The stone must not contain any swelling type clay (illite or montmorillonite).

NOTE: (1): Test procedure wetting-and-drying tests: The initial step of the test is the careful
examination of the entire sample and the selection of representative test specimens. The piece
should be large enough to produce two cut slabs, 1 inch thick (+ 1/4 inch) with a minimum
surface area of 30 square inches on one side. Two chunks approximately three by four inches
are also chosen. The slabs and chunks are carefully examined under a low-power microscope
and all visible surface features are noted and recorded. The specimens are then oven dried at 140
degrees F. for eight hours, cooled and weighed to the nearest tenth of a gram. The test
specimens are photographed to show all surface features before the test. The chunks and slabs
are then subjected to fifteen cycles of wetting and drying. One slab and one chunk are soaked in
fresh tap water, and the other slab and chunk are soaked in salt water prepared in accordance
with ASTM D 1141. Each cycle consists of soaking for sixteen hours at room temperature and
then drying in an oven for eight hours at 140 degrees F. After each cycle the specimens are
examined with the low-power microscope to check for opening or movement of fractures,
flaking along edges, swelling of clays, softening or rock surface, heaving of micaceous minerals,
breakdown of matrix material and any other evidence of weakness developing in the rock. The
cycle in which any of these actions occurs is recorded. After fifteen cycles, the slabs and chunks
are again carefully examined and all changes in the rocks are noted and recorded. The test
specimens together with all flakes or particles which come off during the test are oven dried,
weighed and photographed.

NOTE: (2): The test shall be made of 50 particles each weighing 100 grams, ( + 20 grams), in
lieu of the gradation given in ASTM C 8§8.

NOTE: (3): Weakening and loss of individual surface particles is permissible unless bond of the
surface grains softens and causes general disintegration of the surface material.

2.3.2 Gradation

Stone fill used in the gabions shall be a well-graded mixture with sizes ranging between 4 inches
and 8 inches with a D50 between 6 and 7 inches, based on U.S. Standard square mesh sieves.
No stone with a dimension less than 3.5 inches shall be used. The shape of the stones shall not
be flat and/or elongated as defined in ASTM D 2488. Rounded cobbles are unacceptable as
stone fill for the gabions. Subrounded, subangular, and angular stone as defined in ASTM D
2488 is acceptable.

2.3.3 Gradation Sampling and Testing for Stone

Tests shall be performed by an independent commercial testing laboratory that is approved by
the Contracting Officer in accordance with Section 01451; CONTRACTOR QUALITY
CONTROL on samples selected by the Contracting Officer. The Government reserves the right
to perform check tests and to use the Contractor's sampling and testing facilities to make the
tests. Each sample, unless reduced in quantity by the Contracting Officer, shall consist of not
les